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Current Status: 

 

 Construction:  Project was awarded to Sema Construction.  There are 600 working days and 24 months 

of barricades.  See attached TxDOT construction report. 

 Funding:  Project selected for pass-through financing.  The PTF agreement was executed on May 10, 

2013, and the initial payment of $4,418,000.00 was made by Rockwall County on June 25, 2013.  

Payment of $22,037,679.37 was transmitted to TxDOT in September 2014.  Payment of $2,697,499.67 

was approved on February 25, 2015.  Payment of $4,372,697.99 was transmitted to TxDOT on June 28, 

2016. 

  

FM 3549 Interchange 

CSJ:  0009-12-072 Schematic Approval: February 2012 

Limits: FM 3549 at IH 30 Environmental Clearance: March 19, 2013 

Construction Cost: $32,822,301 ROW Acquisition Complete: December 22, 2014 

Project Description: 

Development and construction 
of an interchange at IH 30 and 
FM 3549 

Utility Relocations Complete: February 2017 

Commissioner: Cliff Sevier, Precinct 1 Let Date: February 9, 2016 

Firm & Key Contact: CP&Y, Robin Handel Construction Start: September 6, 2016 

TxDOT Contact: Brenda Callaway Construction Completion: December 2018 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report: August 21, 2018 

Report prepared by: Brenda Callaway, P.E. 

 
Project:      PTF 2015(062) 

CSJ:       0009-12-072 

Highway:  IH 30 at FM 3549 

Limits:  IH 30 at FM 3549 

Contractor: SEMA Construction, Inc. 

 

TxDOT Project Engineer:  Lane Selman, P.E.            Phone: (972) 962-3617 

TxDOT Project Manager:  Adam Clements              Phone: (972) 962-3617 

Contractor’s Superintendent: Torrey Ash            

 

Date Work Began:  September 6, 2016   

Anticipated Completion Date:  December 2018  

 

 

Current (August) activities:  Finished temporary detour for westbound IH 30.  Work on westbound 

main lane concrete removal and start excavation for MSE retaining walls on westbound main lanes.  

Work on connecting the storm drain.  

 

Narrative description of last month’s (July) activities:  Continued work on temporary detour for traffic 

switch to new paving on the eastbound IH 30 main lanes.  Started removal of old westbound IH 30 paving. 

 

Narrative description of activities planned for next month (September):  Start construction of FM 3549.  

Continue subgrade improvements and start construction of the MSE retaining walls for the westbound IH 

30 main lanes.  Drill shafts and columns for the westbound IH 30 bridge. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion: Concrete paving FM 3549, MSE retaining 

wall construction, and completing the drainage. 

 

Other items of significance:  None   
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Current Activities: 

 

 DGNO Railroad Exhibit A:  Railroad agreement executed on December 7, 2017. 

 Construction:  Project was awarded to Tiseo Paving Company on May 24, 2018.  There are 458 

working days and 22 months of barricades.  Authorization to begin work received on July 19, 2018.  

The 90-day delay began on July 19, 2018, and will extend through mid-October or until utilities are 

clear of the first phase of construction, whichever comes first. 

 ROW:  Total number of parcels is 39.  The two structure relocations have been completed.  One sign 

relocation remains.  This relocation is not expected to impact the utility relocation schedules.  

Relocation of the Exxon sign is pending approval of permit from City of Fate.  As soon as permit is 

approved, relocation of sign should take 7-10 days.  City of Fate did not grant permit for relocating 

existing Exxon sign.  The FEC utility will have higher poles to clear existing Exxon sign.  A new parcel 

added for the sign as an “improvements only” parcel (44X).  Negotiations have been unsuccessful; 

request for ED has been made; will not affect letting, utility relocations, or construction.  ED hearing for 

parcel 44X was held on July 27, 2018, and case is closed. 

 Utility Coordination:  Level B SUE is available. Extent of required relocations is being determined. 

 City of Rockwall:  Relocations are complete. 

 NTMWD:  New ROW overlaps a portion of NTMWD’s 50’ easement, which contains 84” 

pipe.  NTMWD will leave pipe in place, but NTMWD spacing guidelines limit the utility 

installations in the vicinity of the 84” line to no closer than 5’.  Discovered conflicts on SH 66 

crossing at FM 3549.  TxDOT is working with NTMWD to relocate a manhole and the 12” 

and 21” water lines.  Estimated completion date is in early April 2019.  The project will let 

with revised phasing to provide NTMWD time to relocate utilities.  Should have 90% plans in 

UIR by August 24, 2018. 

 Oncor and FEC:  Oncor and FEC are complete. 

 Atmos:  Clear 

 Blackland WSC:   Blackland WSC has approved plans and permit.  They are obtaining 

private easement for the construction of the relocated line.  Construction began on April 18, 

2018.  Discovered a new section of line requiring relocation.  New line requiring relocation 

has been mostly constructed (1,100 of the 1,700 feet).  The contractor is awaiting the railroad 

flaggers to be scheduled (should be by August 31).  Railroad permit has been obtained.  

FM 3549 

CSJ:  1015-01-023 Schematic Approval: December 3, 2015 

Limits: IH 30 to north of SH 66 Environmental Clearance: March 8, 2016 

Construction cost: $9,250,063.46 ROW Acquisition Complete: August 2017 

Project Description: 

Widen existing 2-lane 
rural facility to a 4-lane 
urban roadway 

Utility Relocations Began: September 2017 

Commissioner: Cliff Sevier, Precinct 1 Utility Relocations Complete: April 2019 

Firm: Atkins 100% Plans: March 7, 2018 

Key Firm Contact: Tara McDonald Let Date: May 1, 2018 

Funding: Proposition 1 Construction Start: October 2018 
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Blackland has NTMWD permit approved and the corner easement by the I-30 service road.  

Working on the 2 easements on both sides of railroad tracks; anticipate having both by 

August 24, 2018. 

 AT&T:   Relocation plans were approved December 4, 2017.  AT&T is currently 

approximately 90% complete.  Contractor is awaiting the arrival of two custom vaults to 

finish relocations; then, splicing will finish within a couple of weeks.  Had to redesign some 

areas where the copper counts were incorrect; AT&T setting vaults. 

 Suddenlink:  All aerial facilities on FEC poles; therefore, Suddenlink will only be able to 

relocate once FEC and Oncor are complete.  Suddenlink relocations plans approved on 

December 8, 2017.  Relocations have begun.  Both power supply cabinets have been set and 

are awaiting addressing by Rockwall; then underground service can be installed after the 

electrical inspection.  Working on aerial; underground is complete.  V-hub cabinets are set; 

fiber needed for splicing. 

 Sprint:  Relocations complete 

 City of Fate:  Relocations complete 

 Connextions Telcom: Clear 

 Mt Zion WSC:  Relocations complete 

 All utilities requiring relocations were notified to have plans and an approved permit by 

September 2017, to begin relocation construction immediately after all ROW has been 

acquired, and to be complete by June 2018.   
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Current Activities: 

 

 ENV:   HNTB continued developing environmental technical reports.  Public meeting held on May 17, 

2018.  HNTB submitted draft public meeting summary to TxDOT for review on June 26, 2018.  HNTB 

submitted updated Public Meeting summary on July 18, 2018. 

 Submitted Noise Tech Report on July 20, 2018.  Submitted Historic PCR on July 27, 2018.  Submitted 

Air Quality form on July 23, 2018. 

 ROW:  TxDOT completed the supplemental survey needed at SH 66.  TxDOT is in the process of 

updating the previous ROW/parcel boundary survey. 

 Schematic:  HNTB submitted updated drainage report on June 27, 2018. 

 HNTB received additional schematic comments from the District.  HNTB submitted the updated final 

schematic on July 27, 2018.  The Dallas District approved the schematic on July 31, 2018. 

 HNTB completed TxDOT CMAQ estimate and submitted on July 6, 2018. 

 Communities along the corridor have been requested to submit letters of support for the schematic.  

Rockwall County and Fate have provided letters.  City of Rockwall has provided letter. 

 Utilities:  Subsurface utility engineering has been completed by TxDOT.  Reviewed and provided 

comments to TxDOT for 2017 SUE on September 18, 2017. 

 Other:  AFA was executed by Rockwall County Commissioners Court on May 8, 2012.  The AFA was 

executed by TxDOT on June 12, 2012.   

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: December 2019 

Estimated construction cost: $59,954,662 ROW Acquisition Complete: December 2020 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

Utility Relocations Complete: December 2021 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: October 2020 

TxDOT Project Manager: Vik Raha Let Date: March 2023 

Firm and Contact: HNTB, Rusty Ozmer Construction Start: * 
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Current Activities: 
 

 Utility Coordination:  Atmos and City of Rockwall have performed their own Level A analysis and 

have submitted information to TxDOT to supplement CH2M’s conflict analysis.  CH2M submitted 

utility conflict analysis on June 23, 2016. 

 Suddenlink:  Complete 

 City of Heath:   Determined that 24” waterline from SH 205 and Townsend Drive will not 

be in conflict with proposed storm sewer. 

 Oncor:  Permit approved on April 12, 2017.  Oncor had to delay start of relocations due to 

hurricane efforts in Houston.  Oncor began relocations on October 9, 2017.  Commitments 

unrelated to Oncor’s relocations at SH 276 have delayed their progress.  Oncor was not able 

to meet on July 27, 2018, deadline with removing existing overhead lines at one pole at SH 

205 across from Sids Road, but instead is working on being fully complete by August 24, 

2018.  Removal of four poles, including one above is expected on September 7, 2018. 

 FEC:  FEC is complete. 

 City of Rockwall:  Complete 

 Atmos:  Complete 

 AT&T:  AT&T is complete. 

 Charter Communications and Zayo:  Zayo completed relocations in October 2017.  

Charter has removed old aerials from both old FEC and Oncor poles, allowing poles to be 

removed now.  Charter is complete with relocations; however, splicing cables from old to 

new will take place on July 6, 2018.  Charter has one splicing operation and fiber wreck out 

to take place on July 30, 2018, to be complete.  Except for removal of one more existing 

fiber optic aerial on an Oncor pole at SH 205 across from Sids Road, Charter is complete 

with relocations.  The wreckout is expected to occur before September 5, 2018. 

 Connextions Telcom, RCH WSC, Blackland WSC, and Sprint:  Complete 

 Construction:  The project was awarded to Ed Bell Construction.  There are 399 working days and 

23 months of barricades.  Pre-construction meeting was held on July 12, 2018.  Construction began 

on August 20, 2018.  See attached construction report. 

 Other:  Anticipate holding a groundbreaking ceremony for the project in fall 2018.  Date to follow. 

  

SH 276 

CSJ:  1290-02-017 Schematic Approval: July 9, 2015 

Limits: SH 205 to FM 549 Environmental Clearance: February 24, 2016 

Construction Cost: $20,669,106 ROW Acquisition Complete: January 2017 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

Utility Relocations Complete: September 2018 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: January 16, 2018 

Firm & Key Contact: CH2M, Lukas Easterling Let Date: April 4, 2018 

TxDOT Project Manager: Ali Taheri Construction Start: August 20, 2018 

Funding: $14M in Proposition 1 Construction Complete: April 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report:  August 21, 2018 

Report prepared by:  Brenda Callaway, P.E. 
 

Project:     STP 2018(740) 

CSJ:          1290-02-017 

Highway:  SH 276 

Limits:   From SH 205 to East of FM 549 

Contractor:      Ed Bell Construction Company 

 

TxDOT Construction Engineer:  Lane Selman, P.E.           Phone: (972) 962-3617 

TxDOT Project Manager:  Pirfirio Lopez            Phone: (972) 962-3617 

Contractor’s Superintendent:  Billy Jones             

 

Date Work Began:  August 20, 2018   

Anticipated Completion Date: April 2020  

 

 

Current (August):  Set signs and barricades.  Begin right of way preparation.  Install SW3P devices and 

concrete traffic barrier at various locations. 

 

Narrative description of last month’s (July) activities:  N/A 

 

Narrative description of activities planned for next month (September):  Excavation, embankment 

and grading for temporary widening at intersections.  Place temporary striping and move traffic to the 

temporary widening.  Begin grading and drill shafts for noise walls.  Start installing drainage structures.  

Traffic issues:  None 

Plans for changes in traffic patterns:  Shifting traffic onto temporary pavement. 

 

Item(s) of work currently controlling project completion:  None 

  

Other items of significance:  None  
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Current Activities: 
 

 Schematic:  Jacobs submitted 60% schematic on May 1, 2018, to TxDOT for review.  Jacobs 

anticipates submittal of final schematic by end of August for TxDOT approval. 

 Environmental:  Environmental work is underway. 

 Public Involvement:  Public meeting held May 10, 2018, in Rockwall.  

SH 276 East 

CSJ:  
1290-03-016; 1290-03-020; 1290-
04-011; 1290-05-019 

Schematic Approval: October 2018 

Limits: 
FM 549 to CR 2472 in Hunt 
County 

Environmental Clearance: * 

Construction Cost: * ROW Acquisition Complete: * 

Project Description: 

Reconstruct and widen 
roadway from a 2-lane rural 
highway to a 4-lane urban 
arterial (6-lane ultimate) 

Utility Relocations 
Complete: 

* 
* 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: * 

Firm & Key Contact: Jacobs, Lukas Easterling Ready to Let: Spring 2022 

TxDOT Project Manager: Marlena Kelly Construction Start: * 
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Current Activities: 
 

 Utilities:  Utilities relocations are complete. 

 ROW:   Complete 

 Railroad:  1. DGNO crossing at SH 66/FM 551:  Agreement was approved on April 18, 2017.  2.  

DGNO crossing at SH 66/Erby Campbell:  Agreement was executed by TxDOT on February 7, 2018. 

 Construction:  The project was awarded to APAC.  There are 505 working days and 24 months of 

barricades.  See attached TxDOT construction report.   

 Other:  AFA with TxDOT was approved by commissioners court on April 26, 2016.  Payments for 

construction and ROW were transmitted to TxDOT on June 14, 2016.   

 Signals:  Traffic signal is warranted at SH 66 and Erby Campbell but will not be authorized for 

installation until the turn lanes on this project are constructed. TxDOT is developing signalized 

intersection plans at SH 66 and Erby Campbell Blvd for inclusion into the interim project.  Halff 

provided TxDOT with interim design files for their coordination.   

SH 66 

CSJ:  0009-04-061; -065 Schematic Approval: November 2015 

Limits: From SH 205 to county line Environmental Clearance: 

-065: November 20, 
2015/-061: January 12, 
2016 

Construction Cost: $15,872,363 100% Plans: January 5, 2016 

Project Description: 

Rehabilitate existing 2-lane 
facility, widen shoulders, and 
add turn lanes at various 
intersections  

ROW Acquisition Began: April 2016 

Commissioner: David Magness, Precinct 4 ROW Acquisition Complete: February 2017 

Firm: Halff Utility Relocations Complete: September 2017 

Key Firm Contact: 
Mike Romanowski, Chad 
Gardiner 

Let Date: March 2, 2016 

TxDOT Contact: Brenda Callaway Construction Complete: March 2019 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report:  August 21, 2018 

Report prepared by:  Charles Neal 
Project:     C 0009-4-61; -65 

CSJ:          0009-04-061; -065 

Highway:  SH 66 

Limits:   From SH 205 to County Line 

Contractor:      Texas Bit (formerly APAC) 

 

TxDOT Construction Engineer:  Lane Selman, P.E.           Phone: (972) 962-3617 

TxDOT Project Manager:  Charles Neal            Phone: (972) 962-3617 

Contractor’s Superintendent: Jimmy Saebella             

 

Date Work Began:  March 20, 2017   

Anticipated Completion Date: March 2019  

 

 

Current (August):  Continue working on driveway pipe and placing concrete driveways throughout the 

project.  

 

Narrative description of last month’s (July) activities:  Continued working on placing driveway pipe 

and concrete driveways throughout the project. 

 

Narrative description of activities planned for next month (September):  Work on FM 552 

intersection and placing concrete rip rap at various drainage structures.  Coordinate work on the FM 551 

intersection with the railroad and start installing metal beam guard fence at various locations throughout 

the project.   

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Completion of the FM 552 intersection. 

 

Item(s) of work currently controlling project completion:  Coordination of work on the FM 551 

intersection with the railroad.  Completion of the FM 552, John King, and Erby Campbell Blvd. 

intersections.  

  

Other items of significance:  None  
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Current Activities: 

 

 Schematic:  Dannenbaum submitted schematic, hydraulic report, and cross sections on June 16, 2017, 

for District review.  Received TxDOT comments.  TxDOT has agreed to allow Dannenbaum to move 

forward with the culverts designed to 100-year event and update culverts if needed in the PS&E.  

Dannenbaum, TxDOT, Rockwall County, and City of Rockwall met on November 7, 2017, to discuss 

the 4-lane schematic exhibit.   

 Dannenbaum finalized four hydraulic reports for the corridor and submitted February 26, 2018.     

 Dannenbaum adjusted tie-in from existing FM 549 to proposed FM 549 to incorporate culvert 

improvements.   

 Dannenbaum submitted 95% schematic for review to TxDOT on March 23, 2018. Awaiting updated 

traffic from TxDOT to run noise model to determine if there is a need for a noise wall for Lofland 

Farms Subdivision.  TxDOT has provided new traffic and provided to Dannenbaum for noise model. 

 TxDOT will be re-surveying project to provide updated topo.  Schematic will not be updated for new 

topo.  TxDOT has performed aerial survey and will be delivering to Dannenbaum. 

 Awaiting TxDOT comments on 95% schematic and hydraulic report. 

 ENV:  Dannenbaum met with TxDOT on February 16, 2018, to discuss environmental and schematic.  

TxDOT gave permission to proceed with the environmental for the corridor.  Public meeting held June 

26, 2018, at the Rockwall County Courthouse.  There were 38 in attendance.  Dannenbaum continues 

coordinating with sub regarding public meeting responses.  Environmental technical reports are 

underway. 

 ROW:  TxDOT has indicated that they will be handling ROW mapping in-house, though that could 

change. 

 Utility Coordination:  Finalized field work for the SUE throughout the corridor.  Electronic files have 

been completed for the SUE.  SUE sheets are being finalized for submittal to TxDOT for review.  

FM 549 

CSJ:  1015-01-024 Schematic Approval: December 2018 

Limits: SH 276 to SH 205 Environmental Clearance: April 2019 

Estimated construction cost: $17,859,194 ROW Acquisitions Begin: April 2019 

Project Description: 

Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Complete: April 2021 

Commissioner: Dennis Bailey, Precinct 3 Utility Relocations Complete: April 2022 

Firm & Key Contact: Dannenbaum, Danny Everett 100% Plans to Austin: April 2022 

TxDOT Contact: Nelson Underwood Ready to Let Date: June 2022 
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Current Activity:  
 

 Design:  Comments on 30% design received from TxDOT on October 26, 2017.  Surveyors 

collected additional survey needed to revise 30% schematic.  The revised schematic was submitted 

to the city for review.  The revised 30% plans showing the ultimate roadway configuration for 

Dalrock Road was submitted to TxDOT for review on June 29, 2018.  Comments on the 30% 

revised schematic submittal were received from TxDOT.  Engineer is working to address those 

comments and anticipates resubmittal before the end of August 2018. 

 Environmental:  TxDOT will perform ENV work.   

 Other:  A meeting with COG, TxDOT, Rowlett, and ITS to discuss funding, project efforts, and 

TxDOT requirements was held on May 22, 2017.  TxDOT will fund internal design review costs at 

100%, perform ENV work, and let the project.   

 On August 11, 2017, Rowlett, Commissioner Cantrell, and Michael Morris met to discuss funding.  

Commissioner Cantrell requested that funding for the project be in place before the end of 2018.  

Meeting with Commissioner Cantrell, Dallas County, and Michael Morris to discuss project was 

held on December 7, 2017.  Meeting with Dallas County, Rockwall County, Rowlett, and ITS held 

on February 15, 2018.  RTC approved the project as part of the 2017-2018 CMAQ/STBG Funding 

Program: Strategic Partnerships Program (Round 2) on June 10, 2018.  Rowlett submitted a TIP 

modification to NCTCOG on July 31, 2018.  Dallas County is working on the funding agreement 

draft, and TxDOT has provided details regarding LPAFA requirements. 

 Construction:  TxDOT will let the project since the intersection is in the state highway system.   

SH 66 and Dalrock Intersection Improvements 

Limits: At Dalrock Road Schematic Approval: * 

Estimated construction cost: $2,518,345 Environmental Clearance: November 2018 

CSJ: 0009-03-910 ROW Acquisition Complete: November 2019 

Project Description: 

Improve existing intersection 
to urban intersection with 
additional left-turn and right-
turn lanes 

Utility Relocations Complete: November 2020 

Commissioner: Lee Gilbert, Precinct 2 100% Plans: December 2020 

Firm and Key Contact: 
Rowlett, Shawn Poe/ Lee 
Engineering, Kelly Parma 

Ready to Let Date: February 2021 

TxDOT Project Manager: Ali Taheri Construction Start: * 
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Current Activity: 

 

 Schematic: Schematic was approved on August 

30, 2017.  Minor revisions were made to the 

schematic following the public hearing; revised 

schematic has been approved. 

 PS&E:  TxDOT developing PS&E in house.  

TxDOT continues work on 30% design and is 

approaching completion of 30% design.  

SH 205 North 

CSJ:  0451-03-013 Schematic Approval: August 30, 2017 

Limits: 
From North of John King 
Boulevard to SH 78 

Environmental Clearance: April 25, 2018 

Estimated construction cost: $29 million ROW Acquisition Complete: October 2019 

Project Description: 

Widen from 2-lane rural to 4-
lane urban divided with 
allowance for ultimate 6 lanes 

Utility Relocations Complete: October 2020 

Firm & Key Contact: 
Halff Associates, Jeremy 
McGahan 

100% Plans to Austin: June 2020 

TxDOT Contact: Jennifer Vorster Ready to Let Date: October 2020 
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Current Activity: 

 

 Schematic: TxDOT met with City of Rockwall on 

January 18, 2017, to confirm the John King 

alignment as the locally preferred alternative.   

 Halff submitted the 60% schematic to TxDOT for 

review on January 5, 2018.  The 60% schematic 

has been reviewed by TxDOT, and comments 

were sent to Halff in mid-April 2018.  Halff 

resubmitted the 90% schematic on July 9, 2018.  

The schematic is under review. 

 Environmental:  A second public meeting was 

held in Rockwall on March 30, 2017.  Halff has 

developed a summary and analysis and submitted 

to TxDOT.  The public involvement plan was 

submitted to TxDOT on July 9, 2018. 

 Halff submitted the Scope Development Tool, 

project description, draft AOI, and CIA study 

boundary maps to TxDOT for review in early 

August.  Site visits are underway for waters, 

hazmat, bio, and community impacts. 

 This segment is not consistent with MTP and 

cannot be environmentally cleared until 2019.  

Environmental kick-off meeting held on May 17, 

2018.  

SH 205 Middle 

CSJ:  0451-05-901 Schematic Approval: Fall 2018 

Limits: 
From north of FM 549 to 
north of John King Boulevard 

Environmental Clearance: Summer 2019 

Estimated construction cost: * ROW Acquisition Complete: * 

Project Description: 
Widen from 4-lane urban 
divided to ultimate 6 lanes 

Utility Relocations Complete: October 2021 

Firm & Key Contact: 
Halff Associates, Jeremy 
McGahan 

100% Plans: September 2019 

TxDOT Contact: Stephen Endres Ready to Let Date: December 2021 
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Current Activity: 

 

 Schematic:  Halff submitted the 100% schematic 

in November 2017.  Schematic was resubmitted 

on May 14, 2018.  Design Division provided 

comments on June 5, 2018.  Schematic is pending 

final approval.  In order to approve schematic, 

TxDOT requires letters of support from 

communities along the corridor.  Letters of 

support have been received from Rockwall 

County, Kaufman County, City of Rockwall, and 

City of Terrell.   

 Environmental:  Halff continues work on 

technical reports.  One environmental technical 

report is outstanding.  Conformity Report Form 

will be finalized after the STIP is approved, 

expected in November 2018.   

 Draft EA was submitted on May 14, 2018.  Draft 

EA is under concurrent review by both District 

and TxDOT ENV.  Halff resubmitted draft EA 

for TxDOT review on June 20, 2018.  Halff is 

currently addressing TxDOT ENV comments 

regarding the Transportation Conformity Report 

Form and will resubmit upon completion. 

 Halff is working to secure a venue for the public 

hearing (Chisholm Baptist Church) and preparing for public hearing.  Public hearing has been 

tentatively scheduled for Thursday, October 18, 2018. 

 Funding:  CAT 2, CAT 4, and CAT 12. 

  

SH 205 South 

CSJ:  
 0451-01-053 (Rockwall County 

segment); 0451-02-028 (Kaufman 

County segment) 
Schematic Approval: August 2018 

Limits: 
From US 80 to north of FM 
549 

Environmental Clearance: May 2019 

Estimated construction cost: $135 million ROW Acquisition Complete: May 2021 

Project Description: 

Widen from 2-lane rural to 4-
lane urban divided with 
allowance for ultimate 6 lanes 

Utility Relocations Complete: May 2022 

100% Plans: May 2019 

Firm & Key Contact: 
Halff Associates, Jeremy 
McGahan 

Ready to Let: November 2022 

TxDOT Contact: Stephen Endres DCIS Let Date: June 2023 
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Current Activity: 

 

 Environmental:  Public 

meetings were held in 

Royse City on April 27, 

2017, and City of 

Rockwall on May 4, 

2017.  Public hearing for 

IH 30 Frontage Roads 

(CSJ 0009-11-241; 0009-

12-221) held on May 31, 

2018, in Garland.  

Environmental approval 

expected by August 31, 

2018. 

 PS&E:  PS&E work 

continues.  The 30% 

plans are expected in fall 

2018.  Aesthetics design is under coordination and development.  Stakeholder meeting, including 

Bayside developers, held on June 19, 2018, to discuss additional improvements to Bayside/Dalrock 

interchange aesthetics. 

 Utilities:  Utility conflict meeting on May 24, 2017, with Brown & Gay and TxDOT to review 

potential utility relocation conflict.  Utility meeting held with City of Rowlett and TxDOT to discuss 

Bayside potential utility conflict on September 26, 2017.  

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Total Project 
Limits: 

From Bass Pro Drive to Dalrock/Bayside 
Interchange 

Environmental Clearance: 

-241/-221: August 
2018 
-238: March 2019 

Estimated 
construction cost: 

0009-11-238:  $22.4M; 0009-11-241:  $128.6M; 

0009-12-221: $6.3M 
ROW Acquisition Begins: 

-241/-221: Fall 2018 
-238: March 2019 

Project 
Description: 

0009-11-238:  Construct inside shoulders  

0009-11-241:  Construct 0 to 6-lane frontage 

roads, Bayside bridge, and ramp modifications; 

reconstruction Dalrock interchange 

0009-12-221 (from Dalrock to east of Dalrock):   

Reconstruct existing 4-lane frontage roads and 

ramps 

ROW Acquisition Complete: 
-241/-221: Fall 2019  
-238: March 2020 

Utility Relocations Begin: 
-241/-221: Fall 2019  
-238: March 2020 

Firm: Brown & Gay Engineers, Inc. 
Utility Relocations 
Complete: 

-241/-221: Fall 2020  
-238: March 2021 

Key Firm Contact: Wes McClure, Hossein Hosseiny 100% Plans: * 

TxDOT Contact: Jason Estridge Ready to Let Date: 

-241/-221: March 
2021 
-238: January 2022 
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Current Activity:  

 

 Environmental:  Public 

meetings were held in 

Royse City on April 27, 

2017, and City of 

Rockwall on May 4, 2017.  

Public hearing tentatively 

scheduled for winter 

2018. 

 PS&E:  PS&E work 

continues.  The 30% plans 

are expected in fall 2018.  

Aesthetics design is under 

coordination and 

development.  

Stakeholder meeting, 

including Bayside 

developers, held on June 

19, 2018, to discuss 

additional improvements to Bayside/Dalrock interchange aesthetics. 

 Utilities:  Utility conflict meeting held on May 24, 2017, with Brown & Gay and TxDOT.  

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Total Project 
Limits: 

From Dalrock Road to SH 205 Environmental Clearance: March 2019 

Estimated 
construction cost: 

0009-12-215:  $73.1M; 0009-12-220:  $214.0M ROW Acquisition Begins: March 2019 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  
Reconstruct and widen 6 to 8 main lanes; between 

FM 740 and SH 205, reconstruct 4-lane frontage 

road to 4/6 lanes  

0009-12-220 (from Dalrock to Horizon):  
Construct 0-6 lane frontage roads; reconstruction 

Horizon interchange; ramp modifications 

ROW Acquisition Complete: March 2020 

Utility Relocations Begin: March 2020 

Firm: Brown & Gay Engineers, Inc. Utility Relocations Complete: March 2021 

Key Firm Contact: Wes McClure, Hossein Hosseiny 100% Plans: * 

TxDOT Contact: Jason Estridge Ready to Let Date: 
-215: January 2022 
-220: June 2021 
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Current Activity: 

 

 Environmental:  Public meetings 

were held in Royse City on April 

27, 2017, and City of Rockwall on 

May 4, 2017.  Public hearing 

tentatively scheduled for winter 

2018. 

 PS&E:  PS&E work continues.  

The 30% plans are expected in fall 

2018.  Aesthetics design is under 

coordination and development.  

Stakeholder meeting, including 

Bayside developers, held on June 

19, 2018, to discuss additional 

improvements to Bayside/Dalrock 

interchange aesthetics. 

 Utilities:  Utility conflict meeting held on May 24, 2017, with Brown & Gay and TxDOT to review 

potential utility relocation conflict. 

 

  

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: March 19, 2018 

Total Project 
Limits: 

From SH 205 to west of FM 2642/Hunt 
County Line 

Environmental Clearance: March 2019 

Estimated 
construction cost: 

$257.2 million ROW Acquisition Begins: March 2019 

Project 
Description: 

Reconstruct and widen main lanes from 4 to 6 

lanes; reconstruct and widen 4-lane frontage 

roads to 4/6; construct new interchange at 

Payne/Rochelle and grade separation at Outer 

Loop; ramp modifications 

ROW Acquisition Complete: Fall 2020 

Utility Relocations Begin: Fall 2020 

Firm: Brown & Gay Engineers, Inc. Utility Relocations Complete: Fall 2021 

Key Firm Contact: Wes McClure, Hossein Hosseiny 100% Plans: * 

TxDOT Contact: Jason Estridge Ready to Let Date: Fall 2021 
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Current Activity: 

 

 ITS forwarded draft thoroughfare plan to all Rockwall County cities on March 1, 2018, for review 

and feedback.  FNI and Rowlett met on March 8, 2018, to discuss changes.  All cities have 

provided feedback on thoroughfare plan. 

 FNI continued updating the thoroughfare plan map. 

 FNI discussed potential issues with the thoroughfare plan model run with NCTCOG staff on 

March 21, 2018.  FNI met with NCTCOG on May 9, 2018, to discuss revisions to the 2045 

network for travel demand model run.  FNI provided NCTCOG with a revised travel demand 

model which included the addition of major and minor arterials not currently included in the 2045 

network.  The revised Rockwall County Outer Loop alignment was also added, as was the 

Kaufman County alignment to provide a more accurate model output.  FNI provided network 

amendments and additions to NCTCOG for the travel demand model run.  The results of the 

revised model run were reviewed and returned to NCTCOG to correct model deficiencies that 

needed to be corrected for the model run. 

 FNI continued reviewing roadway connectivity between adjacent cities and counties. 

 FNI completed the draft thoroughfare plan document. 

 FNI completed draft thoroughfare plan map. 

 FNI refined and incorporated the travel demand model results into the plan document. 

 FNI reviewed revised travel demand model results and began incorporating results into the plan 

document. 

 FNI submitted the plan document to Rockwall County Commissioners Court and ITS for review.  

 

Rockwall County Thoroughfare Plan Update 
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Current Activity: 

 

 There were no items to discuss from the August RTC meeting.  

 
 

 

 

 

Regional Transportation Council Updates 
 


