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Current Status: 

 

 Construction:  Project was re-let on February 9, 2016.  Project was awarded to Sema Construction, 

with a low bid of $32,882,301.00.  There are 600 working days and 24 months of barricades.  See 

attached TxDOT construction report. 

 Funding:  Project selected for pass-through financing.  The PTF agreement was executed on May 10, 

2013, and the initial payment of $4,418,000.00 was made by Rockwall County on June 25, 2013.  

Payment of $22,037,679.37 was transmitted to TxDOT in September 2014.  Payment of $2,697,499.67 

was approved on February 25, 2015.  Payment of $4,372,697.99 was transmitted to TxDOT on June 28, 

2016. 

  

FM 3549 Interchange 

CSJ:  0009-12-072 Schematic Approval: February 2012 

Limits: FM 3549 at IH 30 IAJ Approval: February 2012 

Construction Cost: $32,822,301 100% Plans: June 2014 

Project Description: 

Development and 
construction of an 
interchange at IH 30 and FM 
3549 

Environmental Clearance: March 19, 2013 

ROW Acquisition Begins: January 2014 

Commissioner: Cliff Sevier, Precinct 1 ROW Acquisition Complete: December 22, 2014 

Firm: CP&Y Utility Relocations Begin: September 2014 

Key Firm Contact: Robin Handel 
Utility Relocations 
Complete: 

February 2017 

TxDOT Contact: 
Brenda Callaway, Juan 
Paredes 

Let Date: February 9, 2016 

Funding: Pass-through financing Construction Completion: August 2018 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report:  January 22, 2018 

Report prepared by:  Juan A. Paredes, P.E. 

 
Project:      PTF 2015(062) 

CSJ:       0009-12-072 

Highway:  IH 30 at FM 3549 

Limits:  IH 30 at FM 3549 

Contractor: SEMA Construction, Inc. 

 

TxDOT Project Engineer:  Juan A. Paredes, P.E. 

TxDOT Project Manager:   Adam Clements            Phone: (972) 962-3617 

Contractor’s Superintendent: Torrey Ash            

 

Date Work Began:  September 6, 2016   

Anticipated Completion Date:  August 2018  

 

 

Current (January) activities:  Continue working on pavement for frontage roads.  Continue construction 

of retaining walls on eastbound main lanes.  Continue embankment/excavation for proposed eastbound 

main lanes. Continue embankment/excavation of old FM 3549 on south side of IH 30. Continue 

construction of bridge structures for the IH 30 main lanes. 

 

Narrative description of last month’s (December) activities:  Continue working on pavement for 

frontage roads. Continue construction of retaining walls for IH 30 eastbound main lanes. Continue 

embankment/excavation for proposed eastbound main lanes.  Continue embankment/excavation of old 

FM 3549 on south side of IH 30.  Started construction of bridge structures for the IH 30 main lanes.   

 

Narrative description of activities planned for next month (February):  Continue construction of 

bridge structures for the IH 30 main lanes. Start construction of the eastbound main lanes.  Continue 

construction of retaining walls on eastbound main lanes. Continue embankment/excavation of old FM 

3549 on south side of IH 30. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Switching traffic to the new pavement on the eastbound frontage 

road in early to middle February weather permitting.  

 

Item(s) of work currently controlling project completion:  Concrete paving, temporary/permanent 

retaining walls, and bridge structures. 

 

Other items of significance:  None 
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Current Activities: 

 

 DGNO Railroad Exhibit A:  Railroad agreement executed on December 7, 2017. 

 PS&E:  The official 95% PS&E plan package was submitted to TxDOT on September 8, 2017.  Atkins 

met with TxDOT on November 30, 2017, to discuss comments from 95% review.  Atkins is working 

toward submittal of 100% plans in March 2018. 

 ROW:  Total number of parcels is 39.  The two structure relocations have been completed.  One sign 

relocation remains.  This relocation is not expected to impact the utility relocation schedules.  

Relocation of the Exxon sign is pending approval of permit from City of Fate.  As soon as permit is 

approved, relocation of sign should take 7-10 days.  City of Fate did not grant permit for relocating 

existing Exxon sign.  The FEC utility will have higher poles to clear existing Exxon sign. 

 Utility Coordination:  Level B SUE is available. Extent of required relocations is being determined. 

 City of Rockwall:  Relocations are complete. 

 NTMWD:  New ROW overlaps a portion of NTMWD’s 50’ easement, which contains 84” 

pipe.  NTMWD will leave pipe in place, but NTMWD spacing guidelines limit the utility 

installations in the vicinity of the 84” line to no closer than 5’. 

 Oncor and FEC:  FEC has provided Area Office with rough draft of relocation plans; also 

waiting for ROW department to relocate Exxon sign conflicting with proposed aerials.  FEC 

delayed start of relocations due to commitments to another TxDOT project in Hunt County 

and hurricane efforts in Houston.  Oncor, with similar underlying reasons as FEC, is 

expecting to be complete in April 2018.  FEC began relocations on October 9, 2017.  FEC 

will complete with Oncor’s completion due to joint use and expects to be complete in April 

2018.  Oncor had revised their preliminary plans to alleviate issues with railroad permitting.  

UIR permit approved December 4, 2017.  

 Atmos:  Atmos has an approved permit from the UIR.  Anticipated completion is mid-

February 2018. 

 Blackland WSC:   Blackland WSC and their consultant DBI Engineers are designing their 

plans.  They are working with Dallas District Utility Group for reimbursement.  Blackland 

WSC has approved plans and permit.  They are obtaining private easement for the 

FM 3549 

CSJ:  1015-01-023 Schematic Approval: December 3, 2015 

Limits: IH 30 to north of SH 66 Environmental Approval: March 8, 2016 

Estimated construction cost: $11,016,952 100% Plans to Austin: March 2018 

Project Description: 

Widen existing 2-lane 
rural facility to a 4-lane 
urban roadway 

ROW Acquisition Began: February 2016 

Commissioner: Cliff Sevier, Precinct 1 ROW Acquisition Complete: August 2017 

Firm: Atkins Utility Relocations Begin: September 2017 

Key Firm Contact: Tara McDonald Utility Relocations Complete: June 2018 

TxDOT Contact: Helen Tran Ready to Let Date: March 2018 

Funding: Proposition 1 DCIS Let Date: May 2018 
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construction of the relocated line.  Construction timeframe is expected to be from February 5, 

2018, to March 5, 2018. 

 AT&T:   Still working on relocation plans.  Relocation plans were approved December 4, 

2017.  Anticipate start of construction before end of January 2018 and completion in April 

2018. 

 Suddenlink:  All aerial facilities on FEC poles; therefore, Suddenlink will only be able to 

relocate once FEC and Oncor are complete.  Suddenlink relocations plans approved on 

December 8, 2017.  Anticipated relocations will begin when Oncor and FEC are complete, 

with completion anticipated in early June. 

 Sprint:  Sprint will install facilities under sidewalk instead of inside ten-foot utility corridor.  

They have an approved UIR permit.  Construction began in December 2017.  Anticipate 

completion in early February 2018. 

 City of Fate:  Clear 

 Connextions Telcom: Clear 

 All utilities requiring relocations have been notified to have plans and an approved permit by 

September 2017, to begin relocation construction immediately after all ROW has been 

acquired, and to be complete by June 2018.  Owners have been made aware that relocations 

may need to be complete before April 2018.  
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Current Activities:     

 

 Construction:  Project let on August 6, 2013.  Contract was awarded to Ed Bell Company with a low 

bid of $12,967,453.00.  There was a 270-day delayed start in the construction contract to allow for 

right-of-way acquisition and utility adjustments.   Contractor began work on July 20, 2015.  See 

attached construction report. 

 

  

FM 740 South 

CSJ:  1014-03-049 & 1091-04-023 Schematic Approval: May 2012 

Limits (From): FM 1140 North CE Approval: November 2012 

            (To): FM 1140 South 100% Plans Completed: April 1, 2013 

Estimated construction cost: $12,967,453 ROW Acquisition Begins: November 2012 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

ROW Acquisition Complete: August 2014 

Commissioner: Lee Gilbert, Precinct 2 Utility Relocations Begin: June 2014 

Firm: Lochner Utility Relocations Complete: April 2016 

Key Firm Contact: * Let Date: August 6, 2013 

TxDOT Contact: 
Brenda Callaway/Juan 
Paredes 

Construction Start Date: July 20, 2015 

Funding:  Proposition 12 
Anticipated Project 
Completion: 

February 2018 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report:  January 22, 2018 

Report prepared by:  Juan A. Paredes, P.E.  

 
Project:     C 1014-3-49 

CSJ:          1014-03-049, etc. 

Highway:  FM 740 

Limits:   From FM 1140 North to FM 1140 South  

Contractor:      Ed Bell Construction Co. 

 

TxDOT Project Engineer:  Juan A. Paredes, P.E. 

TxDOT Project Manager:  Charles Neal            Phone: (972) 962-3617 

Contractor’s Superintendent:  Mike Bridges           

 

Date Work Began:  July 20, 2015   

Anticipated Completion Date:  February 2018 

 

 

Current (January) activities:  Placing hot mix at tie-ins at FM 550/549/1140 and FM 740.  Completed 

placing concrete paving for traffic lanes and turn lanes on FM 740 and FM 549. Continue working on 

traffic signals. Completed major storm drainage work throughout the project. Completed work on 

concrete driveways.  Begin placing concrete sidewalks throughout project.  Begin placing sod at various 

location.  Begin striping traffic lanes. 

 

Narrative description of last month’s (December) activities:  Placing hot mix throughout the project. 

Started working on placing concrete paving for traffic lanes on FM 740 and FM 549. Continue working 

on traffic signals. Continue working on storm drainage throughout project. Started working on placing 

concrete driveways.     

Narrative description of activities planned for next month (February):  Continue placing concrete 

sidewalk throughout project. Continue working on traffic signals. Begin placing asphalt driveways at 

various locations throughout the project. Start placing permanent signs throughout project. Continue 

placing sod at various locations. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns: Place traffic in final configuration from FM 549/FM 550 

intersection to north FM 740 by January 26 weather permitting.  

 

Item(s) of work currently controlling project completion:  Placing sidewalk, asphalt driveways, signs, 

striping, traffic signals, and sod. 

  

Other items of significance:  None 
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Current Activities: 

 

 ENV:   HNTB continued developing environmental technical reports. 

 ROW:  Right-of-entry letters distributed on July 7, 2017.  Out of 44 parcels requiring right of entry, 31 

responses have been received.  All but 1 have granted access.  TxDOT completed the supplemental 

survey needed at SH 66.  TxDOT is in the process of updating the previous ROW/parcel boundary 

survey. 

 Schematic: Conceptual plan view of the 4-lane proposed section submitted on July 17, 2017, for 

review.  HNTB received comments from TxDOT on the 4-lane concept exhibit on August 28, 2017.  

HTNB submitted responses to comments on September 8, 2017. 

 HNTB continued developing preliminary drainage report. 

 City of Rockwall, Rockwall County, HNTB, and ITS met on October 12, 2017, to discuss the project 

and obtain feedback on the 4-lane concept. 

 Meeting with City of Fate, Rockwall County, HNTB, TxDOT, and ITS to discuss the concept 

schematic was held on November 1, 2017. 

 HNTB added locations for potential median openings and potential flush/two-way left-turn lane to 

conceptual geometry exhibit and submitted to TxDOT, Rockwall County, and the City of Rockwall. 

 Received TP&P updated traffic volumes for the corridor on October 17, 2017. 

 HNTB is coordinating with TxDOT on the raised and flushed center median limits based on traffic, 

development, and existing access.  HNTB, TxDOT, and ITS held conference call on December 19, 

2017, to discuss technical path forward on the raised and flush center median limits.  HNTB is 

coordinating with City of Fate and City of Rockwall on the raised and flushed center median limits.  

Also coordinating the location of the 10-foot sidewalk. 

 Utilities:  Subsurface utility engineering has been completed by TxDOT.  Reviewed and provided 

comments to TxDOT for 2017 SUE on September 18, 2017. 

 Other:  AFA was executed by Rockwall County Commissioners Court on Tuesday, May 8, 2012.  The 

AFA was executed by TxDOT on June 12, 2012.   

FM 552 

CSJ:  1017-01-015 Schematic Approval (District): June 2018 

Limits: SH 205 to SH 66 EA Approval: December 2019 

Estimated construction cost: $46 million 100% Plans Complete: November 2021 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

ROW Acquisition Begins: December 2020 

Commissioner: Cliff Sevier, Precinct 1 ROW Acquisition Complete: December 2021 

TxDOT Project Manager: Nelson Underwood Utility Relocations Begin: December 2021 

Firm: HNTB Utility Relocations Complete: December 2022 

Key Contact: 
Dan Chapman/Rusty 
Ozmer 

Ready to Let Date: March 2023 
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Current Activities: 
 

 PS&E:  A preliminary 100% plan set was submitted on November 26, 2015.  The signed and sealed 

plans were submitted on January 16, 2018. 

 ROW:  All ROW has been acquired. 

 Utility Coordination:  Atmos and City of Rockwall have performed their own Level A analysis and 

have submitted information to TxDOT to supplement CH2M’s conflict analysis.  CH2M submitted 

utility conflict analysis on June 23, 2016. 

 City of Heath:   Determined that 24” waterline from SH 205 and Townsend Drive will not 

be in conflict with proposed storm sewer. 

 Oncor:  Permit approved on April 12, 2017.  Oncor had to delay start of relocations due to 

hurricane efforts in Houston.  Oncor began relocations on October 9, 2017, and is expected 

to be complete by February 2018. 

 FEC:  Plans were approved on May 10, 2017.  FEC began installing new poles west of 

Wildrose Drive the week of June 5.  FEC has completed installing new poles; working on 

underground electrical crossing at Sta. 58+88.  FEC completed underground crossing 

construction.  FEC needs to return to remove inactive poles once Charter-Spectrum and Zayo 

aerial attachments are all removed, expected in March 2018. 

 City of Rockwall:  Complete 

 Atmos:  Complete 

 AT&T:  AT&T is critical path due to vast web of buried communication facilities, including 

“VRADS.”  Relocation plans approved on July 11, 2017.  AT&T began work during the 

week of September 11.  Recent inclement weather and holidays pushed expected completion 

date to end of January/early February 2018. 

 Charter Communications and Zayo:  Mostly aerial facilities; dependent on Oncor and 

FEC to be completely relocated.  Received a copy of Oncor plans on April 18, 2017.  Charter 

and Zayo began working during week of September 11.  Zayo completed relocations in 

October 2017.  Charter is waiting for Oncor to complete specific poles impacting their 

progress; anticipate completion by March 2018. 

 Connextions Telcom, RCH WSC, Blackland WSC, and Sprint:  Clear of construction  

SH 276 

CSJ:  1290-02-017 Schematic Approval: July 9, 2015 

Limits: SH 205 to FM 549 Environmental Clearance: February 24, 2016 

Estimated construction cost: $17,268,421 100% Plans to Austin: January 16, 2018 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

ROW Acquisition Began: January 2016 

ROW Acquisition Complete: January 2017 

Commissioner: Dennis Bailey, Precinct 3 Utility Relocations Began: January 2017 

Firm: CH2M Utility Relocations Complete: March 2018 

Key Contact: Lukas Easterling Ready to Let Date: April 2018 

TxDOT Project Manager:  Ali Taheri DCIS Let Date: April 2018 

Funding: $14M in Proposition 1 Construction Complete: * 
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Current Activities: 
 

 Utilities:  Utilities relocations are complete. 

 ROW:   Complete 

 Railroad:  1. DGNO crossing at SH 66/FM 551:  Agreement was approved on April 18, 2017.  2.  

DGNO crossing at SH 66/Erby Campbell:  A draft agreement for the signal pre-emption required due 

to the proximity of the DGNO was sent to the railroad on April 11, 2017. TxDOT received revised 

railroad layouts and estimates from DGNO on May 22, 2017.  Agreement is being finalized.  New 

DGNO representative on project.  TxDOT railroad coordinator met with new DGNO representative.  

DGNO representative is working on detailed estimates so that the agreement can be finalized.  DGNO 

legal requested revisions to agreement.  Revisions have been made.  Agreement has been approved by 

DGNO and is awaiting signature. 

 Construction:  The project let on March 2, 2016.  The project was awarded to APAC with a low bid 

of $15,872,363.00.  There are 505 working days and 24 months of barricades.  See attached TxDOT 

construction report.   

 Other:  AFA with TxDOT was approved by commissioners court on April 26, 2016.  Payments for 

construction and ROW were transmitted to TxDOT on June 14, 2016.  Traffic signal is warranted at 

SH 66 and Erby Campbell but will not be authorized for installation until the turn lanes on this project 

are constructed. TxDOT is developing signalized intersection plans at SH 66 and Erby Campbell Blvd 

for inclusion into the interim project.  Halff provided TxDOT with interim design files for their 

coordination.   

SH 66 Interim Project 

CSJ:  0009-04-061; -065 Schematic Approval: November 2015 

Limits: 
From SH 205 to county 
line 

Environmental Clearance: 

-065: November 20, 
2015/-061: January 
12, 2016 

Construction Cost: $15,872,363 100% Plans: January 5, 2016 

Project Description: 

Rehabilitate existing 2-lane 
facility, widen shoulders, 
and add turn lanes at 
various intersections  

ROW Acquisition Began: April 2016 

Commissioner: David Magness, Precinct 4 ROW Acquisition Complete: February 2017 

Firm: Halff Utility Relocations Complete: September 2017 

Key Firm Contact: 
Mike Romanowski, Chad 
Gardiner 

Let Date: March 2, 2016 

TxDOT Contact: 
Brenda Callaway/Juan 
Paredes 

Construction Complete: March 2019 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report:  January 22, 2018 

Report prepared by: Juan A. Paredes, P.E.  

 
Project:     C 0009-4-61; -65 

CSJ:          0009-04-061; -065 

Highway:  SH 66 

Limits:   From SH 205 to County Line 

Contractor:      Texas Bit (formerly APAC) 

 

TxDOT Project Engineer:  Juan A. Paredes, P.E. 

TxDOT Project Manager:  Charles Neal           Phone: (972) 962-3617 

Contractor’s Superintendent: Jimmy Saebella             

 

Date Work Began:  March 20, 2017   

Anticipated Completion Date: March 2019  

 

 

Current (January) activities:  Continue working on driveway pipe throughout the project. Complete 

construction of traffic signals at John King.  Start boring for 2 culverts across SH 66 to replace existing.    

 

Narrative description of last month’s (December) activities:  Continue prepping ROW.  Start placing 

hotmix from Royse City to 2 miles east.  Continue working on driveway pipe throughout the project. Start 

construction of traffic signal at John King.    

 

Narrative description of activities planned for next month (February):  Continue working on 

driveway pipe throughout the project.  Start placing concrete driveways at various locations throughout 

the project.  Coordinating work for FM 551 intersection with the railroad.  Tentatively scheduled to start 

work on FM 551 in February.  

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  Construction of driveway pipes and 

driveways.  

  

Other items of significance:  None  
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Current Activities: 

 

 Schematic:  City of Rockwall requested that the cross drainage culverts be upsized to convey a 100-

year design storm.  Dannenbaum upsized all of the cross drainage structures to a 100-year storm.  The 

Rockwall City Council approved the city paying for the estimated increase in cost for the upsizing.  

 Dannenbaum submitted schematic, hydraulic report, and cross sections on June 16, 2017, for District 

review.  Received TxDOT comments.  TxDOT has agreed to allow Dannenbaum to move forward with 

the culverts designed to 100-year event and update culverts if needed in the PS&E.  Dannenbaum, 

TxDOT, Rockwall County, and City of Rockwall met on November 7, 2017, to discuss the 4-lane 

schematic exhibit.  Coordinating meeting with City of Rockwall and TxDOT District Drainage to 

finalize schematic and hydraulic report. 

 Dannenbaum is addressing comments from the District hydraulic review meeting held on December 21, 

2017.  Anticipate submittal to TxDOT for review on January 26, 2018. 

 ENV:  Revised environmental constraints report was submitted to TxDOT on May 20, 2015, for final 

approval.  Public meeting was held on December 10, 2015, at the Rockwall County Courthouse.  Sub-

consultant has completed their delineation and is finalizing the Scope Development Tool.  Submitted for 

TxDOT review in March 2017.  TxDOT has asked the design team to hold the SDT until the schematic 

is approved.  TxDOT has given Dannenbaum approval to proceed with fieldwork for environmental.  

Sub-consultant is preparing to begin fieldwork. 

 PS&E:  Will be responsible for providing the PS&E once the schematic has been approved. 

 ROW:  Pending Environmental Clearance and the development of the ROW Map.  TxDOT has 

indicated that they will be handling ROW mapping in-house, though that could change. 

 Utility Coordination:  Finalized field work for the SUE throughout the corridor.  Electronic files have 

been completed for the SUE.  SUE sheets are being finalized for submittal to TxDOT for review.  

FM 549 

CSJ:  1015-01-024 Schematic Approval: April 2018 

Limits: SH 276 to SH 205 EA Approval: April 2019 

Estimated construction cost: $17,859,194 100% Plans to Austin: April 2022 

Project Description: 

Widen existing 2-lane 
rural facility to a 4-lane 
urban roadway 

ROW Acquisitions Begin: April 2019 

ROW Acquisition Complete: April 2021 

Commissioner: Dennis Bailey, Precinct 3 Utility Relocations Begin: April 2021 

Firm: Dannenbaum Utility Relocations Complete: April 2022 

Key Firm Contact: Danny Everett Ready to Let Date: June 2022 

TxDOT Contact: Nelson Underwood DCIS: June 2022 
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Current Activity:  

 

 Design:  Lee Engineering to revise schematic per 

APD checklist and include traffic on revised 

schematic.  Revised 30% schematic was submitted 

to TxDOT for review on June 29, 2017.  Lee 

Engineering is in the process of preparing a design 

waiver for TxDOT.  Discussions occurred 

between Rowlett and engineer regarding 

expanding improvements to include ultimate 

widening of Dalrock Road into plans, as well as 

provide right-turn lanes and dual left-turn lanes on 

all approaches to the intersection.  Engineer is 

evaluating possibility of ultimate configuration 

layout.  Comments on 30% design received from 

TxDOT on October 26, 2017.  Engineer continues 

working to address the comments.  District 

assigned temporary CSJ: 0009-03-910 to this 

project until an agreement can be executed. 

 Environmental:  TxDOT will perform ENV 

work.   

 Other:  A meeting with COG, TxDOT, Rowlett, 

and ITS to discuss funding, project efforts, and TxDOT requirements was held on May 22, 2017.  

TxDOT will fund internal design review costs at 100%, will perform ENV work, and will let the 

project. 

 On August 11, 2017, Rowlett, Commissioner Cantrell, and Michael Morris met to discuss funding.  

Commissioner Cantrell requested that funding for the project be in place before the end of 2018.  

Mr. Morris requested a funding matrix to determine the amount the city will request from 

NCTCOG and what the funding will cover.  The city is currently developing the funding matrix.  

The city submitted the project to NCTCOG for addition to the TIP/STIP.  Approval expected in 

March 2018.  City has developed funding plan for project.  Meeting with Commissioner Cantrell, 

Dallas County, and Michael Morris to discuss project was held on December 7, 2017. 

 Construction:  TxDOT will let the project since the intersection is in the state highway system.   

SH 66 and Dalrock Intersection Improvements 

Limits: At Dalrock Road Environmental Clearance: * 

Estimated construction cost: $2,518,345 100% Plans: * 

Project Description: 

Improve existing 
intersection to urban 
intersection with 
additional left-turn and 
right-turn lanes 

ROW Acquisitions Begin: * 

ROW Acquisition Complete: * 

Commissioner: Lee Gilbert, Precinct 2 Utility Relocations Begin: * 

Firm: 
Rowlett, Shawn Poe/ Lee 
Engineering, Kelly Parma 

Utility Relocations Complete: * 

TxDOT Project Manager: Ali Taheri Ready to Let Date: * 
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Current Activity: 

 

 Schematic: Schematic was approved on August 

30, 2017. 

 Environmental:  Public meetings to discuss the 

project were held on July 7 and 12, 2016, at 

Rockwall and Terrell respectively.  Halff is 

finalizing technical reports and preparing for 

public hearing tentatively scheduled for 

February 13, 2018.  Open house will be at 6:00 

PM, with public hearing to follow at 7:00 PM; 

location is expected to be at the Nesmith 

Elementary School in Lavon. 

 Halff continues work on environmental 

document.  HazMat and Water Technical 

Reports have been approved.  Remaining 

technical reports and have been submitted and 

are under review at TxDOT.  Halff is working 

on historic/archaeological resource survey 

reports. 

  

SH 205 North 

CSJ:  0451-03-013 Schematic Approval: August 30, 2017 

Limits: 
From North of John King 
Boulevard to SH 78 

Environmental Approval: March 2018 

Estimated construction cost: * 100% Plans to Austin: September 2019 

Project Description: 

Widen from 2-lane rural to 
4-lane urban divided with 
allowance for ultimate 6 
lanes 

ROW Acquisitions Begin: October 2020 

ROW Acquisition Complete: * 

Firm: Halff Associates Utility Relocations Begin: * 

Key Firm Contact: Jeremy McGahan Utility Relocations Complete: October 2021 

TxDOT Contact: Stephen Endres Ready to Let Date: December 2021 
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Current Activity: 

 

 Schematic: TxDOT met with City of Rockwall on 

January 18, 2017, to confirm the John King 

alignment as the locally preferred alternative.  VE 

study for the project was held June 13 – 15, 2017.    

Have received topo and updated traffic; still 

awaiting aerial topo.  Halff submitted the 60% 

schematic to TxDOT for review on January 5, 

2018. 

 Environmental:  Public meetings to discuss the 

project were held on July 7 and 12, 2016, at 

Rockwall and Terrell respectively.  Halff finalized 

the public meeting summary and analysis report 

and submitted to TxDOT on October 28, 2016.   

 A second public meeting was held in Rockwall on 

March 30, 2017.  There were 262 in attendance.  

Halff has developed a summary and analysis and 

submitted to TxDOT. 

 This segment is not consistent with MTP and 

cannot be environmentally cleared until 2019.  

Coordination meeting with City of Rockwall held 

on July 5, 2017, to discuss this segment.  

SH 205 Middle 

CSJ:  0451-01-053 Schematic Approval: March 2018 

Limits: 

From north of FM 549 to 
north of John King 
Boulevard 

Environmental Approval: Summer 2019 

Estimated construction cost: * 100% Plans to Austin: September 2019 

Project Description: 

Widen from 2-lane rural to 
4-lane urban divided with 
allowance for ultimate 6 
lanes 

ROW Acquisitions Begin: October 2020 

ROW Acquisition Complete: * 

Firm: Halff Associates Utility Relocations Begin: * 

Key Firm Contact: Jeremy McGahan Utility Relocations Complete: October 2021 

TxDOT Contact: Stephen Endres Ready to Let Date: December 2021 
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Current Activity: 

 

 Schematic: VE study for the project was held 

June 13 – 15, 2017.   Halff submitted the 95% 

schematic in September 2017.  Halff submitted 

the 100% schematic in November 2017.  

Schematic is under review at TxDOT. 

 Environmental:  Public meetings to discuss the 

project were held on July 7 and 12, 2016, at 

Rockwall and Terrell respectively.  Halff 

finalized the public meeting summary and 

analysis report and submitted to TxDOT on 

October 28, 2016.  Coordination meetings with 

adjacent property owners held on June 26 and 27, 

2017. 

 Halff has sent out right-of-entry letters to 

adjacent property owners on the southern project 

for purposes of field surveying work associated 

with design efforts. 

 Halff has begun work developing technical 

reports.  Anticipate public hearing in April 2018.  

SH 205 South 

CSJ:  

 0451-01-053 (Rockwall 

County segment); 0451-02-
028 (Kaufman County 

segment) 

Schematic Approval: February 2018 

Limits: 
From US 80 to north of FM 
549 

Environmental Approval: June 2018 

Estimated construction cost: * 100% Plans to Austin: May 2019 

Project Description: 

Widen from 2-lane rural to 
4-lane urban divided with 
allowance for ultimate 6 
lanes 

ROW Acquisitions Begin: October 2020 

ROW Acquisition Complete: November 2021 

Firm: Halff Associates Utility Relocations Begin: * 

Key Firm Contact: Jeremy McGahan Utility Relocations Complete: November 2022 

TxDOT Contact: Stephen Endres Ready to Let Date: January 2023 
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Current Activity: 

 

 Schematic:  Brown & 

Gay submitted the 60% 

schematic for review on 

April 10, 2017.  

 The second District/first 

Design Division and 

FHWA schematic and 

IAJR review were 

submitted on July 7, 

2017. 

 IAJR was approved by 

FHWA on August 18, 

2017; however, 

comments from Design 

Division regarding IAJR 

still need to be addressed 

and updated.  Final version will be sent to FHWA once comments are addressed. 

 Third District review schematic was submitted on October 9, 2017.  Revising schematic based on 

third District review comments. 

 The first hydraulic and hydrology report submitted on January 2, 2018. 

 Environmental:  Public meetings were held in Royse City on April 27, 2017, and City of Rockwall 

on May 4, 2017.   

 Utilities:  Utility conflict meeting on May 24, 2017, with Brown & Gay and TxDOT to review 

potential utility relocation conflict.  Utility meeting held with City of Rowlett and TxDOT to discuss 

Bayside potential utility conflict on September 26, 2017. 

  

IH 30 Corridor Study: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241;  0009-12-221 Schematic Approval: March 2018 

Total Project 
Limits: 

From Bass Pro Drive to Dalrock/Bayside 
Interchange 

Environmental Approval: 
-241  Fall 2018 /-221:

-238: March 2019 

Estimated 
construction cost: 

$137.1 million 100% Plans to Austin: * 

Project 
Description: 

0009-11-238:  Construct inside shoulders  

0009-11-241:  Construct 0 to 6-lane frontage 

roads, Bayside bridge, and ramp modifications; 

reconstruction Dalrock interchange 

0009-12-221 (from Dalrock to east of Dalrock):   

Reconstruct existing 4-lane frontage roads and 

ramps 

ROW Acquisition Begins: 
-241  Fall 2018 /-221:

-238: March 2019 

ROW Acquisition Complete: 
-241  Fall 2019  /-221:

-238: March 2020 

Firm: Brown & Gay Engineers, Inc. Utility Relocations Begin: 
-241  Fall 2019  /-221:

-238: March 2020 

Key Firm Contact: Wes McClure, Hossein Hosseiny 
Utility Relocations 
Complete: 

-241  Fall 2020  /-221:

-238: March 2021 

TxDOT Contact: Jason Estridge Ready to Let Date: 
-241  Fall 2020 /-221:

-238: March 2021 
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Current Activity:  

 

 Schematic:  Brown & 

Gay submitted the 60% 

schematic for review on 

April 10, 2017.   

 The second District/first 

Design Division and 

FHWA schematic and 

IAJR review were 

submitted on July 7, 2017. 

 Schematic being revised 

based on Design Division 

and District Review 

comments. 

 IAJR was approved by 

FHWA on August 18, 

2017; however, comments 

from Design Division 

regarding IAJR still need 

to be addressed and updated.  Final version will be sent to FHWA once comments are addressed. 

 Third District review schematic was submitted on October 9, 2017.  Revising schematic based on 

third District review comments. 

 The first hydraulic and hydrology report submitted on January 2, 2018. 

 Environmental:  Public meetings were held in Royse City on April 27, 2017, and City of Rockwall 

on May 4, 2017. 

 Utilities:  Utility conflict meeting held on May 24, 2017, with Brown & Gay and TxDOT.  

IH 30 Corridor Study: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 2018 

Total Project 
Limits: 

From Dalrock Road to SH 205 Environmental Approval: March 2019 

Estimated 
construction cost: 

$269.6 million 100% Plans to Austin: * 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  
Reconstruct and widen 6 to 8 main lanes; between 

FM 740 and SH 205, reconstruct 4-lane frontage 

road to 4/6 lanes  

0009-12-220 (from Dalrock to Horizon):  
Construct 0-6 lane frontage roads; reconstruction 

Horizon interchange; ramp modifications 

ROW Acquisition Begins: March 2019 

ROW Acquisition Complete: March 2020 

Firm: Brown & Gay Engineers, Inc. Utility Relocations Begin: March 2020 

Key Firm Contact: Wes McClure, Hossein Hosseiny 
Utility Relocations 
Complete: 

March 2021 

TxDOT Contact: Jason Estridge Ready to Let Date: March 2021 
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Current Activity: 

 

 Schematic:  Brown & Gay 

submitted the 60% schematic for 

review on April 10, 2017.   

 The second District/first Design 

Division and FHWA schematic 

and IAJR review were submitted 

on July 7, 2017. 

 Schematic being revised based on 

Design Division and District 

Review comments. 

 IAJR was approved by FHWA on 

August 18, 2017; however, 

comments from Design Division 

regarding IAJR still need to be 

addressed and updated.  Final version will be sent to FHWA once comments are addressed. 

 Third District review schematic was submitted on October 9, 2017.  Revising schematic based on 

third District review comments. 

 The first hydraulic and hydrology report submitted on January 2, 2018. 

 Environmental:  Public meetings were held in Royse City on April 27, 2017, and City of Rockwall 

on May 4, 2017.   

 Utilities:  Utility conflict meeting held on May 24, 2017, with Brown & Gay and TxDOT to review 

potential utility relocation conflict. 

 

  

IH 30 Corridor Study: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: March 2018 

Total Project 
Limits: 

From SH 205 to west of FM 2642/Hunt 
County Line 

Environmental Approval: March 2019 

Estimated 
construction cost: 

$246.5 million 100% Plans to Austin: * 

Project 
Description: 

Reconstruct and widen main lanes from 4 to 6 

lanes; reconstruct and widen 4-lane frontage 

roads to 4/6; construct new interchange at 

Payne/Rochelle and grade separation at Outer 

Loop; ramp modifications 

ROW Acquisition Begins: March 2019 

ROW Acquisition Complete: Fall 2020 

Firm: Brown & Gay Engineers, Inc. Utility Relocations Begin: Fall 2020 

Key Firm Contact: Wes McClure, Hossein Hosseiny Utility Relocations Complete: Fall 2021 

TxDOT Contact: Jason Estridge Ready to Let Date: Fall 2021 
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Current Activity: 

 

 FNI developed a combined thoroughfares map, compiling all Rockwall city thoroughfares into a 

single map. 

 FNI continued reviewing previous planning efforts within Rockwall County including existing 

city comprehensive plans, TxDOT plans, and the previous county thoroughfare plans. 

 FNI continued assessing the base 2017 and 2040 road network for the travel demand model. 

 FNI continued drafting the existing conditions, issues, and needs section of the Thoroughfare Plan 

document. 

 FNI began drafting the goals and objectives section of the plan document. 

 FNI continued analyzing and documenting Rockwall County crash data. 

 FNI conducted a site visit to photograph and document reported network deficiencies and existing 

network alignments. 

 FNI continued revising the 2016 Rockwall Thoroughfare network to coordinate all city 

thoroughfare networks, NCTCOG 2040 network, and other recommended network additions. 

 Meetings with Fate, Rockwall, and Royse City to discuss thoroughfare plan held on August 22, 

2017.  

 Meeting with Rockwall County, NCTCOG, Freese & Nichols, and ITS held on September 12, 

2017, to discuss the impact of the alignments developed for the Collin County Strategic Roadway 

Plan. 

 Meeting with Rowlett to discuss thoroughfare plan held on September 19, 2017. 

 Meetings with McLendon-Chisholm and Heath to discuss thoroughfare plan held on September 

20, 2017. 

 FNI met with Commissioner Magness and Judge Sweet to review the thoroughfare network prior 

to submission to NCTCOG for the model run. 

 FNI held a conference call with NCTCOG to discuss travel demand model and Collin County 

network. 

 FNI continued work on the draft document and draft thoroughfare map. 

 FNI began developing cross sections for the thoroughfare map. 

 
 

 

  

 

Rockwall County Thoroughfare Plan Update 
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Current Activity: 

 

 There were no items on the January RTC agenda to discuss. 

 
 

 

 

 

Regional Transportation Council Updates 
 


