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Current Status: 
 

• Construction:  Project was awarded to Sema Construction.  There are 600 working days and 24 months 
of barricades.  See attached TxDOT construction report. 

• Funding:  Project selected for pass-through financing.  The PTF agreement was executed on May 10, 
2013, and the initial payment of $4,418,000.00 was made by Rockwall County on June 25, 2013.  
Payment of $22,037,679.37 was transmitted to TxDOT in September 2014.  Payment of $2,697,499.67 
was approved on February 25, 2015.  Payment of $4,372,697.99 was transmitted to TxDOT on June 28, 
2016. 

• Other:  A ribbon-cutting ceremony will be planned for late summer/early fall 2019. 
  

FM 3549 Interchange 

CSJ:  0009-12-072 Schematic Approval: February 2012 

Limits: FM 3549 at IH 30 Environmental Clearance: March 19, 2013 

Construction Cost: $32,822,301 ROW Acquisition Complete: December 22, 2014 

Project Description: 
Development and construction 
of an interchange at IH 30 and 
FM 3549 

Utility Relocations Complete: February 2017 

Commissioner: Cliff Sevier, Precinct 1 Let Date: February 9, 2016 

Firm & Key Contact: CP&Y, Robin Handel Construction Start: September 6, 2016 

TxDOT Contact: Lane Selman Construction Completion: August 2019 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of Report:  July 22, 2019 
Report prepared by:  Lane Selman, P.E. 
 
Project:      PTF 2015(062) 
CSJ:       0009-12-072 
Highway:  IH 30 at FM 3549 
Limits:  IH 30 at FM 3549 
Contractor: SEMA Construction, Inc. 
 
TxDOT Project Engineer:  Lane Selman, P.E.            Phone: (972) 962-3617 
TxDOT Project Manager:   Adam Clements              Phone: (972) 962-3617 
Contractor’s Superintendent: Torrey Ash            
 
Date Work Began:  September 6, 2016   
Anticipated Completion Date:  August 2019 
 
 
 
Current (July) activities:  Final clean-up/punch-list items and vegetation establishment.  Repair 
accident/fire damaged concrete. 
 
Narrative description of last month’s (June) activities:  Clean-up/punch-list items, vegetation 
establishment, bridge/wall painting, and cable barrier.  
 
Narrative description of activities planned for next month (August):  Establishment of vegetation. 
 
Traffic issues:  None 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion:  Vegetation 
 
Other items of significance:  None  
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Current Activities: 

 
• Construction:  Project was awarded to Tiseo Paving Company.  There are 458 working days and 22 

months of barricades.    
• See attached TxDOT construction report. 
• Utility Coordination:  Level B SUE is available. 

• City of Rockwall:  Complete 
• NTMWD:  The project let with revised phasing to provide NTMWD time to relocate a 

manhole and 12” and 21” water lines.  NTMWD began construction on February 18, 2019.  
Tie-in for the 12” line occurred on April 17, 2019.  Tie-in for the 21” line occurred on April 
24, 2019.  Clean-up and re-sodding outside TxDOT ROW remaining. 

• Oncor and FEC:  Complete 
• Atmos:  Complete 
• Blackland WSC:  Complete 
• AT&T:   Complete 
• Suddenlink:  Complete 
• Sprint:  Complete 
• City of Fate:  Complete 
• Connextions Telcom: Complete 
• Mt Zion WSC:  Complete  

FM 3549 

CSJ:  1015-01-023 Schematic Approval: December 3, 2015 

Limits: IH 30 to north of SH 66 Environmental Clearance: March 8, 2016 

Construction Cost: $9,250,063.46 ROW Acquisition Complete: August 2017 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

Utility Relocations Complete: July 2019 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: March 7, 2018 

Firm and Contact: Atkins, Tara McDonald Let Date: May 1, 2018 

TxDOT Contact: Lane Selman Construction Start: December 5, 2018 

Funding: $8,325,063 CAT 2 Construction Completion: October 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of report:  July 22, 2019 
Report prepared by:  Lane Selman, P.E. 
 
Project:      FM 3549 
CSJ:       1015-01-023 
Highway:  FM 3549 
Limits:  IH 30 to North of SH 66 
Contractor: Tiseo Paving Company 
 
TxDOT Project Engineer:  Lane Selman, P.E.            
TxDOT Project Manager:   Robert (Wes) Wilemon             Phone: (972) 962-3617 
Contractor’s Superintendent: Ryan Thompson            
 
Date Work Began:  December 5, 2018   
Anticipated Completion Date:  October 2020 
 
 
 
Current (July) activities:   Crews continued to install storm drain system, as well as continued 
excavation/embankment work along both sides of FM 3549. 
 
Narrative description of last month’s activities (June):  Crews continued installing the storm drain 
system along the east side FM 3549 from SH 66 to IH 30.  Crews began excavation on the west side of 
FM 3549. 
 
Narrative description of activities planned for next month (August):  Crews will continue 
excavation/embankment work along the east side of FM 3549.  Subgrade stabilization operations will also 
begin. 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion:  Excavation/embankment. 
 
Other items of significance:  None  
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Current Activities: 

 
• ENV:   Public hearing was held on May 30, 2019.  Public comment period ended on June 14, 2019. 
• TxDOT has requested additional information and analysis by HNTB regarding sidewalk locations, 

raised median locations, and potential reductions in the cross-section width in response to public 
comments.  TxDOT, HNTB, and Rockwall County have reviewed potential changes.  HNTB will set 
up coordination meeting with the City of Rockwall. 

• Public hearing Summary and Environmental Clearance pending final determination on potential 
changes to raised median locations. 

• ROW:  Parcel count is 77, with 4 additional parcels for proposed drainage easements. 
• Schematic:  The Dallas District approved the schematic on July 31, 2018.   
• PS&E:  PS&E will be contracted with a consultant. 
• Utilities:  Subsurface, Level B completed.  Level A to be completed during PS&E phase.  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: September 2019 

Estimated construction cost: $50,404,099 ROW Acquisition Complete: January 2021 

Project Description: 
Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

Utility Relocations Complete: December 2021 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: April 2021 

TxDOT Project Manager: Jae Baag Ready to Let Date: December 2021 

Firm and Contact: HNTB, Josiah Belveal TxDOT Connect Let Date: March 2023 

Funding: CAT 7 Construction Start: * 
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Current Activities: 

 

• Construction:  The project was awarded to Ed Bell Construction.  There are 399 working days and 
23 months of barricades.  See attached construction report.  

SH 276 

CSJ:  1290-02-017 Schematic Approval: July 9, 2015 

Limits: SH 205 to FM 549 Environmental Clearance: February 24, 2016 

Construction Cost: $20,669,106 ROW Acquisition Complete: January 2017 

Project Description: 
Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

Utility Relocations Complete: September 2018 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: January 16, 2018 

Firm & Key Contact: Jacobs, Lukas Easterling Let Date: April 4, 2018 

TxDOT Project Manager: Lane Selman Construction Start: August 20, 2018 

Funding: $14M in Proposition 1 Construction Complete: April 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of report:  July 22, 2019 
Report prepared by:  Lane Selman, P.E. 
 
Project:     STP 2018(740) 
CSJ:          1290-02-017 
Highway:  SH 276 
Limits:   From SH 205 to East of FM 549 
Contractor:      Ed Bell Construction Company 
 
TxDOT Construction Engineer:  Lane Selman, P.E.          Phone: (972) 962-3617 
TxDOT Project Manager:  Porfirio Lopez           Phone: (972) 962-3617 
Contractor’s Superintendent: Billy Jones             
 
Date Work Began:  August 20, 2018   
Anticipated Completion Date: April 2020  
 
 
Current (July) activities:   Contractor continued concrete paving operations of the new and existing 
alignment sections of SH 276.  Contractor continued to set noise wall panels and pour concrete mow strip 
along noise walls.  Contractor graded medians in preparation for the construction of sidewalks.  
 
Narrative description of last month’s (June) activities:  Contractor continued to work on the noise wall 
by placing drilled shaft caps, panels, and columns.  Contractor worked on preparing subgrade and 
constructing the proposed pavement of asphalt and concrete. Continued working on excavation/ 
embankment in preparation for medians and sidewalks. 
 
Narrative description of activities planned for next month (August):  Contractor will continue to prep 
the intersections of cross/side streets along the corridor for concrete paving operations.  Contractor will 
continue to set noise wall panels and pour concrete mow strip along noise walls.  
Traffic issues:  None  
Plans for changes in traffic patterns:  None  
 
Item(s) of work currently controlling project completion:  Concrete paving. 
  
Other items of significance:  None  
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Current Activities: 
 

• Schematic:  Jacobs submitted an updated final schematic to TxDOT on November 16, 2018.  
TxDOT has reviewed updated schematic and approved revisions. 

• Environmental:  The public hearing was held on July 9, 2019.  There were 85 in attendance: 58 
public, 5 public officials and staff, 12 TxDOT staff, and 10 consultants.  Comments were overall 
positive and expressing support for project; some concern over lack of noise wall which was not 
warranted.  

• ROW:  ROW mapping continues.  
• PS&E:  PS&E negotiations are complete, and contract with PGAL, Inc. was executed on June 7, 

2019.  PS&E kick-meeting meeting scheduled for week of July 29, 2019.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-
04-011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt 
County Environmental Clearance: July 2019 

Estimated Construction 
Cost: $57,887,474 ROW Acquisition Complete: October 2020 

Project Description: 

Reconstruct and widen 
roadway from a 2-lane rural 
highway to a 4-lane urban 
arterial (6-lane ultimate) 

Utility Relocations 
Complete: November 2022 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: March 2021 

Firm & Key Contact: PGAL, Inc., Derron Vincik Ready to Let: November 2022 

TxDOT Project Manager: Ron Wang TxDOT Connect Let Date: * 

Funding: $14.9M in CAT 7 Construction Start:  
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Current Activities: 

 
• Railroad:  1. DGNO crossing at SH 66/FM 551:  Agreement was approved on April 18, 2017.  2.  

DGNO crossing at SH 66/Erby Campbell:  Agreement was executed by TxDOT on February 7, 2018. 
• Construction:  The project was awarded to APAC.  There are 505 working days and 24 months of 

barricades.  See attached TxDOT construction report.   
• Other:  AFA with TxDOT was approved by commissioners court on April 26, 2016.  Payments for 

construction and ROW were transmitted to TxDOT on June 14, 2016.  

SH 66 

CSJ:  0009-04-061; -065 Schematic Approval: November 2015 

Limits: From SH 205 to county line Environmental Clearance: 
-065: November 20, 
2015/-061: January 12, 
2016 

Construction Cost: $15,872,363 100% Plans: January 5, 2016 

Project Description: 

Rehabilitate existing 2-lane 
facility, widen shoulders, and 
add turn lanes at various 
intersections  

ROW Acquisition Complete: February 2017 

Commissioner: David Magness, Precinct 4 Utility Relocations Complete: September 2017 

Firm: Halff Let Date: March 2, 2016 

Key Firm Contact: Mike Romanowski, Chad 
Gardiner Construction Began: March 20, 2017 

TxDOT Contact: Lane Selman Construction Complete: August 2019 
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TxDOT Monthly Project Report for the Rockwall Consortium 
 Date of report:  July 22, 2019 
Report prepared by:  Lane Selman, P.E. 
 
Project:      C 0009-4-61; -65 
CSJ:       0009-04-061; -065 
Highway:  SH 66 
Limits:  From SH 205 to County Line 
Contractor: Texas Materials Group (formerly Texas Bit; formerly APAC) 
 
TxDOT Project Engineer:  Lane Selman, P.E.            Phone: (972) 962-3617 
TxDOT Project Manager:   Charles Neal             Phone: (972) 962-3617 
Contractor’s Superintendent: Jimmy Saebella            
 
Date Work Began:  March 20, 2017 
Anticipated Completion Date:  August 2019 
 
 
Current (July) activities:  Continued installing metal beam guard fence, riprap, and signs. 
 
Narrative description of last month’s (June):  Continued installing metal beam guard fence and rip rap, 
mow strip at drainage structures, backfilling pavement edges, and installing signs. 
 
Narrative description of activities planned for next month (August):  Drainage work adjacent to 
Prince Lane and begin working on punch-list items. 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion:  Drainage at Prince Lane. 
   
Other items of significance:  Erby Campbell signal should be active within the first two weeks of 
August. 
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Current Activities: 
 
• Schematic:  The schematic was approved on March 11, 2019. 
• ENV:  Project was cleared environmentally on May 30, 2019. 
• ROW:  TxDOT has confirmed that they will be handling ROW mapping in-house. 
• PS&E:  TxDOT has indicated that they will handle PS&E phase either in-house or through a 

consultant. 
• Utility Coordination:  Finalized field work for the SUE throughout the corridor.  Electronic files have 

been completed for the SUE.  SUE sheets are being finalized for submittal to TxDOT for review.  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Estimated construction cost: $19,748,164 ROW Acquisition Complete: September 2020 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

Utility Relocations Complete: July 2021 

Commissioner: Dennis Bailey, Precinct 3 100% Plans to Austin: * 

Firm & Key Contact: Dannenbaum, Danny Everett Ready to Let Date: July 2021 

TxDOT Contact: Nelson Underwood TxDOT Connect Let Date: * 

Funding: CAT 7 Construction Start: * 
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Current Activity:  
 

• PS&E:  Revised pavement section was approved by District office on May 1, 2019.   
• District completed Level B SUE.  A meeting with Lee Engineering, CP&Y, and LTRA was held 

on July 12, 2019, to discuss required locations for Level A SUE.  Currently awaiting Lee 
Engineering to prepare an exhibit with pot hole locations.   

• With approval of roadway section, consultant is working toward submittal of 65% plans. 
• Environmental:  TxDOT will perform environmental work.  A notice and opportunity to 

comment mailed out to property owners from which ROW will be acquired. 
• ROW:  ROW map is completed. 
• Other:  TxDOT will fund internal design review costs at 100%, perform ENV work, and let the 

project.   
• RTC approved the project as part of the 2017-2018 CMAQ/STBG Funding Program: Strategic 

Partnerships Program (Round 2) on June 10, 2018.  Rowlett submitted a TIP modification to 
NCTCOG on July 31, 2018.  Rowlett approved the LPAFA for engineering donation and sent to 
TxDOT for execution.  LPAFA fully executed on November 2, 2018. 

• A meeting with Rowlett, TxDOT, Lee Engineering, CP&Y, and ITS to discuss the project has been 
scheduled for August 13, 2019. 

• Construction:  TxDOT will let the project since the intersection is in the state highway system.   

SH 66 and Dalrock Intersection Improvements 

Limits: At Dalrock Road Schematic Approval: December 19, 2018 

Estimated construction cost: $3,200,000 Environmental Clearance: October 2019 

CSJ: 0009-03-048; -049 ROW Acquisition Complete: July 2020 

Project Description: 

Improve existing intersection 
to urban intersection with 
additional left-turn and right-
turn lanes 

Utility Relocations Complete: February 2021 

Commissioner: Lee Gilbert, Precinct 2 100% Plans: June 2020 

Firm and Key Contact: Rowlett, Thomas Harris/ Lee 
Engineering, Kelly Parma Ready to Let Date: February 2021 

TxDOT Project Manager: Ali Taheri Construction Start: * 
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Current Activity: 
 
• PS&E:  TxDOT developing PS&E in house.  

TxDOT has completed 60% design. 
• ROW:  There are 62 parcels for acquisition; 22 

have been acquired; 28 are in negotiations; and 
12 are in ED.  

SH 205 North 

CSJ:  0451-03-013 Schematic Approval: August 30, 2017 

Limits: From North of John King 
Boulevard to SH 78 Environmental Clearance: April 25, 2018 

Estimated construction cost: $29 million ROW Acquisition Complete: October 2019 

Project Description: 
Widen from 2-lane rural to 4-
lane urban divided with 
allowance for ultimate 6 lanes 

Utility Relocations Complete: October 2020 

Firm & Key Contact: Halff Associates, Jeremy 
McGahan 100% Plans to Austin: June 2020 

TxDOT Contact: Jennifer Vorster Ready to Let: October 2020 

Funding: $28,654,950 CAT 2 TxDOT Connect Let Date: December 2020 
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Current Activity: 
 
• Schematic: The 95% schematic was submitted to 

TxDOT on December 20, 2018.  Comments have 
been addressed and the schematic resubmitted to 
TxDOT.  TxDOT is reviewing possibility of 
reduction of ROW and constructability of interim 
versus ultimate. 

• Environmental:  Halff submitted revised 
Cumulative Impacts Technical Report on March 
19, 2019.  Nine technical reports have been 
approved.  Public hearing is being planned for 
September 19, 2019. 

• ROW:  TxDOT continues to research whether city 
acquired ROW “in fee.”  TxDOT to begin work on 
ROW map to determine ROW ownership.  

SH 205 Middle 

CSJ:  0451-05-001 Schematic Approval: July 2019 

Limits: From north of FM 549 to north 
of John King Boulevard Environmental Clearance: January 2020 

Estimated construction 
cost: 

$54M (widening and grade 
separation); $102M (ultimate) ROW Acquisition Complete: * 

Project Description: Widen from 4-lane urban 
divided to ultimate 6 lanes Utility Relocations Complete: June 2022 

Firm & Key Contact: Halff Associates, Jeremy 
McGahan 100% Plans: May 2021 

TxDOT Contact: Stephen Endres Ready to Let Date: June 2022 

Funding: $24,032,505 CAT 2 TxDOT Connect Let Date: September 2022 
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Current Activity: 
 
• Schematic:  Schematic was approved on July 3, 

2018.  TxDOT to revise schematic to reflect two-
way turn lane instead of raised median. 

• PS&E:  Start of PS&E work is anticipated in 
August 2019. 

• Environmental:  The project was 
environmentally cleared on April 12, 2019.  Halff 
is processing an environmental reevaluation for 
the section between Terrell and McLendon-
Chisholm which will convert the raised median to 
a two-way left turn based on feedback received at 
the public hearing.  TxDOT has requested that 
the MTP be changed to reflect two-way turn lane. 

• ROW:  There are 108 parcels for acquisition.  
Appraisals are underway. 

• Utilities:  In the corridor and potentially in 
conflict are Enterprise Crude Pipeline LLC, 
Atmos, Suddenlink, Farmers Electric Coop, 
Kinder Morgan, Oneok NGL Pipelines, MCI, 
Oncor, Uniti Fiber LLC, AT&T, Sprint Nexttel, 
Dallas Water Utilities, NTMWD, City of Terrell, 
High Point WSC, and RCH WSC.  

SH 205 South 

CSJ:  
 0451-01-053 (Rockwall County 
segment); 0451-02-028 (Kaufman 
County segment) 

Schematic Approval: July 3, 2018 

Limits: From US 80 to north of FM 
549 Environmental Clearance: April 12, 2019 

Estimated construction cost: $135 million ROW Acquisition Complete: November 2020 

Project Description: 
Widen from 2-lane rural to 4-
lane urban divided with 
allowance for ultimate 6 lanes 

Utility Relocations Complete: May 2022 

100% Plans: August 2021 

Firm & Key Contact: Halff, Jeremy McGahan Ready to Let: May 2022 

TxDOT Contact: Suja Mathew (0451-02-053); 
Pauline Morrel (0451-02-028) TxDOT Connect Let Date: September 2025 
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Current Activity:  
 

• Environmental:  Project was environmentally cleared on July 9, 2019. 
• Utilities:  Potential utilities in conflict are Dallas Water Utilities, NTMWD, City of Forney, High 

Point WSC, Atmos, AT&T, Suddenlink, Farmers Electric Co-Op, MCI, Oncor, Trinity Valley 
Electric Co-Op, and Sprint.  

FM 548 

CSJ:  2588-02-008 Schematic Re-Approval: December 28, 2018 

Limits: 
From SH 205 to 
Kaufman/Rockwall County 
Line 

Environmental Clearance: July 9, 2019 

Estimated Construction Cost: $6.2M ROW Acquisition Complete: July 2021 

Project Description: 

This project will widen 
existing 2-lane, undivided 
facility to a 4 divided facility 
(6-lane ultimate) 

Utility Relocations 
Complete: July 2022 

Firm & Key Contact: Pacheco Koch, Markus 
Neubauer 100% Plans: * 

TxDOT Project Manager: Monica Perez Ready to Let Date: * 

Funding: $6.2M in CAT 2 TxDOT Connect Let Date:  
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Current Activity: 
 
• Environmental:  

Environmental approval 
for -241/-221 CSJs 
received on September 7, 
2018.  Ultimate project 
environmentally cleared 
on March 19, 2019. 

• PS&E:  Work on the 
60% plans is underway 
and expected for 
submittal in July 2019.  
Aesthetics design is 
under coordination and 
development.   

• Utilities:  Utility kick-off 
meeting was held on 
January 24, 2019.  
Monthly utility coordination meetings are being held at the TxDOT Rockwall Area Office.  
Underwater Level A SUE was delivered on June 24, 2019, to confirm bridge column locations from 
Bass Pro to Dalrock Road. 

• ROW:  There are 12 parcels for acquisition in CSJ: 0009-11-241 and 2 parcels for acquisition in CSJ: 
0009-12-221.  There are 12 parcels in negotiations; 1 parcel is in PUA; and 1 parcel has been 
acquired.  

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Total Project 
Limits: 

From Bass Pro Drive to Dalrock/Bayside 
Interchange 

Environmental 
Clearance: 

-241/-221: September 7, 
2018 
-238: March 19, 2019 

Estimated 
construction cost: 

0009-11-238:  $22.4M; 0009-11-241:  $120.6M; 
0009-12-221: $5.79M 

ROW Acquisition 
Complete: 

-241/-221: April 2020  
-238: June 2020 

Project 
Description: 

0009-11-238:  Construct inside shoulders  
0009-11-241:  Construct 0 to 6-lane frontage roads, 
Bayside bridge, and ramp modifications; 
reconstruction Dalrock interchange 
0009-12-221 (from Dalrock to east of Dalrock):   
Reconstruct existing 4-lane frontage roads and ramps 

Utility Relocations 
Complete: 

-241/-221: February 2021  
-238: September 2021 

Firm: Bridgefarmer, Jacobs 100% Plans: Spring 2020 

TxDOT Contact: Jae Baag, & Jessica Lewis Ready to Let Date: -241/-221: February 2021 
-238: September 2021* 

Funding: -241:  $120.6 CAT 4; -238:  $22.4 CAT 12;  
-221: $7M CAT 4 

Construction Start: * 
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Current Activity:  
 
• Environmental:  

Ultimate project 
environmentally cleared 
on March 19, 2019. 

• PS&E:  TxDOT 
provided 30% review 
comments to 
consultants, and 
consultants are 
addressing comments 
and moving toward 
60% submittal.  
Aesthetics design is 
under coordination and 
development. 

• Utilities:  Utility 
conflict meeting held 
on May 24, 2017, with 
Brown & Gay and TxDOT. 

• ROW:  There are 28 parcels for acquisition.  There are 8 parcels in appraisal and 20 parcels in 
negotiations.   

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Total Project 
Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Estimated 
construction cost: 0009-12-215:  $73.1M; 0009-12-220:  $214.0M ROW Acquisition Complete: -215: April 2020  

-220: June 2020 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  
Reconstruct and widen 6 to 8 main lanes; between 
FM 740 and SH 205, reconstruct 4-lane frontage 
road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  
Construct 0-6 lane frontage roads; reconstruction 
Horizon interchange; ramp modifications 

Utility Relocations Complete: September 2021 

100% Plans: March 2020 

Firm: 0009-12-215: Jacobs 
0009-12-220: Bridgefarmer Ready to Let Date: September 2021 

TxDOT Contact: Jae Baag Construction Start: * 

Funding: -215:  $35 CAT 2; $38M CAT 12;  
-220:  $32M CAT 4; $182M CAT 12 
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Current Activity: 
 
• Environmental:  Public hearing 

for ultimate project was held on 
January 31, 2019.  Ultimate 
project environmentally cleared on 
March 19, 2019. 

• PS&E:  Aesthetics design is 
under coordination and 
development.  The 60% plans are 
underway and due in September 
2019. 

• Utilities:  Utility conflict 
meeting held on May 24, 2017, 
with Brown & Gay and TxDOT 
to review potential utility 
relocation conflict. 

• ROW:  There are 66 parcels for acquisition in CSJ: 0009-12-219.  TxDOT has made offers on 49 out 
of 66 parcels. 

  

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: March 19, 2018 

Total Project 
Limits: 

From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Estimated 
construction cost: $257.2 million ROW Acquisition Complete: June 2020 

Project 
Description: 

Reconstruct and widen main lanes from 4 to 6 
lanes; reconstruct and widen 4-lane frontage 
roads to 4/6; construct new interchange at 
Payne/Rochelle and grade separation at Outer 
Loop; ramp modifications 

Utility Relocations Complete: December 2021 

Firm: Jacobs 100% Plans: November 2020 

TxDOT Contact: Jessica Lewis Ready to Let Date: December 2021 

Funding: $65M CAT 4; $192.2M CAT 12 Construction Start: * 
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Current Activity: 
 

• There were no items to discuss from the July 2019 RTC meeting.  
 
 
 
 

 
Regional Transportation Council Updates 
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