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|  PROJECT FUNDING SUMMARY  | 
 

PROJECT COUNTY OTHER TOTAL COST 

FM 3549 $2,199,985 $13,469,818 $15,669,803 

FM 552 $6,214,123 $11,568,107 $75,757,487 

SH 276 $2,635,421 $23,998,381 $26,633,801 

SH 276 East $2,011,633 $26,688,150 $71,677,257 

FM 549 $1,111,721 $1,520,352 $23,177,165 

SH 66/Dalrock $200,240 $4,305,736 $4,505,976 

SH 205 Middle $0 $24,032,505 $62,000,000 

SH 205 South $1,636,473 $15,728,253 $163,364,726 

FM 548 $141,114 $15,918,822 $34,832,360 

IH 30/Bass Pro $0 TBD $36,216,467 

IH 30: Bass Pro to Dalrock $0 $148,790,000 $148,790,000 

IH 30: Dalrock to SH 205 $0 $287,100,000 $287,100,000 

IH 30: SH 205 to FM 2462 $0 $257,200,000 $257,200,000 

    

    

TOTAL $16,150,710 $830,320,123 $1,211,925,042 
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Current Activities: 

 
• Construction:  Project was awarded to Tiseo Paving Company.  There are 458 working days and 22 

months of barricades.    
• See attached TxDOT construction report.  

FM 3549 

CSJ:  1015-01-023 Schematic Approval: December 3, 2015 

Limits: IH 30 to north of SH 66 Environmental Clearance: March 8, 2016 

Construction Cost: $9,250,063.46 ROW Acquisition Complete: August 2017 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

Utility Relocations Complete: July 26, 2019 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: March 7, 2018 

Firm and Contact: Atkins, Tara McDonald Let Date: May 1, 2018 

TxDOT Contact: Lane Selman Construction Start: December 5, 2018 

Funding: $8,325,063 CAT 2 Construction Completion: October 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of report:  August 18, 2020 
Report prepared by:  Lane Selman, P.E. 
 
Project:      FM 3549 
CSJ:       1015-01-023 
Highway:  FM 3549 
Limits:  IH 30 to North of SH 66 
Contractor: Tiseo Paving Company 
 
TxDOT Project Engineer:  Lane Selman, P.E.            
TxDOT Project Manager:   Robert (Wes) Wilemon             Phone: (972) 962-3617 
Contractor’s Superintendent: Ryan Thompson            
 
Date Work Began:  December 5, 2018   
Anticipated Completion Date:  October 2020 
 
 
 
Current (August) activities:   Crews are constructing temporary pavement along north side of SH 66 for 
the next phase, as well as paving the north side of SH 66/FM 3549 intersection and FM 3549 main lanes. 
 
Narrative description of last month’s activities (July):  Crews performed excavation/embankment 
work along SH 66 and at the intersection of FM 3549 and SH 66.  FM 3549 was closed late in the month 
to construct the north side of the intersection.  
 
Narrative description of activities planned for next month (September):  Traffic will be shifted to the 
temporary pavement constructed on the north side of SH 66, and crews will begin reconstructing the south 
side of the SH 66/FM 3549 intersection. 
 
Plans for changes in traffic patterns:  Traffic shift/closing of FM 3549 south of SH 66 is currently 
scheduled for late September.  Press release will be issued once schedule is confirmed. 
 
Item(s) of work currently controlling project completion:  SH 66/FM 3549 intersection reconstruction. 
 
Other items of significance:  None 
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Current Activities: 

 
• PS&E:  HNTB prepared pre-60% plan set to be used by TxDOT Area Office as plans adequate and 

submitted on June 30, 2020. 
• Traffic Control Plan Workshop meeting held with TxDOT on July 15, 2020, to discuss construction 

phasing strategy. 
• HNTB submitted draft geotechnical report on July 13, 2020.  TxDOT provided comments on July 17, 

2020, including request for additional soil samples in certain locations. 
• Sub-consultant completing geotechnical field work on August 11, 2020; lab testing was completed on 

August 21, 2020.  Final geotechnical report will be submitted with the 60% plans. 
• HNTB is continuing to develop 60% plans for submittal due on August 28, 2020. 
• ROW:  Parcel count is 68, with 4 additional parcels for proposed drainage easements.  Appraisals are 

nearly complete.  TxDOT awaiting full authority from Austin in order to proceed with ROW offers. 
• Utilities:  Level B SUE completed.  Level A SUE pending.   
• TxDOT Area Office received plans adequate, cross sections, and SUE on July 2, 2020.  TxDOT is 

processing same to be sent to utility owners before end of August 2020. 
• Utilities potentially in conflict: Atmos, AT&T, Charter Spectrum, Farmers Electric Cooperative, Mt. 

Zion Water Supply, NTMWD, Oncor, RCH Water Supply, Rockwall.  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 27, 2019 

Project Description: Widen existing 2-lane facility to 
a 4-lane divided urban roadway ROW Acquisition Complete: October 2021 

Est. Construction Cost: $58,475,257 Utility Relocations Complete: February 2023 

Funding: $500,000 in CAT 7 100% Plans: March 2021 

Commissioner: Cliff Sevier, Precinct 1 Ready to Let Date: February 2023 

Firm and Contact: HNTB, Josiah Belveal Let Date: September 2025 

TxDOT Contact: Saba El-Hawi Construction Start: * 
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Current Activities: 

 

• Construction:  The project was awarded to Ed Bell Construction.  There are 399 working days and 
23 months of barricades.  See attached construction report.  

SH 276 

CSJ:  1290-02-017 Schematic Approval: July 9, 2015 

Limits: SH 205 to FM 549 Environmental Clearance: February 24, 2016 

Project Description: Widen existing 2-lane facility to a 
4-lane divided urban roadway ROW Acquisition Complete: January 2017 

Construction Cost: $20,669,106 Utility Relocations Complete: September 2018 

Funding: Proposition 1 100% Plans: January 16, 2018 

Commissioner: Dennis Bailey, Precinct 3 Let Date: April 4, 2018 

Firm & Key Contact: Jacobs, Lukas Easterling Construction Start: August 20, 2018 

TxDOT Contact: Lane Selman Construction Complete: September 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of report:  August 18, 2020 
Report prepared by:  Lane Selman, P.E. 
 
Project:     STP 2018(740) 
CSJ:          1290-02-017 
Highway:  SH 276 
Limits:   From SH 205 to East of FM 549 
Contractor:      Ed Bell Construction Company 
 
TxDOT Construction Engineer:  Lane Selman, P.E.          Phone: (972) 962-3617 
TxDOT Project Manager:  Porfirio Lopez           Phone: (972) 962-3617 
Contractor’s Superintendent: Billy Jones             
 
Date Work Began:  August 20, 2018   
Anticipated Completion Date:  September 2020  
 
 
Current (August) activities:   Contractor continues work on punch-list items, vegetation establishment, 
and final clean-up. 
 
Narrative description of last month’s (July) activities:  Contractor worked on punch list. 
 
Narrative description of activities planned for next month (September):  Fully accept job. 
 
Traffic issues:  None 
 
Plans for changes in traffic patterns:  None.  All lanes were opened to traffic in early June. 
 
Item(s) of work currently controlling project completion:  None 
  
Other items of significance:  None 
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Current Activities: 
 

• PS&E:  Consultant addressed comments on the 30% plans and submitted the 60% plans to 
TxDOT for review on July 24, 2020. 

• ROW:  There are currently a total of 127 parcels.  Commissioners court approved ROW 
agreements with TxDOT on May 26, 2020.  TxDOT awaiting full authority from Austin in order 
to proceed with ROW offers. 

• Utilities:  TxDOT Area Office has submitted Notice of Proposed Contract to affected utilities.  
TxDOT to send plans to utilities by end of August 2020.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-04-
011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt County Environmental Clearance: July 31, 2019 

Project Description: 
Reconstruct and widen roadway 
from a 2-lane rural highway to a 4-
lane urban arterial (6-lane ultimate) 

ROW Acquisition Complete: November 2021 

Est. Construction Cost: $57,887,474 Utility Relocations Complete: November 2022 

Funding: $14.9M in CAT 7 100% Plans: March 2021 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let: November 2022 

Firm & Key Contact: PGAL, Inc., Derron Vincik Let Date: * 

TxDOT Contact: Ron Wang Construction Start: * 
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Current Activities: 
 
• PS&E:  The 30% plan set was reviewed by TxDOT, and comments were provided to consultant.  

Consultant is working toward the 60% PS&E plan set, due on September 23, 2020. 
• ROW:  There are 29 parcels to be acquired.  There are 1 parcel in ED and 28 parcels in possession. 
• Utility Coordination:  Pending final Level B and Level A SUE.  Area Office to send plans adequate 

(pre-60% plans) to utility providers by end of August 2020.  Impacted utilities are: Atmos, AT&T, 
Blackland Water Supply, Farmers Electric Cooperative, NTMWD, Oncor, RCH Water Supply, 
Rockwall, Sprint, Suddenlink, and Zayo. 

  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Complete: September 2020 

Est. Construction Cost: $21,045,092 Utility Relocations Complete: July 2021 

Funding: $500K in CAT 7 
$20.5M unfunded 100% Plans: June 2021 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: July 2021 

Firm & Key Contact: Stantec, Jeff Wesanen Let Date: August 2026 

TxDOT Contact: Jessica Lewis Construction Start: * 
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Current Activity:  
 

• PS&E:  TxDOT Dallas District has completed the 95% plan review, and comments were 
submitted to the consultant in July 2020.  Currently awaiting resubmittal of 95% plans. 

• ROW:  There are 7 parcels for acquisition.  All parcels are in appraisal.  TxDOT awaiting full 
authority from Austin in order to proceed with ROW offers. 

• Utilities:  District completed Level A and Level B SUE.  Area Office provided 60% plans and 
available SUE on April 27, 2020, to Atmos, AT&T, Charter Spectrum, Frontier, Oncor, and City 
of Rowlett.  

SH 66 and Dalrock Intersection Improvements 

CSJ: 0009-04-072 (Rockwall County) 
0009-03-048 (Dallas County) Schematic Approval: December 19, 2018 

Limits: At Dalrock Road Environmental Clearance: August 1, 2019 

Project Description: 
Improve existing intersection to 
urban intersection with additional 
left-turn and right-turn lanes 

ROW Acquisition Complete: June 2021 

Est. Construction Cost: $3,200,000 Utility Relocations Complete: June 2022 

Funding: $2.685M CMAQ/STBG; $515K 
Dallas County 100% Plans: December 2020 

Commissioner: Cliff Sevier, Precinct 1 
Lee Gilbert, Precinct 2 Ready to Let Date: June 2022 

Firm & Key Contact: Rowlett, Thomas Harris 
Lee Engineering, Kelly Parma Let Date: June 2022 

TxDOT Contact: Ali Taheri Construction Start: * 
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Current Activity: 
 
• PS&E:  TxDOT is currently working toward 

completion of 30% PS&E set, with anticipated 
submittal of plan set before end of August 2020 
for review. 

• ROW:  Research on ROW ownership is complete.  
TxDOT can purchase ROW as is.  ROW mapping 
has begun.  There are approximately 15 parcels.  

SH 205 Middle 

CSJ:  0451-05-001; 0451-04-021 Schematic Approval: July 25, 2019 

Limits: 
From Jct SH 205/John King (S Goliad 
Street) to north of John King 
Boulevard (County Line) 

Environmental Clearance: January 13, 2020 

Project Description: Widen from 4-lane urban divided to 
ultimate 6 lanes ROW Acquisition Complete: October 2021 

Est. Construction Cost: $62 million Utility Relocations Complete: February 2023 

Funding: $24,032,505 CAT 2 100% Plans: August 2021 

Firm: TxDOT Ready to Let Date: February 2023 

TxDOT Contact: Raul Esperon Let Date: April 2023 
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Current Activity: 
 
• Schematic:  TxDOT consultant revised 

schematic to reflect two-way turn lane instead of 
raised median.  TxDOT to revise typical section 
to show wide sidewalks and shared-use paths and 
removed 14-foot outside lanes, and as such will 
need to revise schematic. 

• Environmental:  TxDOT is processing an 
environmental reevaluation for the section 
between Terrell and McLendon-Chisholm to 
convert the raised median to a two-way left turn 
and due to the revision in shared-use paths and 
removal of 14-foot outside lanes.  Due to delay in 
STIP approval, which is expected to be submitted 
in the February 2021 cycle, re-evaluation 
clearance will come after STIP approval. 

• PS&E:  The 30% plans for CSJ -053 (Rockwall 
County segment) are complete and under review. 

• Work on PS&E for CSJ -028 (Kaufman County 
segment) is expected to begin before the end of 
2020. 

• ROW:  There are 95 parcels for acquisition in 
Rockwall County segment.  There are 1 parcel in 
appraisal, 91 parcels in negotiations, and 3 
parcels in possession.  There are 101 parcels for acquisition in Kaufman County segment.  There are 
77 parcels in negotiations, 20 parcels in ED, and 4 parcels in possession. 

• Utilities:  In the corridor and potentially in conflict are Enterprise Crude Pipeline LLC, Atmos, 
Suddenlink, Farmers Electric Coop, Kinder Morgan, Oneok NGL Pipelines, MCI, Oncor, Uniti Fiber 
LLC, AT&T, Sprint Nexttel, Dallas Water Utilities, NTMWD, City of Terrell, High Point WSC, and 
RCH WSC.  Notice of Proposed Construction and plans to be sent to utility owners by end of August 
2020.  

SH 205 South 

CSJ:  
 0451-01-053 (Rockwall County 
segment); 0451-02-028 (Kaufman 
County segment) 

Schematic Approval: July 3, 2018 (-028) 
May 1, 2019 (-053) 

Limits: From US 80 to north of FM 549 Environmental Clearance: April 12, 2019 

Project Description: 
Widen from 2-lane rural to 4-lane 
urban divided with allowance for 
ultimate 6 lanes 

ROW Acquisition Complete: June 2021 

Est. Construction Cost: $152 million Utility Relocations Complete: May 2022 

Funding: $1M in CAT 7 100% Plans: August 2021 (-053) 
August 2022 (-028) 

Firm: TxDOT Ready to Let: May 2022 (-053) 
August 2022 (-028) 

TxDOT Contact: Suja Mathew Let Date: September 2025 
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Current Activity:  
 

• PS&E:  The 30% PS&E plan set is underway and is expected to be submitted in October 2020. 
• ROW:  There are 12 parcels for acquisition.  All parcels are in negotiations. 
• Utilities:  Potential utilities in conflict are High Point WSC, AT&T, Suddenlink, Farmers Electric 

Co-Op, Oncor, and Trinity Valley Electric Co-Op.  SUE is available and has been provided to 
utilities.  

FM 548 

CSJ:  2588-02-008 (Rockwall County); 
2588-01-017 (Kaufman County) Schematic Re-Approval: December 28, 2018 

Limits: From Windmill Farms to SH 205 Environmental Clearance: July 3, 2019 

Project Description: 
Widen existing 2-lane, undivided 
facility to 4-lane (6-lane ultimate) 
divided facility 

ROW Acquisition 
Complete: November 2021 

Est. Construction Cost: $27,221,220: Kaufman County 
$6,200,000: Rockwall County 

Utility Relocations 
Complete: January 2023 

Funding: $14,648,796 CAT 2 100% Plans: August 2021 

Firm & Key Contact: Burns & McDonnell, Tony Schmitt Ready to Let Date: January 2023 

TxDOT Contact: Monica Perez Let Date: * 
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Current Status: 

 
• Schematic:  Review comments on the 60% schematic sent to Bridgefarmer on July 7, 2020.  The 95% 

schematic is being developed and will be submitted for review on August 21, 2020. 
• PS&E:  The 30% PS&E plan set is expected in September 2020. 

  

IH 30: Bass Pro Interchange 

CSJ:  0009-11-248 Schematic Approval: September 2020 

Limits: At Bass Pro Drive Environmental Clearance: September 2020 

Project Description: Reconstruct interchange ROW Acquisition Complete: NA 

Est. Construction Cost: $36,216,467 Utility Relocations Complete: January 2023 

Funding: TBD 100% Plans: November 2021 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Ready to Let: January 2023 

TxDOT Contact: Jessica Lewis, P.E. Let Date: September 2026 
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Current Activity: 
 

• PS&E:  Design 
consultant working 
toward 95% plan 
submittal, which is 
expected in 
September 2020.   

• Continuing 
coordination 
meetings with City 
of Rowlett for 
aesthetics in the 
Dalrock interchange 
area.   

• Utilities:  Utilities 
in conflict are 
Atmos, AT&T, 
Charter, City of 
Garland, City of Rowlett, Frontier, and Oncor.  Utilities are completing relocation plans and preparing 
to begin construction. 

• Sapphire Bay Developers, on behalf of City of Rowlett, has contractors on-site installing sewer and 
waterline across IH 30 near Dalrock Road.  Design was based on proposed TxDOT design plans.  

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Limits: From Bass Pro Drive to 
Dalrock/Bayside Interchange Environmental Clearance: -241/-221: September 7, 2018 

-238: March 19, 2019 

Project Description: 

0009-11-238:  Widen shoulders from 
Bass Pro to Dalrock  
0009-11-241:  Construct 0 to 6-lane 
frontage roads, Bayside bridge, and ramp 
modifications; reconstruct Dalrock 
interchange 
0009-12-221: (from Dalrock to east of 
Dalrock):   Reconstruct existing 4-lane 
frontage roads and ramps 

ROW Acquisition 
Complete: 

-241/-221: April 2020  
-238: NA 

Estimated 
Construction Cost: 

0009-11-238:  $30M; 0009-11-241:  
$120.6M; 0009-12-221: $7M 

Utility Relocations 
Complete: 

-241/-221: February 2021  
-238: NA 

Funding: -241:  $120.6 CAT 4; -221: $7M CAT 4;  
-238:  $22.4 CAT 12; $7.8M CAT 2 

100% Plans: November 2020 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Ready to Let Date: February 2021 

TxDOT Contact: Jae Baag Let Date: March 2021 
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Current Activity:  
 
• PS&E:  Consultants are working toward completion of the 60% plans, which are expected on August 

28, 2020.  Aesthetics design is under coordination and development. 
• ROW:  There are 25 parcels for acquisition.  There are 2 parcels in ED; 23 parcels are in possession.  

Hearings for final two parcels held on July 13, 2020.  Awaiting payments for remaining two parcels to 
be in possession. 

• Utilities:  TxDOT Area Office received plans adequate, cross sections, and SUE on July 1, 2020.  
Area Office is preparing to process Notice of Proposed Construction to be sent to utility owners 
before end of August 2020.  

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  Reconstruct 
and widen 6 to 8 main lanes; between FM 740 and SH 
205, reconstruct 4-lane frontage road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  Construct 
0-6 lane frontage roads; reconstruction Horizon 
interchange; ramp modifications 

ROW Acquisition Complete: August 2020 

Est. Construction 
Cost: 

0009-12-215:  $73.1M  
0009-12-220:  $214.0M 

Utility Relocations 
Complete: September 2021 

Funding: -215:  $35 CAT 2; $38.1M CAT 12;  
-220:  $32M CAT 4; $182M CAT 12 100% Plans: June 2021 

Firm & Key 
Contact: 

0009-12-215: Jacobs, Spenta Irani 
0009-12-220: Bridgefarmer, Azad Shahriar Ready to Let Date: September 2021 

TxDOT Contact: Jessica Lewis Let Date: September 2022 
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Current Activity: 
 
• Environmental:  Due to additional parcels being added where Outer Loop is expected to connect to 

IH 30, an environmental re-evaluation was completed and received on July 13, 2020. 
• PS&E:  Aesthetics design is under coordination and development.  The 95% plans are underway and 

are due in November 2020. 
• ROW:  There are 70 parcels for acquisition.  There are 12 parcels in appraisal; 7 parcels in ED and 51 

parcels in possession. 
• Utilities:  Notice of Proposed Construction (NOPC), plans adequate, cross sections, draft of ROW 

map, and draft of SUE sent to utilities on June 15, 2020.  Utilities are reviewing possible impact and 
reviewing accuracy of SUE.  

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: 
Environmental Re-evaluation: 

March 19, 2018 
July 13, 2020 

Total Project Limits: From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Project Description: 

Reconstruct and widen main lanes from 4 to 6 
lanes; reconstruct and widen 4-lane frontage 
roads to 4/6; construct new interchange at 
Payne/Rochelle and grade separation at Outer 
Loop; ramp modifications 

ROW Acquisition Complete: July 2021 

Est. Construction 
Cost: $257.2 million Utility Relocations Complete: July 2022 

Funding: $65M CAT 2; $142.2M CAT 12; $50M CAT 5 100% Plans: January 2021 

Firm & Key Contact: Jacobs, Spenta Irani Ready to Let Date: July 2022 

TxDOT Contact: Jessica Lewis Let Date: September 2022 
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Current Activity: 
 

• There are no items to discuss from the August 2020 RTC meeting.  
 
 
 

 
• AADT – Annual Average Daily Traffic 
• ARPA – Archeological Resources Protection Act 
• CE – Categorical Exclusion (environmental clearance process for projects that do not involve 

significant environmental impacts) 
• CSJ – (TxDOT’s) Control Section Job Number 
• EA – Environmental Assessment  
• ED – Eminent Domain 
• FONSI – Finding of No Significant Impact 
• IAJR – Interstate Access Justification Request 
• ICA – Interlocal Cooperative Agreement 
• MAPO – Meeting with Affected Property Owners 
• MPO – Metropolitan Planning Organization 
• MTP – Metropolitan Transportation Plan 
• NCTCOG – North Central Texas Council of Governments 
• NEPA – National Environmental Policy Act 
• NOPC – Notice of Proposed Construction 
• NORA – Notice of Required Accommodation 
• NTTA – North Texas Toll Authority 
• PS&E – Plans Specifications and Estimate 
• ROW – Right-of-Way 
• RTC – Regional Transportation Council 
• RTL – Ready to Let (date project is clear for construction but lacks funding for actual let) 
• STBG – Surface Transportation Block Grant 
• STIP – Statewide Transportation Improvement Program 
• SUE – Subsurface Utility Engineering 
• SW3P – Storm Water Pollution Prevention Plan 
• TPP – Transportation Planning and Programming 
• TPWD – Texas Parks & Wildlife Department 
• TTC – Texas Transportation Commission 
• TxDOT – Texas Department of Transportation 
• UTP – Unified Transportation Program 
• VE – Value Engineering 

 
Regional Transportation Council Updates 

 

 
Glossary of Acronyms 
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