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Current Status: 
 

• Construction:  Project was awarded to Sema Construction.  There are 600 working days and 24 months 
of barricades.  See attached TxDOT construction report. 

• Funding:  Project selected for pass-through financing.  The PTF agreement was executed on May 10, 
2013, and the initial payment of $4,418,000.00 was made by Rockwall County on June 25, 2013.  
Payment of $22,037,679.37 was transmitted to TxDOT in September 2014.  Payment of $2,697,499.67 
was approved on February 25, 2015.  Payment of $4,372,697.99 was transmitted to TxDOT on June 28, 
2016.  

FM 3549 Interchange 

CSJ:  0009-12-072 Schematic Approval: February 2012 

Limits: FM 3549 at IH 30 Environmental Clearance: March 19, 2013 

Construction Cost: $32,822,301 ROW Acquisition Complete: December 22, 2014 

Project Description: 
Development and construction 
of an interchange at IH 30 and 
FM 3549 

Utility Relocations Complete: February 2017 

Commissioner: Cliff Sevier, Precinct 1 Let Date: February 9, 2016 

Firm & Key Contact: CP&Y, Robin Handel Construction Start: September 6, 2016 

TxDOT Contact: Lane Selman Construction Completion: February 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of Report:  January 13, 2020 
Report prepared by:  Lane Selman, P.E. 
 
Project:      PTF 2015(062) 
CSJ:       0009-12-072 
Highway:  IH 30 at FM 3549 
Limits:  IH 30 at FM 3549 
Contractor: SEMA Construction, Inc. 
 
TxDOT Project Engineer:  Lane Selman, P.E.            Phone: (972) 962-3617 
TxDOT Project Manager:   Adam Clements              Phone: (972) 962-3617 
Contractor’s Superintendent: Torrey Ash            
 
Date Work Began:  September 6, 2016   
Anticipated Completion Date:  February 2020 
 
 
 
Current (January) activities:  Vegetation establishment; will sod IH 30 median end of January/first of 
February 2020. 
 
Narrative description of last month’s (December) activities: Final clean-up/punch-list items and 
vegetation establishment. 
 
Narrative description of activities planned for next month (February):  Complete sod on IH 30 
median and accept job. 
 
Traffic issues:  None 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion:  Sodding IH 30 median. 
 
Other items of significance:  None 
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Current Activities: 

 
• Construction:  Project was awarded to Tiseo Paving Company.  There are 458 working days and 22 

months of barricades.    
• See attached TxDOT construction report.  

FM 3549 

CSJ:  1015-01-023 Schematic Approval: December 3, 2015 

Limits: IH 30 to north of SH 66 Environmental Clearance: March 8, 2016 

Construction Cost: $9,250,063.46 ROW Acquisition Complete: August 2017 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

Utility Relocations Complete: July 26, 2019 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: March 7, 2018 

Firm and Contact: Atkins, Tara McDonald Let Date: May 1, 2018 

TxDOT Contact: Lane Selman Construction Start: December 5, 2018 

Funding: $8,325,063 CAT 2 Construction Completion: October 2020 



 
Rockwall County Consortium Status Report                             January 2020 5 
 

TxDOT Monthly Project Report for the Rockwall Consortium 
Date of report:  January 13, 2020 
Report prepared by:  Lane Selman, P.E. 
 
Project:      FM 3549 
CSJ:       1015-01-023 
Highway:  FM 3549 
Limits:  IH 30 to North of SH 66 
Contractor: Tiseo Paving Company 
 
TxDOT Project Engineer:  Lane Selman, P.E.            
TxDOT Project Manager:   Robert (Wes) Wilemon             Phone: (972) 962-3617 
Contractor’s Superintendent: Ryan Thompson            
 
Date Work Began:  December 5, 2018   
Anticipated Completion Date:  October 2020 
 
 
 
Current (January) activities:   Crews continue concrete paving driveways/side street approaches to the 
outside lanes of FM 3549 in preparation of shifting traffic to the newly constructed pavement. 
 
Narrative description of last month’s activities (December):  Crews continued concrete paving 
operations of the proposed outside lanes of FM 3549 south of SH 66. 
 
Narrative description of activities planned for next month (February):  Crews will finish concrete 
paving driveways/side street approaches to outside lanes of FM 3549 south of SH 66 and look to shift 
traffic and begin the next phase (inside lanes). 
 
Plans for changes in traffic patterns:  Traffic switch to outside lanes scheduled for third week in 
February 2020. 
 
Item(s) of work currently controlling project completion:  Concrete paving. 
 
Other items of significance:  None 
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Current Activities: 

 
• PS&E:  HNTB collected traffic counts at existing FM 552/SH 66 intersection in support of traffic 

signal warrant study, currently in progress, to be submitted by end of January 2020. 
• Survey subconsultant continuing field work to collect supplemental survey, including topo at cross 

street and driveway tie-in, recently installed signals, and channel cross sections for drainage. 
• Geotechnical subconsultant will begin soil boring and pavement cores the week of January 20, 2020. 
• Design team is currently work toward a pre-30% submittal for TxDOT review by the end of January 

2020.  Submittal will include bridge, culvert, and retaining wall preliminary layout sheets. 
• The 30% plan submittal is scheduled for February 28, 2020. 
• ROW:  Parcel count is 68, with 4 additional parcels for proposed drainage easements.  Appraisals are 

nearly complete. 
• Utilities:  Subsurface, Level B completed.  Level A to be completed during PS&E phase.  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 27, 2019 

Estimated construction cost: $50,404,099 ROW Acquisition Complete: November 2020 

Project Description: 
Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

Utility Relocations Complete: December 2021 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: April 2021 

TxDOT Project Manager: Saba El-Hawi Ready to Let Date: December 2021 

Firm and Contact: HNTB, Josiah Belveal TxDOT Connect Let Date: September 2025 

Funding: CAT 7 Construction Start: * 
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Current Activities: 

 

• Construction:  The project was awarded to Ed Bell Construction.  There are 399 working days and 
23 months of barricades.  See attached construction report.  

SH 276 

CSJ:  1290-02-017 Schematic Approval: July 9, 2015 

Limits: SH 205 to FM 549 Environmental Clearance: February 24, 2016 

Construction Cost: $20,669,106 ROW Acquisition Complete: January 2017 

Project Description: 
Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

Utility Relocations Complete: September 2018 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: January 16, 2018 

Firm & Key Contact: Jacobs, Lukas Easterling Let Date: April 4, 2018 

TxDOT Project Manager: Lane Selman Construction Start: August 20, 2018 

Funding: $14M in Proposition 1 Construction Complete: April 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of report:  January 13, 2020 
Report prepared by:  Lane Selman, P.E. 
 
Project:     STP 2018(740) 
CSJ:          1290-02-017 
Highway:  SH 276 
Limits:   From SH 205 to East of FM 549 
Contractor:      Ed Bell Construction Company 
 
TxDOT Construction Engineer:  Lane Selman, P.E.          Phone: (972) 962-3617 
TxDOT Project Manager:  Porfirio Lopez           Phone: (972) 962-3617 
Contractor’s Superintendent: Billy Jones             
 
Date Work Began:  August 20, 2018   
Anticipated Completion Date: April 2020  
 
 
Current (January) activities:   Contractor continued working on excavation/embankment, as well as 
beginning lime stabilization and completing underground storm sewer system for the new construction 
along the existing westbound alignment. 
 
Narrative description of last month’s (December) activities:  Traffic was switched to the newly 
constructed SH 276 new alignment, and contractor began demoing the existing westbound lanes and 
started excavation/embankment work. 
 
Narrative description of activities planned for next month (February):  Contractor will continue lime 
stabilization and begin laying underlayment hot mix for concrete paving operations. 
 
Traffic issues:  None 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion:  None 
  
Other items of significance:  None 
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Current Activities: 
 

• Schematic:  Jacobs submitted an updated final schematic to TxDOT on November 16, 2018.  
TxDOT has reviewed updated schematic and approved revisions. 

• Environmental:  The public hearing was held on July 9, 2019.  Project was environmentally 
cleared on July 31, 2019.  

• ROW:  ROW mapping continues.  There are a total of 127 parcels currently.  Appraisals are in 
progress. 

• PS&E:  Work on 30% plans continues.  Anticipate completion of 30% plans in early 2020. 
• Utilities:  Plans adequate for use in utility coordination are expected in July 2020.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-
04-011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt 
County Environmental Clearance: July 31, 2019 

Estimated Construction 
Cost: $57,887,474 ROW Acquisition Complete: May 2021 

Project Description: 

Reconstruct and widen 
roadway from a 2-lane rural 
highway to a 4-lane urban 
arterial (6-lane ultimate) 

Utility Relocations 
Complete: November 2022 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: March 2021 

Firm & Key Contact: PGAL, Inc., Derron Vincik Ready to Let: November 2022 

TxDOT Project Manager: Ron Wang TxDOT Connect Let Date: * 

Funding: $14.9M in CAT 7 Construction Start: * 
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Current Activities: 

 
• Railroad:  1. DGNO crossing at SH 66/FM 551:  Agreement was approved on April 18, 2017.  2.  

DGNO crossing at SH 66/Erby Campbell:  Agreement was executed by TxDOT on February 7, 2018. 
• Construction:  The project was awarded to APAC.  There are 505 working days and 24 months of 

barricades.  See attached TxDOT construction report.   
• Other:  AFA with TxDOT was approved by commissioners court on April 26, 2016.  Payments for 

construction and ROW were transmitted to TxDOT on June 14, 2016.  

SH 66 

CSJ:  0009-04-061; -065 Schematic Approval: November 2015 

Limits: From SH 205 to county line Environmental Clearance: 
-065: November 20, 
2015/-061: January 12, 
2016 

Construction Cost: $15,872,363 100% Plans: January 5, 2016 

Project Description: 

Rehabilitate existing 2-lane 
facility, widen shoulders, and 
add turn lanes at various 
intersections  

ROW Acquisition Complete: February 2017 

Commissioner: David Magness, Precinct 4 Utility Relocations Complete: September 2017 

Design Firm: Halff Let Date: March 2, 2016 

Key Firm Contact: Mike Romanowski, Chad 
Gardiner Construction Began: March 20, 2017 

TxDOT Contact: Lane Selman Construction Complete: February 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 
 Date of report:  January 13, 2020 
Report prepared by:  Lane Selman, P.E. 
 
Project:      C 0009-4-61; -65 
CSJ:       0009-04-061; -065 
Highway:  SH 66 
Limits:  From SH 205 to County Line 
Contractor: Texas Materials Group (formerly Texas Bit; formerly APAC) 
 
TxDOT Project Engineer:  Lane Selman, P.E.            Phone: (972) 962-3617 
TxDOT Project Manager:   Charles Neal             Phone: (972) 962-3617 
Contractor’s Superintendent: Jimmy Saebella            
 
Date Work Began:  March 20, 2017 
Anticipated Completion Date:  February 2020 
 
 
Current (January) activities:  Drainage work adjacent to Prince Lane began along with continuing to 
complete remaining punch-list items. 
 
Narrative description of last month’s (December):  Punch-list items. 
 
Narrative description of activities planned for next month (February):  Complete drainage work 
adjacent to Prince Lane and accept job. 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion:  Drainage at Prince Lane. 
   
Other items of significance:  None 
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Current Activities: 
 
• Schematic:  The schematic was approved on March 11, 2019. 
• ENV:  Project was cleared environmentally on May 30, 2019. 
• ROW:  There are 29 parcels to be acquired.  There are 21 parcels in negotiations; 8 parcels have been 

acquired. 
• PS&E:  TxDOT has selected Stantec to perform PS&E work.  Negotiations with Stantec are complete.  

Contract is under review by PEPS. 
• Utility Coordination:  Finalized field work for the SUE throughout the corridor.  Electronic files have 

been completed for the SUE.  SUE sheets are being finalized for submittal to TxDOT for review.  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Estimated construction cost: $21,045,092 ROW Acquisition Complete: September 2020 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

Utility Relocations Complete: July 2021 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: June 2021 

Firm & Key Contact: Stantec, Jeff Wesanen Ready to Let Date: July 2021 

TxDOT Contact: Jessica Lewis TxDOT Connect Let Date: August 2026 

Funding: $500K in CAT 7 
$20.5M unfunded Construction Start: * 
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Current Activity:  
 

• PS&E:  Lee Engineering has responded to second round of TxDOT comments on 60% plans and 
is working toward completion of 95% plans.  The 95% plans are expected in April 2020. 

• ROW:  ROW map is completed.  All parcels are in appraisal. 
• Utilities:  District completed Level A and Level B SUE.  District has begun coordinating utilities. 
• Other:  TxDOT will fund internal design review costs at 100%, perform ENV work, and let the 

project.   
• RTC approved the project as part of the 2017-2018 CMAQ/STBG Funding Program: Strategic 

Partnerships Program (Round 2) on June 10, 2018.  Rowlett submitted a TIP modification to 
NCTCOG on July 31, 2018.  Rowlett approved the LPAFA for engineering donation and sent to 
TxDOT for execution.  LPAFA fully executed on November 2, 2018. 

• A meeting with Rowlett, TxDOT, Lee Engineering, CP&Y, and ITS to discuss the project was 
held on August 13, 2019.  

SH 66 and Dalrock Intersection Improvements 

Limits: At Dalrock Road Schematic Approval: December 19, 2018 

Estimated construction cost: $3,200,000 Environmental Clearance: August 1, 2019 

CSJ: 0009-03-048; -049 ROW Acquisition Complete: November 2020 

Project Description: 

Improve existing intersection 
to urban intersection with 
additional left-turn and right-
turn lanes 

Utility Relocations Complete: November 2021 

Commissioner: Lee Gilbert, Precinct 2 100% Plans: November 2020 

Firm and Key Contact: Rowlett, Thomas Harris/ Lee 
Engineering, Kelly Parma Ready to Let Date: February 2021 

TxDOT Project Manager: Ali Taheri TxDOT Connect Let Date: June 2022 
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Current Activity: 
 
• Schematic: The schematic was approved on July 

25, 2019. 
• Environmental:  Public hearing was held on 

September 19, 2019, at the Rockwall County 
Courthouse.  Project was cleared environmentally 
on January 13, 2020.  PS&E and ROW teams have 
been notified that they can proceed. 

• PS&E:  Design will be performed by TxDOT. 
• ROW:  Research on ROW ownership is complete.  

TxDOT can purchase ROW as is.  TxDOT to 
secure a ROW CSJ to proceed with acquisition.  

SH 205 Middle 

CSJ:  0451-05-001; 0451-04-021 Schematic Approval: July 25, 2019 

Limits: 
From Jct SH 205/John King (S 
Goliad Street) to north of John 
King Boulevard (County Line) 

Environmental Clearance: January 13, 2020 

Estimated construction 
cost: $62 million ROW Acquisition Complete: October 2021 

Project Description: Widen from 4-lane urban 
divided to ultimate 6 lanes Utility Relocations Complete: February 2023 

Firm: TxDOT 100% Plans: August 2021 

TxDOT Contact: Dung Nguyen Ready to Let Date: February 2023 

Funding: $24,032,505 CAT 2 TxDOT Connect Let Date: April 2023 
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Current Activity: 
 
• Schematic:  Schematic was approved on July 3, 

2018.  TxDOT to revise schematic to reflect two-
way turn lane instead of raised median. 

• Environmental:  The project was 
environmentally cleared on April 12, 2019.  Halff 
is processing an environmental reevaluation for 
the section between Terrell and McLendon-
Chisholm which will convert the raised median to 
a two-way left turn based on feedback received at 
the public hearing.  TxDOT has requested that 
the MTP be changed to reflect two-way turn lane. 

• ROW:  There are 104 parcels for acquisition in 
Rockwall County segment; 99 parcels are in 
appraisal; 1 parcel has been acquired; 4 parcels 
are in ROW dedication/affidavit.  There are 100 
parcels for acquisition in Kaufman County 
segment; 12 parcels are in appraisals; 88 parcels 
are in negotiations. 

• Utilities:  In the corridor and potentially in 
conflict are Enterprise Crude Pipeline LLC, 
Atmos, Suddenlink, Farmers Electric Coop, 
Kinder Morgan, Oneok NGL Pipelines, MCI, 
Oncor, Uniti Fiber LLC, AT&T, Sprint Nexttel, 
Dallas Water Utilities, NTMWD, City of Terrell, High Point WSC, and RCH WSC. 

• PS&E:  Work on the 30% plans continues for CSJ -053 (Rockwall County segment).  Work on PS&E 
for CSJ -028 (Kaufman County segment) is expected to begin in March 2020.  

SH 205 South 

CSJ:  
 0451-01-053 (Rockwall County 
segment); 0451-02-028 (Kaufman 
County segment) 

Schematic Approval: July 3, 2018 (-028) 
May 1, 2019 (-053) 

Limits: From US 80 to north of FM 
549 Environmental Clearance: April 12, 2019 

Estimated construction cost: $135 million ROW Acquisition Complete: November 2020 

Project Description: 
Widen from 2-lane rural to 4-
lane urban divided with 
allowance for ultimate 6 lanes 

Utility Relocations Complete: May 2022 

100% Plans: August 2021 

Firm: TxDOT Ready to Let: May 2022 

TxDOT Contact: Suja Mathew (0451-02-053); 
Pauline Morrel (0451-02-028) TxDOT Connect Let Date: September 2025 
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Current Activity:  
 

• PS&E:  Negotiations for PS&E are underway.  Anticipate firm being under contract in January 2020. 
• ROW:  Awaiting legal descriptions of parcels to be acquired.  Appraisals to begin soon. 
• Utilities:  Potential utilities in conflict are High Point WSC, AT&T, Suddenlink, Farmers Electric 

Co-Op, Oncor, and Trinity Valley Electric Co-Op.  

FM 548 

CSJ:  2588-02-008 (Rockwall County); 
2588-01-017 (Kaufman County) Schematic Re-Approval: December 28, 2018 

Limits: From Windmill Farms to SH 205 Environmental Clearance: July 3, 2019 
Estimated Construction 
Cost: 

$27,221,220: Kaufman County 
$6,200,000: Rockwall County 

ROW Acquisition 
Complete: March 2021 

Project Description: 
This project will widen existing 2-
lane, undivided facility to a 4 
divided facility (6-lane ultimate) 

Utility Relocations 
Complete: September 2022 

Firm & Key Contact: Burns & McDonnell, Tony Schmitt 100% Plans: May 2021 

TxDOT Project Manager: Monica Perez Ready to Let Date: September 2022 

Funding: $6.2M in CAT 2 TxDOT Connect Let Date: * 
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Current Status: 

 
• Funding:  Project has not been funded  
• Schematic:  The 95% schematic to be provided from design consultant in mid-January 2020. 
• PS&E:  The 30% PS&E plan set is expected in April 2020. 

  

IH 30: Bass Pro Interchange 

CSJ:  0009-11-248 Schematic Approval: March 2020 

Limits: At Bass Pro Drive Environmental Clearance: July 2020 
Estimated Construction 
Cost: $36,216,467 ROW Acquisition Complete: NA 

Project Description: Reconstruct interchange Utility Relocations Complete: November 2021 

Firm & Key Contact: Bridgefarmer, Azad Shahriar 100% Plans: * 

TxDOT Contact: Jessica Lewis, P.E. Ready to Let: November 2021 

Funding: * Let Date: September 2026 
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Current Activity: 
 

• PS&E:  The 
60% plan 
submittal was 
made at the end 
of October 2019.  
The 60% plans 
are under review 
by TxDOT.  
Aesthetics design 
needs to be 
confirmed by 
City of Rowlett 
since the Bayside 
developer (south 
of IH 30) has 
been changed. 

• Utilities:  
Monthly utility coordination meetings are being held at the TxDOT Rockwall Area Office.  
Underwater Level A SUE on AT&T underwater cable was delivered on June 24, 2019, to confirm 
bridge column locations from Bass Pro to Dalrock Road.  Level A SUE work is underway for the 
other utilities.  Plans adequate for utility coordination were provided to the Area Office on November 
7, 2019. 

• ROW:  There are 11 parcels for acquisition in CSJ: 0009-11-241.  There are 5 parcels in ED and 6 
parcels acquired.  There are 2 parcels for acquisition in CSJ: 0009-12-221.  There are 2 parcels in ED.  

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Limits: From Bass Pro Drive to Dalrock/Bayside 
Interchange 

Environmental 
Clearance: 

-241/-221: September 7, 
2018 
-238: March 19, 2019 

Estimated 
construction cost: 

0009-11-238:  $22.4M; 0009-11-241:  $120.6M; 
0009-12-221: $5.79M 

ROW Acquisition 
Complete: 

-241/-221: April 2020  
-238: June 2020 

Project Description: 

0009-11-238:  Construct inside shoulders 
from Bass Pro to Dalrock  
0009-11-241:  Construct 0 to 6-lane frontage 
roads, Bayside bridge, and ramp modifications; 
reconstruction Dalrock interchange 
0009-12-221 (from Dalrock to east of Dalrock):   
Reconstruct existing 4-lane frontage roads and 
ramps 

Utility Relocations 
Complete: 

-241/-221: February 2021  
-238: September 2021 

Firm & Key Contact: Bridgefarmer, Azad Shahriar 100% Plans: Spring 2020 

TxDOT Contact: Jae Baag Ready to Let Date: March 2021 

Funding: -241:  $120.6 CAT 4; -238:  $22.4 CAT 12;  
-221: $7M CAT 4 

Let Date: * 
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Current Activity:  
 
• PS&E:  TxDOT provided 30% review comments to consultants, and consultants are addressing 

comments and moving toward 60% submittal.  The 60% plans are due in May 2020.  Aesthetics 
design is under coordination and development. 

• Utilities:  Plans adequate for utility coordination will occur with 60% plans submittal. 
• ROW:  There are 25 parcels for acquisition.  There are 18 parcels in ED; 7 parcels have been 

acquired.  

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 
Estimated 
construction cost: 

0009-12-215:  $73.1M 
0009-12-220:  $214.0M ROW Acquisition Complete: -215: April 2020  

-220: June 2020 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  Reconstruct 
and widen 6 to 8 main lanes; between FM 740 and SH 
205, reconstruct 4-lane frontage road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  Construct 
0-6 lane frontage roads; reconstruction Horizon 
interchange; ramp modifications 

Utility Relocations 
Complete: September 2021 

Firm & Key 
Contact: 

0009-12-215: Jacobs, Spenta Irani 
0009-12-220: Bridgefarmer, Azad Shahriar 100% Plans: March 2020 

TxDOT Contact: Jessica Lewis Ready to Let Date: September 2021 

Funding: -215:  $35 CAT 2; $38.1M CAT 12;  
-220:  $32M CAT 4; $182M CAT 12 Let Date: September 2022 
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Current Activity: 
 
• PS&E:  Aesthetics design is under coordination and development.  The 60% plans are underway and 

due in February 2020. 
• Utilities:  Plans adequate for utility coordination were submitted in December 2019. 
• ROW:  There are 57 parcels for acquisition in CSJ: 0009-12-219.  There are 3 parcels in appraisals, 

37 in ED, and 17 parcels acquired.  

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: March 19, 2018 

Total Project Limits: From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Estimated 
construction cost: $257.2 million ROW Acquisition Complete: June 2020 

Project Description: 

Reconstruct and widen main lanes from 4 to 6 
lanes; reconstruct and widen 4-lane frontage 
roads to 4/6; construct new interchange at 
Payne/Rochelle and grade separation at Outer 
Loop; ramp modifications 

Utility Relocations Complete: December 2021 

Firm & Key Contact: Jacobs, Azad Shahriar 100% Plans: November 2020 

TxDOT Contact: Jessica Lewis Ready to Let Date: December 2021 

Funding: $65M CAT 2; $142.2M CAT 12; $50M CAT 5 Let Date: September 2022 
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Current Activity: 
 

• There are no items to discuss from the January 2020 RTC meeting.  
 
 
 
 

 
Regional Transportation Council Updates 
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