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|  PROJECT FUNDING SUMMARY  | 
 

PROJECT COUNTY OTHER TOTAL COST 

FM 3549 $2,199,985 $13,469,818 $15,669,803 

FM 552 $6,214,123 $11,568,107 $88,197,871 

SH 276 East $2,011,633 $26,688,150 $106,518,428 

FM 549 $1,111,721 $1,520,352 $30,473,049 

SH 66/Dalrock $200,240 $4,305,736 $4,505,976 

SH 205 Middle $588,888 $34,857,955 $46,782,481 

SH 205 South $1,636,473 $15,728,253 $202,787,876 

FM 548 $141,114 $15,918,822 $54,188,045 

IH 30/Bass Pro $0 TBD $46,919,155 

IH 30: Bass Pro to Dalrock $0 $156,054,495 $156,054,495 

IH 30: Dalrock to SH 205 $0 $321,200,000 $321,200,000 

IH 30: SH 205 to FM 2462 $0 $260,900,000 $334,594,668 

Outer Loop TBD TBD $234,000,000 

    

    

TOTAL $14,104,177 $862,211,688 $1,641,891,847 
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Current Activities: 

 
• Construction:  Project was awarded to Tiseo Paving Company.  There are 458 working days and 22 

months of barricades.    
• See attached TxDOT construction report. 
• Project was substantially completed in December 2020. 
• Ribbon-cutting ceremony to be held on April 21, 2021.  

FM 3549 

CSJ:  1015-01-023 Schematic Approval: December 3, 2015 

Limits: IH 30 to north of SH 66 Environmental Clearance: March 8, 2016 

Construction Cost: $9,250,063.46 ROW Acquisition Complete: August 2017 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

Utility Relocations Complete: July 26, 2019 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: March 7, 2018 

Firm and Contact: Atkins, Tara McDonald Let Date: May 1, 2018 

TxDOT Contact: Lane Selman Construction Start: December 5, 2018 

Funding: $9,250,063 CAT 2 Construction Completion: April 2021 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of report:  April 20, 2021 
Report prepared by:  Lane Selman, P.E. 
 
Project:      FM 3549 
CSJ:       1015-01-023 
Highway:  FM 3549 
Limits:  IH 30 to North of SH 66 
Contractor: Tiseo Paving Company 
 
TxDOT Project Engineer:  Lane Selman, P.E.            
TxDOT Project Manager:   Robert (Wes) Wilemon             Phone: (972) 962-3617 
Contractor’s Superintendent: Ryan Thompson            
 
Date Work Began:  December 5, 2018   
Anticipated Completion Date:  April 2021 
 
 
 
Current activities (April):   Project is substantially complete.  Complete punch list.  TxDOT to accept 
job. 
 
Narrative description of last month’s activities (March):  Project is substantially complete.  Contractor 
activated permanent signal, removed the temporary signal, and performed clean-up around the FM 
3549/SH 66 intersection. 
 
Narrative description of activities planned for next month (May):  None 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion:  None 
 
Other items of significance:  None 
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Current Activities: 

 
• PS&E:  The 95% plan submittal is currently scheduled for June 2021, pending 60% comment 

resolution and coordination with TxDOT Area Office, in progress. 
• HNTB is coordinating with TxDOT and City of Rockwall on decorative sign, illumination items, and 

irrigation removal/relocation. 
• TxDOT is finalizing pavement design recommendation. 
• ROW:  There are 81 parcels for acquisition.  There are 16 parcels in negotiations, 14 parcels in ED, 

and 51 parcels acquired.  TxDOT is updating ROW map to remove and reduce drainage easements 
after design revisions. 

• Utilities:  Utilities are working to provide relocation plans. 
• TxDOT is performing Level A SUE.  Area Office awaiting delivery of Level A SUE. 
• Utilities potentially in conflict: Atmos, AT&T, Charter Spectrum, Farmers Electric Cooperative, Mt. 

Zion Water Supply, NTMWD, Oncor, RCH Water Supply, Rockwall, and Suddenlink.  Bear Creek 
SUD has been included as potentially impacted; currently reviewing. 

  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 27, 2019 

Project Description: Widen existing 2-lane facility to 
a 4-lane divided urban roadway ROW Acquisition Complete: February 2022 

Est. Construction Cost: $70,915,641 Utility Relocations Complete: February 2023 

Funding: $500,000 in CAT 7 100% Plans: June 2022 

Commissioner: Cliff Sevier, Precinct 1 Ready to Let Date: February 2023 

Firm and Contact: HNTB, Josiah Belveal Let Date: September 2025 

TxDOT Contact: Saba El-Hawi Construction Start: * 
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Current Activities: 
 

• PS&E:  Consultant to work toward the completion of 95% plans once PS&E efforts resume. 
• PS&E is on hold due to budget cuts.  ROW acquisition and utility relocation will continue with 

PS&E not being a critical path. 
• ROW:  There are currently a total of 134 parcels.  There are 53 parcels in negotiations, 26 parcels 

in ED, and 55 parcels acquired. 
• Utilities:  Utilities are working to provide relocation plans. 
• Utilities in conflict are: AT&T, Atmos, Blackland Water Supply, Cash Special Utility District, 

Charter, Enterprise Products, Farmers Electric Co-Op, Kinder Morgan, NTMWD, Oncor, Oncor 
Transmission, OneOk, Peoples Communications, City of Rockwall, and Suddenlink.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-04-
011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt County Environmental Clearance: July 31, 2019 

Project Description: 
Reconstruct and widen roadway 
from a 2-lane rural highway to a 4-
lane urban arterial (6-lane ultimate) 

ROW Acquisition Complete: November 2021 

Est. Construction Cost: $92,718,645 Utility Relocations Complete: November 2022 

Funding: $14.9M in CAT 7 100% Plans: May 2022 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let: November 2022 

Firm & Key Contact: PGAL, Inc., Derron Vincik Let Date: * 

TxDOT Contact: Ron Wang Construction Start: * 



 
Rockwall County Consortium Status Report                             April 2021 7 
 

 
Current Activities: 
 
• PS&E:  Consultant submitted the 60% PS&E plan set on January 13, 2021.  TxDOT Bridge Division 

provided comments on 60% plan set.  Bridge Division comments were addressed.  The 60% PS&E was 
sent for internal review.  Comments expected back the first week of May 2021. 

• Utility Coordination:  Pending final Level B SUE.  Level A SUE received on April 20, 2021. 
o Atmos:  Atmos is currently revising relocation plans to accommodate NTMWD 50-foot easement.  

Anticipate resubmittal by end of April 2021. 
o AT&T:  Began construction for relocations on January 15, 2021.  Anticipate clearance by 7-1-21.  

AT&T not impacted by NTMWD easement issue. 
o Blackland WSC:  Relocation plans approved.  Utility agreement currently underway.  Blackland WSC 

is currently reviewing their relocation plans to accommodate NTMWD 50-foot easement; expect 
resubmittal of plans by end of April 2021 if necessary. 

o City of Rockwall:  Relocation plans submitted on 3-4-21.  City of Rockwall is currently reviewing 
their relocation plans to accommodate NTMWD 50-foot easement; expect resubmittal of plans by end 
of April 2021 if necessary. 

o Farmers Electric Cooperative:  Currently working on relocation plans and accommodating NTMWD 
50-foot easement.  Anticipate submittal of plans by end of April 2021. 

o NTMWD:  Reviewing project plans.  NTMWD recently notified TxDOT to accommodate areas where 
new TxDOT ROW encroaches on their 50-foot easement.  TxDOT acknowledged and reached out to 
utility owners to design or revise their relocation plans accordingly. 

o Oncor:  Currently working on relocation plans and accommodating NTMWD 50-foot easement.  
Anticipate submittal by end of April 2021. 

o RCH Water Supply:  Reviewing project plans. 
o Sprint T-Mobile:  Plans were revised to accommodate NTMWD 50-foot easement; plans are currently 

under review at TxDOT. 
o Suddenlink:  Reviewing project plans. 
o Zayo:  Reviewing project plans.  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Complete: September 2020 

Est. Construction Cost: $28,340,976 Utility Relocations Complete: July 2021 

Funding: $500K in CAT 7 
$20.5M unfunded 100% Plans: July 2021 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: July 2021 

Firm & Key Contact: Stantec, Jeff Wesanen Let Date: August 2026 

TxDOT Contact: Dawit Abraham Construction Start: * 
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Current Activity:  
 

• PS&E:  TxDOT received 95% plan resubmittal on October 30, 2020.  TxDOT provided 95% plan 
comments on January 8, 2021, and consultant addressed comments.  The 95% plan set is complete. 

• ROW:  There are 7 parcels for acquisition.  There are 3 parcels in ED and 4 parcels in possession. 
• Utilities:  District completed Level A and Level B SUE.  Area Office provided 60% plans and 

available SUE on April 27, 2020. 
• Impacted utilities are: Atmos, AT&T, Charter Spectrum, Frontier, Oncor, and City of Rowlett. 
• Utilities are working to provide relocation plans.  

SH 66 and Dalrock Intersection Improvements 

CSJ: 0009-04-072 (Rockwall County) 
0009-03-048 (Dallas County) Schematic Approval: December 19, 2018 

Limits: At Dalrock Road Environmental Clearance: August 1, 2019 

Project Description: 
Improve existing intersection to 
urban intersection with additional 
left-turn and right-turn lanes 

ROW Acquisition Complete: August 2021 

Est. Construction Cost: $3,163,075 Utility Relocations Complete: September 2022 

Funding: $2.685M CMAQ/STBG; $515K 
Dallas County 100% Plans: March 2022 

Commissioner: Cliff Sevier, Precinct 1 
Lee Gilbert, Precinct 2 Ready to Let Date: September 2022 

Firm & Key Contact: Rowlett, Thomas Harris 
Lee Engineering, Kelly Parma Let Date: September 2022 

TxDOT Contact: Ali Taheri Construction Start: * 
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Current Activity: 
 
• PS&E:  The 30% plan review is complete.  Design 

team is addressing comments and working toward 
the 60% plan submittal expected in July 2021. 

• SH 205 Middle scope includes construction of the 
north and south connectors, the railroad underpass, 
and addition of extra turn lanes. 

• ROW:  ROW mapping is complete.  There are 14 
parcels.  Initial offers have been sent.  

SH 205 Middle 

CSJ:  0451-05-001 Schematic Approval: July 25, 2019 

Limits: 
From Jct SH 205/John King (S Goliad 
Street) to north of John King 
Boulevard (County Line) 

Environmental Clearance: January 13, 2020 

Project Description: Widen from 4-lane urban divided to 
ultimate 6 lanes ROW Acquisition Complete: January 2022 

Est. Construction Cost: $40,893,602 Utility Relocations Complete: February 2023 

Funding: $29,557,964 CAT 2 100% Plans: January 2022 

Firm: TxDOT Ready to Let Date: February 2023 

TxDOT Contact: Neal Frisinger Let Date: April 2025 
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Current Activity: 
 

• Schematic:  Consultant revised schematic to reflect 
two-way turn lane instead of raised median and 
revised typical section to show wide sidewalks and 
shared-use paths and removed 14-foot outside 
lanes. 

• Environmental:  TxDOT is processing an 
environmental reevaluation for the section between 
Terrell and McLendon-Chisholm to convert the 
raised median to a two-way left turn and to revise 
to include shared-use paths and remove 14-foot 
outside lanes.  Due to delay in STIP approval, re-
evaluation will come after STIP approval.   

• PS&E:  The 60% plans for CSJ -053 (Rockwall 
County segment) are in progress. 

• Work on PS&E for CSJ -028 (Kaufman County 
segment) began on January 4, 2021. 

• The 60% plan sets for both CSJs are expected to be 
sent out for review in July 2021. 

• ROW:  There are 97 parcels for acquisition in 
Rockwall County segment.  There are 64 parcels in 
ED and 33 parcels in possession.  There are 101 
parcels for acquisition in Kaufman County 
segment.  There are 24 parcels in negotiations, 20 
parcels in ED, and 57 parcels in possession. 

• Utilities:  In the corridor and potentially in conflict 
are Enterprise Crude Pipeline LLC, Atmos, Suddenlink, Farmers Electric Coop, Kinder Morgan, Oneok 
NGL Pipelines, MCI, Oncor, Uniti Fiber LLC, AT&T, Sprint Nexttel, Dallas Water Utilities, NTMWD, 
City of Terrell, High Point WSC, and RCH WSC.  Notice of Proposed Construction, schematic, and SUE 
sent to utilities on December 7, 2020.  Formal utility coordination for -053 CSJ began on January 18, 
2021, utilizing 30% plans.  

SH 205 South 

CSJ:  
 0451-01-053 (Rockwall County 
segment); 0451-02-028 (Kaufman 
County segment) 

Schematic Approval: July 3, 2018 (-028) 
May 1, 2019 (-053) 

Limits: From US 80 to north of FM 549 Environmental Clearance: April 12, 2019 

Project Description: 
Widen from 2-lane rural to 4-lane 
urban divided with allowance for 
ultimate 6 lanes 

ROW Acquisition Complete: August 2021 

Est. Construction Cost: $186,423,150 Utility Relocations Complete: December 2023 

Funding: $1M in CAT 7 100% Plans: May 2022 (-053) 
August 2022 (-028) 

Firm: TxDOT Ready to Let: December 2023 

TxDOT Contact: Suja Mathew Let Date: September 2025 
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Current Activity:  
 

• PS&E:  The pre-30% PS&E plan set submittal is expected before end of April 2021. 
• ROW:  There are 12 parcels for -008 CSJ.  There are 3 parcels in ED and 9 parcels in possession.   
• There are 36 parcels for acquisition for -017 CSJ.  There are 20 parcels in ED, and 16 parcels in 

possession. 
• Utilities:  Potential utilities in conflict are AT&T, Farmers Electric Co-Op, High Point WSC, 

Oncor, Suddenlink, and Trinity Valley Electric Co-Op.  SUE is available and has been provided to 
utilities.  TxDOT Area Office is conducting informal utility coordination.  Plans adequate sent to 
utility owners on 3-9-21.  Virtual meeting held with utility owners on 3-22-21.   

• Area Office awaiting response from TxDOT PM on whether proposed noise walls will be 
redesigned to be installed two feet from new ROW line.  Current design severely impacts 
relocation efforts of utility owners.  Utility owners impacted by proposed noise walls are currently 
considering alternative locations, but are awaiting TxDOT response regarding redesign of noise 
walls.  Utility owners not impacted by noise walls are currently reviewing plans and ROW map.  

FM 548 

CSJ:  2588-02-008 (Rockwall County); 
2588-01-017 (Kaufman County) Schematic Re-Approval: December 28, 2018 

Limits: From Windmill Farms to SH 205 Environmental Clearance: July 3, 2019 

Project Description: 
Widen existing 2-lane, undivided 
facility to 4-lane (6-lane ultimate) 
divided facility 

ROW Acquisition 
Complete: November 2021 

Est. Construction Cost: $9,407,581: Rockwall County 
$43,369,324: Kaufman County 

Utility Relocations 
Complete: January 2023 

Funding: $6,200,000 CAT 2:  Rockwall County 
$8,448,796 CAT 2:  Kaufman County 100% Plans: August 2022 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: January 2023 

Firm & Key Contact: Burns & McDonnell, Tony Schmitt Let Date: March 2025 

TxDOT Contact: Saba El-Hawi Construction Start: * 
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Current Status: 

 
• Schematic:  The 100% schematic was submitted to TxDOT Design Division on January 6, 2021, for 

review.  Schematic approval is expected by April 30, 2021. 
• PS&E:  In an effort to accelerate the project, TxDOT will omit the 30% plan set and work toward the 

60% plan set.  The pre-60% plan set was submitted on April 16, 2021.  The 60% PS&E submittal will 
be delayed until December 2021 due to budget cuts. 

  

IH 30: Bass Pro Interchange 

CSJ:  0009-11-248 Schematic Approval: April 2021 

Limits: At Bass Pro Drive Environmental Re-eval: September 19, 2020 

Project Description: Reconstruct interchange ROW Acquisition Complete: NA 

Est. Construction Cost: $46,919,155 Utility Relocations Complete: January 2023 

Funding: TBD 100% Plans: November 2022 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Ready to Let: January 2023 

TxDOT Contact: Jessica Lewis, P.E. Let Date: September 2026 
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Current Activity: 
 
• Utilities:  Sapphire Bay 

Developers, on behalf of 
City of Rowlett, has 
contractors on-site installing 
sewer and waterline across 
IH 30 near Dalrock Road. 

• Atkins Global is conducting 
all utility coordination.   

• Utilities that are clear: 
Garland and Rowlett. 
o Atmos:  Awaiting 

utility agreement from 
TxDOT; will begin 
relocations upon 
finalization of utility 
agreement.  Anticipate 
clearance in September 
2021. 

o AT&T:  Awaiting utility agreement from TxDOT; will begin relocations upon finalization of utility 
agreement.  AT&T is anticipating clearance by September 2021. 

o Frontier:  Awaiting utility agreement from TxDOT; will begin relocations upon finalization of utility 
agreement.  Anticipate clearance in September 2021. 

o Oncor:  Continues working on relocation plans.  Working on utility agreement; will begin relocations upon 
finalization of utility agreement.  Anticipate clearance in September 2021. 

o City of Rowlett:  Clear as of 4-1-21. 
• Construction:  The project let on March 4, 2021.  Low bidder was Sema Construction with a bid of 

$156,054,495.37, at 1.03% over engineer’s estimate.  There are 1,092 working days and 43 months of 
barricades.  TxDOT has awarded project.  Construction is expected to begin on July 5, 2021.  

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Limits: From Bass Pro Drive to 
Dalrock/Bayside Interchange Environmental Clearance: -241/-221: September 7, 2018 

-238: March 19, 2019 

Project Description: 

0009-11-238:  Widen shoulders from 
Bass Pro to Dalrock  
0009-11-241:  Construct 0 to 6-lane 
frontage roads, Bayside bridge, and ramp 
modifications; reconstruct Dalrock 
interchange 
0009-12-221: (from Dalrock to east of 
Dalrock):   Reconstruct existing 4-lane 
frontage roads and ramps 

ROW Acquisition 
Complete: 

-241/-221: April 2020  
-238: NA 

Construction Cost: $156,054,495 Utility Relocations 
Complete: September 2021  

Funding: -238:  $22.4 CAT 12; $7.8M CAT 2;  
-241:  $120.6 CAT 4; -221: $7M CAT 4 

100% Plans: December 31, 2020 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Let Date: March 4, 2021 

TxDOT Contact: Robert “Wes” Wilemon Construction Completion: January 2025 
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Current Activity:  
 
• PS&E:  Consultants completed the 60% plans and submitted to TxDOT for review on January 18, 

2021.  TxDOT is preparing PS&E set for distribution and review.  The 95% plans are due in October 
2021. 

• Aesthetics design is under coordination and development. 
• Utilities:   

o AT&T:  Currently working on relocation plans. 
o Atmos:  Currently working on relocation plans.  Anticipate clearance by 9-15-21. 
o Charter Spectrum:  Clear as of 3-15-21 per clearance letter. 
o NTMWD:  Awaiting response from TxDOT PM regarding redesign to roadway plans to 

resolve any conflicts; no timeline currently available. 

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  Reconstruct 
and widen 6 to 8 main lanes; between FM 740 and SH 
205, reconstruct 4-lane frontage road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  Construct 
0-6 lane frontage roads; reconstruction Horizon 
interchange; ramp modifications 

ROW Acquisition Complete: October 2020 

Est. Construction 
Cost: 

0009-12-215:  $102,519,660  
0009-12-220:  $193,429,754 

Utility Relocations 
Complete: July 2022 

Funding: -215:  $69.1M CAT 2; $38.1M CAT 12;  
-220:  $32M CAT 4; $182M CAT 12 100% Plans: March 2022 

Firm & Key 
Contact: 

0009-12-215: Jacobs, Spenta Irani 
0009-12-220: Bridgefarmer, Azad Shahriar Ready to Let Date: July 2022 

TxDOT Contact: Jessica Lewis Let Date: September 2022 
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o Oncor:  Currently reviewing conflicts; anticipate response to TxDOT before end of May 2021. 
o City of Rockwall:  Currently working on relocation plans and utility agreement. 
o Verizon:  Currently working on relocation plans and utility agreement.  No timeline currently 

available. 
o Zayo:  TxDOT is awaiting Zayo’s response to conflict analysis.  
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Current Activity: 
 
• PS&E:  Aesthetics design is under coordination and development.  The 95% plans are underway and 

are due in November 2021 (previously expected in February 2021).  Delay is due to budget cuts. 
• ROW:  There are 66 parcels for acquisition.  There are: 1 parcel in ED and 65 parcels in possession. 
• Utilities:  Utility owners are working to verify TxDOT’s conflict analysis and preliminary 

reimbursement agreements.  

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 
Schematic Approval: 
Environmental Re-
evaluation: 

March 19, 2018 
July 13, 2020 

Total Project Limits: From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Project Description: 

Reconstruct and widen main lanes from 4 to 6 
lanes; reconstruct and widen 4-lane frontage roads 
to 4/6; construct new interchange at 
Payne/Rochelle and grade separation at Outer 
Loop; ramp modifications 

ROW Acquisition 
Complete: July 2021 

Est. Construction 
Cost: $334,594,668 Utility Relocations 

Complete: July 2022 

Funding: $68.7M CAT 2; $50M CAT 5; $142.2M CAT 12 100% Plans: May 2022 

Firm & Key Contact: Jacobs, Spenta Irani Ready to Let Date: July 2022 

TxDOT Contact: Jessica Lewis Let Date: September 2022 
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Current Activity: 
 
• RFQ:  Commissioners court approved advertising of RFQ for schematic, environmental document, 

and preliminary drainage study on March 23, 2021.  RFQ was advertised on April 1, 2021.  Responses 
are due on Monday, April 26, 2021.  

Outer Loop 

CSJ:  * Schematic Approval: * 

Limits: From FM 1138 in Collin County to SH 276 Environmental Clearance: * 

Project Description: 6-lane freeway with continuous 2/3-lane 
frontage roads ROW Acquisition Complete: * 

Est. Construction Cost: $234,000,000 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: * Ready to Let Date: * 

TxDOT Contact: * Let Date: * 
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Current Activity: 
 

• There are no items to discuss from the April 2021 RTC meeting.  
 

 
• AADT – Annual Average Daily Traffic 
• AFA – Advanced Funding Agreement 
• ARPA – Archeological Resources Protection Act 
• CE – Categorical Exclusion (environmental clearance process for projects that do not involve 

significant environmental impacts) 
• CSJ – (TxDOT’s) Control Section Job Number 
• EA – Environmental Assessment  
• ED – Eminent Domain 
• FONSI – Finding of No Significant Impact 
• IAJR – Interstate Access Justification Request 
• ICA – Interlocal Cooperative Agreement 
• MAPO – Meeting with Affected Property Owners 
• MPO – Metropolitan Planning Organization 
• MTP – Metropolitan Transportation Plan 
• NCTCOG – North Central Texas Council of Governments 
• NEPA – National Environmental Policy Act 
• NOPC – Notice of Proposed Construction 
• NORA – Notice of Required Accommodation 
• NTTA – North Texas Toll Authority 
• PS&E – Plans Specifications and Estimate 
• ROW – Right-of-Way 
• RTC – Regional Transportation Council 
• RTL – Ready to Let (date project is clear for construction but lacks funding for actual let) 
• STBG – Surface Transportation Block Grant 
• STIP – Statewide Transportation Improvement Program 
• SUE – Subsurface Utility Engineering 
• SW3P – Storm Water Pollution Prevention Plan 
• TPP – Transportation Planning and Programming 
• TPWD – Texas Parks & Wildlife Department 
• TTC – Texas Transportation Commission 
• TxDOT – Texas Department of Transportation 
• UIR – Utility Installation Request 
• UTP – Unified Transportation Program 
• VE – Value Engineering 

 
Regional Transportation Council Updates 

 

 
Glossary of Acronyms 
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