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|  PROJECT FUNDING SUMMARY  | 
 

PROJECT COUNTY OTHER TOTAL COST 

FM 552 $6,214,123 $11,568,107 $88,197,871 

SH 276 East $2,011,633 $26,688,150 $106,518,428 

FM 549 $1,111,721 $1,520,352 $30,473,049 

SH 66/Dalrock $200,240 $4,305,736 $4,505,976 

SH 205 Middle $2,588,888 $34,857,955 $46,782,481 

SH 205 South $1,636,473 $15,728,253 $202,787,876 

FM 548 $141,114 $15,918,822 $54,188,045 

IH 30/Bass Pro $0 TBD $46,919,155 

IH 30: Bass Pro to Dalrock $0 $156,054,495 $156,054,495 

IH 30: Dalrock to SH 205 $0 $321,200,000 $321,200,000 

IH 30: SH 205 to FM 2462 $0 $260,900,000 $334,594,668 

Outer Loop TBD TBD $234,000,000 

    

    

TOTAL $13,904,192 $848,741,870 $1,626,222,044 
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Current Activities: 

 
• PS&E:  HNTB is coordinating with TxDOT and City of Rockwall on decorative sign, illumination 

items, and irrigation removal/relocation. 
• Pavement Design Conference held on June 4, 2021.  Final report signed on August 10, 2021.  
• The 95% PS&E plan submittal was made on July 16, 2021.  The 95% PS&E plan set is under review. 
• ROW:  There are 81 parcels for acquisition.  There are 11 parcels in negotiations, 15 parcels in ED, 

and 55 parcels acquired.  TxDOT is updating ROW map to reduce one drainage easement after design 
revisions. 

• Utilities:  Utilities are working to provide relocation plans. 
• TxDOT is performing Level A SUE.  Area Office awaiting delivery of Level A SUE. 
• Utilities potentially in conflict: Atmos, AT&T, Charter Spectrum, Farmers Electric Cooperative, Mt. 

Zion Water Supply, NTMWD, Oncor, RCH Water Supply, Rockwall, and Suddenlink.  Bear Creek 
SUD has been included as potentially impacted; currently reviewing. 

• Utilities are reviewing for potential impact. 
  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 27, 2019 

Project Description: Widen existing 2-lane facility to 
a 4-lane divided urban roadway ROW Acquisition Complete: July 2022 

Est. Construction Cost: $70,915,641 Utility Relocations Complete: January 2024 

Funding: $500,000: CAT 7 100% Plans: June 2022 

Commissioner: Cliff Sevier, Precinct 1 Ready to Let Date: January 2024 

Firm and Contact: HNTB, Josiah Belveal Let Date: September 2026 

TxDOT Contact: Saba El-Hawi Construction Start: * 
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Current Activities: 
 

• PS&E:  Consultant to work toward the completion of 95% plans once PS&E efforts resume. 
• PS&E is on hold.  PS&E not a critical path. 
• ROW:  There are currently a total of 134 parcels.  There are 18 parcels in negotiations, 1 parcel in 

appraisal, 22 parcels in ED, and 93 parcels acquired. 
• Utilities:   

o AT&T:  Consultant has submitted relocation plans to AT&T for their review; anticipates 
submittal into UIR by October. 

o Atmos:  Currently working on relocation plans; anticipate submittal of plans into UIR by 
October. 

o Blackland Water Supply:  Currently working to gather easement documentation for utility 
agreement. 

o Cash Special Utility District:  Consultant submitted preliminary utility agreement and 
relocation plans on 8-12-21.  Relocation plans currently under review by TxDOT 
consultant. 

o Charter:  Determined to be not in conflict. 
o Enterprise Products:  Additional testhole will be done by TxDOT to complete conflict 

analysis on pipeline; timeline currently unavailable. 
o Farmers Electric Co-Op:  Will begin relocation plans once relocations on FM 549 have 

begun. 
o Kinder Morgan:  Awaiting relocation plans. 
o NTMWD:  Additional testhole will be done by TxDOT to complete conflict analysis on 

waterline; timeline currently unavailable. 
o Oncor:  Currently working to acquire easements for relocation. 
o Oncor Transmission:  Determined to be not in conflict. 
o OneOk:  Awaiting relocation plans. 
o Peoples Communications:  Awaiting relocation plans. 
o City of Rockwall:  Consultant is currently working on relocation plans and expects to 

submit to UIR by October. 
o Suddenlink:  Determined to be not in conflict.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-04-
011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt County Environmental Clearance: July 31, 2019 

Project Description: 
Reconstruct and widen roadway 
from a 2-lane rural highway to a 4-
lane urban arterial (6-lane ultimate) 

ROW Acquisition Complete: May 2022 

Est. Construction Cost: $92,718,645 Utility Relocations Complete: September 2023 

Funding: $14,900,000: CAT 7 100% Plans: May 2022 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let: September 2023 

Firm & Key Contact: PGAL, Inc., Derron Vincik Let Date: * 

TxDOT Contact: Ron Wang Construction Start: * 
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Current Activities: 
 
• PS&E:  Consultant is working toward completion of 95% plan set.  Anticipate submittal of 95% plans 

at end of September 2021. 
• Utility Coordination:  Pending final Level B SUE.  Level A SUE received on May 28, 2021. 

o Atmos:  Atmos is currently revising relocation plans to accommodate NTMWD 50-foot easement. 
o AT&T:  Began construction for relocations on January 15, 2021.  Anticipate clearance by mid-

October.  AT&T not impacted by NTMWD easement issue. 
o Blackland WSC:  Revised relocation plans are currently under review by TxDOT consultant; timeline 

unavailable for approved relocation plans and reimbursement agreement. 
o City of Rockwall:  On-site relocating.  Anticipate completion by end of October 2021. 
o Farmers Electric Cooperative:  Working on relocation plans and accommodating NTMWD 50-foot 

easement.  Submitted revised plans to Area Office on June 14, 2021.  Plans approved.  Anticipate start 
of relocations by mid-October and completion by mid-November. 

o NTMWD:  Reviewing project plans.  NTMWD recently notified TxDOT to accommodate areas where 
new TxDOT ROW encroaches on their 50-foot easement.  TxDOT acknowledged and reached out to 
utility owners to design or revise their relocation plans accordingly. 

o Oncor:  Currently working on relocation plans and accommodating NTMWD 50-foot easement.  
Currently revising relocation plans. 

o RCH Water Supply:  Consultant working to provide relocation plans for existing crossing.  Anticipate 
approved relocation plans and utility agreement by mid-October. 

o Sprint T-Mobile:  Relocations began on July 20, 2021.  Anticipate completion by end of September 
2021. 

o Suddenlink:  Relocation plans currently being revised. 
o Zayo:  Clear  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Complete: September 2020 

Est. Construction Cost: $28,340,976 Utility Relocations Complete: December 2021 

Funding: $500,000: CAT 7 100% Plans: December 2021 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: December 2021 

Firm & Key Contact: Stantec, Jeff Wesanen Let Date: August 2026 

TxDOT Contact: Dawit Abraham Construction Start: * 
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Current Activity:  
 

• PS&E:  TxDOT received 95% plan resubmittal on October 30, 2020.  TxDOT provided 95% plan 
comments on January 8, 2021, and consultant addressed comments.  The 95% plan set is complete. 

• ROW:  There are 7 parcels for acquisition.  There are 3 parcels in ED and 4 parcels in possession. 
• Utilities:  District completed Level A and Level B SUE.  Area Office provided 60% plans and 

available SUE on April 27, 2020. 
• Impacted utilities are:  

o Atmos:  Relocation plans approved.  No timeline available for construction. 
o AT&T:  Consultant contacted Oncor on April 13, 2021, to coordinate on Oncor’s new pole 

plans and reattaching AT&T’s aerial cables from the existing Oncor poles.  Oncor provided 
proposed relocation drawing.  AT&T is reviewing and working on relocation plans; 
timeline not available. 

o Charter/Spectrum:  Spectrum has aerials attached to Oncor poles.  Oncor provided 
proposed relocation drawing.  Charter/Spectrum is reviewing and working on relocation 
plans; timeline not available. 

o Frontier:  Frontier is reviewing and working on relocation plans.  Oncor provided proposed 
relocation drawing. 

o Oncor:  Area Office notified Oncor on April 25, 2021, that they are not required to relocate 
underground and to begin working on relocation plans immediately.  Oncor notified 
TxDOT on May 7, 2021, that they have CAD drawings available of relocation plans.  
Oncor provided a Microstation design file on 7-16-21 showing their proposed pole layout.  
Oncor provided proposed relocation drawing to other utilities. 

o City of Rowlett:  Rowlett is reviewing and working on relocation plans.  Timeline for 
relocation not currently available.  

SH 66 and Dalrock Intersection Improvements 

CSJ: 0009-04-072 (Rockwall County) 
0009-03-048 (Dallas County) Schematic Approval: December 19, 2018 

Limits: At Dalrock Road Environmental Clearance: August 1, 2019 

Project Description: 
Improve existing intersection to 
urban intersection with additional 
left-turn and right-turn lanes 

ROW Acquisition Complete: February 2022 

Est. Construction Cost: $3,163,075 Utility Relocations Complete: May 2023 

Funding: 
$3,200,000 
    $2,685,000: CMAQ/STBG 
    $515,000: Dallas County 

100% Plans: March 2022 

Commissioner: Cliff Sevier, Precinct 1 
Lee Gilbert, Precinct 2 Ready to Let Date: May 2023 

Firm & Key Contact: Rowlett, Thomas Harris 
Lee Engineering, Kelly Parma Let Date: May 2023 

TxDOT Contact: Jae Baag Construction Start: * 
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Current Activity: 
 
• PS&E:  SH 205 Middle scope includes construction 

of the north and south connectors, the railroad 
underpass, and addition of extra turn lanes. 

• Exhibit A for railroad agreement being reviewed by 
TxDOT Rail Division.  Bridge Division team is 
working on draft of Design Conformance report and 
addressing railroad comments on bridge layout. 

• TxDOT is coordinating with Bridge Division for 
structural detail sheets and working toward 
completion of 60% PS&E plan set. 

• ROW:  ROW mapping is complete.  There are 14 
parcels.  Initial offers have been sent. 

• Utilities:  Level A SUE received on July 26, 2021.  
NORA sent to Atmos, AT&T, Oncor, City of 
Rockwall, TMobile-Sprint, and Zayo.  

SH 205 Middle 

CSJ:  0451-05-001; 0451-05-003; 0451-04-025 Schematic Approval: July 25, 2019 

Limits: 
From Jct SH 205/John King (S Goliad 
Street) to north of John King 
Boulevard (County Line) 

Environmental Clearance: January 13, 2020 

Project Description: Reconstruct 4-lane urban divided ROW Acquisition Complete: May 2022 

Est. Construction Cost: $40,893,602 Utility Relocations Complete: September 2023 

Funding: $29,557,964: CAT 2 
$2,000,000: Rockwall County 100% Plans: September 2023 

Firm: TxDOT Ready to Let Date: September 2023 

TxDOT Contact: Neal Frisinger Let Date: April 2026 
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Current Activity: 
 

• Schematic:  Consultant revised schematic to reflect 
two-way turn lane instead of raised median and 
revised typical section to show wide sidewalks and 
shared-use paths and removed 14-foot outside 
lanes. 

• Environmental:  TxDOT is processing an 
environmental reevaluation for the section between 
Terrell and McLendon-Chisholm to convert the 
raised median to a two-way left turn and to revise 
to include shared-use paths and remove 14-foot 
outside lanes.  Re-evaluation clearance will be 
provided in fall 2021.   

• PS&E:  The 60% plans for CSJ -053 (Rockwall 
County segment) are complete. 

• Work on PS&E for CSJ -028 (Kaufman County 
segment) began on January 4, 2021.  The 60% 
PS&E submittal is expected to be complete by the 
end of September 2021. 

• ROW:  There are 97 parcels for acquisition in 
Rockwall County segment.  There are 26 parcels in 
ED and 71 parcels in possession.  There are 101 
parcels for acquisition in Kaufman County 
segment.  There are 49 parcels in ED and 52 parcels 
in possession. 

• Utilities:  In the corridor and potentially in conflict 
are Enterprise Crude Pipeline LLC, Atmos, Suddenlink, Farmers Electric Coop, Kinder Morgan, Oneok 
NGL Pipelines, MCI, Oncor, Uniti Fiber LLC, AT&T, Sprint Nexttel, Dallas Water Utilities, NTMWD, 
City of Terrell, High Point WSC, and RCH WSC.  Notice of Proposed Construction, schematic, and SUE 
sent to utilities on December 7, 2020.  Formal utility coordination for -053 CSJ began on January 18, 
2021, utilizing 30% plans.  

SH 205 South 

CSJ:  
 0451-01-053 (Rockwall County 
segment); 0451-02-028 (Kaufman 
County segment) 

Schematic Approval: July 3, 2018 (-028) 
May 1, 2019 (-053) 

Limits: From US 80 to north of FM 549 Environmental Clearance: April 12, 2019 

Project Description: 
Widen from 2-lane rural to 4-lane 
urban divided with allowance for 
ultimate 6 lanes 

ROW Acquisition Complete: March 2022 

Est. Construction 
Cost: 

$186,423,150 
   -053: $102,074,074 
   -028:  $84,349,076 

Utility Relocations Complete: December 2023 (-053) 
February 2024 (-028) 

Funding: $1,000,000: CAT 7 100% Plans: August 2022 (-053) 
October 2022 (-028) 

Firm: TxDOT Ready to Let: December 2023 (-053) 
February 2024 (-028) 

TxDOT Contact: Suja Mathew Let Date: September 2025 
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Current Activity:  
 

• PS&E:  The pre-30% PS&E plan set submittal was made in June 2021.  The 30% PS&E submittal will 
be made in September 2021. 

• ROW:  There are 12 parcels for -008 CSJ.  There are 2 parcels in ED and 10 parcels in possession.   
• There are 36 parcels for acquisition for -017 CSJ.  There are 19 parcels in ED, and 17 parcels in 

possession. 
• Utilities:  Potential utilities in conflict are AT&T, Farmers Electric Co-Op, High Point WSC, Oncor, 

Suddenlink, and Trinity Valley Electric Co-Op.  SUE is available and has been provided to utilities.  
TxDOT Area Office is conducting informal utility coordination.  Plans adequate sent to utility owners 
on 3-9-21.   

FM 548 

CSJ:  2588-02-008 (Rockwall County); 
2588-01-017 (Kaufman County) Schematic Re-Approval: December 28, 2018 

Limits: From Windmill Farms to SH 205 Environmental Clearance: July 3, 2019 

Project Description: 
Widen existing 2-lane, undivided 
facility to 4-lane (6-lane ultimate) 
divided facility 

ROW Acquisition 
Complete: April 2022 

Est. Construction Cost: 
$52,776,905 
    $9,407,581: Rockwall County 
    $43,369,324: Kaufman County 

Utility Relocations 
Complete: October 2024 

Funding: 
$14,648,796: CAT 2 
    $6,200,000:  Rockwall County 
    $8,448,796:  Kaufman County 

100% Plans: October 2022 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: October 2024 

Firm & Key Contact: Burns & McDonnell, Tony Schmitt Let Date: March 2026 

TxDOT Contact: Saba El-Hawi Construction Start: * 
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Current Status: 

 
• PS&E:  The 30% plans were received on May 28, 2021.  Plan review will be submitted before the end 

of September 2021. 
• The 60% PS&E submittal will be made on December 10, 2021. 
• Utilities:  Area Office distributed NOPC’s to utilities on June 7, 2021. 

o Atmos:  Plans adequate sent to Atmos on 9-8-21. 
o AT&T:  Plans adequate sent to AT&T on 9-8-21. 
o Charter/Spectrum:  Plans adequate sent to Charter/Spectrum on 9-8-21. 
o Frontier:  Plans adequate sent to Frontier on 9-8-21. 
o City of Garland:  Plans adequate sent to Garland on 9-8-21. 
o Garland Power & Light:  Plans adequate sent to Garland on 9-8-21. 
o Verizon:  Verizon confirmed no facilities within project limits in communication on 8-27-

21.  

IH 30: Bass Pro Interchange 

CSJ:  0009-11-248 Schematic Approval: April 27, 2021 

Limits: At Bass Pro Drive Environmental Re-eval: September 19, 2020 

Project Description: Reconstruct interchange ROW Acquisition Complete: NA 

Est. Construction Cost: $46,919,155 Utility Relocations Complete: June 2023 

Funding: * 100% Plans: November 2022 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Ready to Let: June 2023 

TxDOT Contact: Jessica Lewis, P.E. Let Date: September 2026 
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Current Activity: 
 
• Utilities:  Sapphire Bay 

Developers, on behalf of 
City of Rowlett, has 
contractors on-site 
installing sewer and 
waterline across IH 30 near 
Dalrock Road. 

• Utilities that are clear: 
Atmos, Frontier, Garland, 
and Rowlett. 
o AT&T:  Utility 

agreement is approved.  
Relocations began on 
8-30-21.  Construction 
estimated to take 9 
months. 

o Oncor:  Relocations underway; completion date unavailable. 
• Construction:  The project let on March 4, 2021.  Low bidder was Sema Construction with a bid of 

$156,054,495.37, at 1.03% over engineer’s estimate.  There are 1,092 working days and 43 months of 
barricades.  TxDOT has awarded project.  Pre-construction meeting was held on July 13, 2021.  Time 
charges to begin on August 2, 2021.  See attached TxDOT construction report.  

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Limits: From Bass Pro Drive to 
Dalrock/Bayside Interchange Environmental Clearance: -241/-221: September 7, 2018 

-238: March 19, 2019 

Project Description: 

0009-11-238:  Widen shoulders from 
Bass Pro to Dalrock  
0009-11-241:  Construct 0 to 6-lane 
frontage roads, Bayside bridge, and ramp 
modifications; reconstruct Dalrock 
interchange 
0009-12-221: (from Dalrock to east of 
Dalrock):   Reconstruct existing 4-lane 
frontage roads and ramps 

ROW Acquisition 
Complete: 

-241/-221: April 2020  
-238: NA 

Construction Cost: $156,054,495 Utility Relocations 
Complete: May 2022  

Funding: 

$157,800,000 
    -238:  $22.4 CAT 12; $7.8M CAT 2  
    -241:  $120.6 CAT 4 
    -221: $7M CAT 4 

100% Plans: December 31, 2020 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Let Date: March 4, 2021 

TxDOT Contact: Robert “Wes” Wilemon Construction Completion: August 2024 
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TxDOT Monthly Project Report 
Date of report:  September 14, 2021  
Report prepared by:  Cody Jolley 
 
Control: 0009-11-241, etc.  
Limits:  Bass Pro to East of Dalrock Road 
Project: C 9-11-241, etc. 
Highway: IH 30 
Contractor: SEMA Construction Inc. 
 
TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
TxDOT Project Manager:  Wes Wilemon   Phone: (972) 962-3617 
Contractor’s Superintendent:  Chuck Green   Phone: (512) 820-2953 
 
Date Work Began:  August 2, 2021 
Anticipated Completion Date:  August 7, 2024 
 
 
Current activities:  Placing concrete safety barrier for westbound traffic.  Constructing bulkheads for 
eastbound construction lake access.  Preparing ROW. 
 
Narrative description of last month’s activities:  Install SW3P devices.  Placing turbidity barrier.  
Placing concrete safety barrier for eastbound traffic.  Preparing ROW. 
 
Narrative description of activities planned for next month:  Finish bulkhead construction/mobility 
boats/barges on lake.  Begin drill shafts for eastbound frontage road.  Removal of eastbound traffic rail and 
coping and retaining wall to prepare for main lane widening and future ramp. 
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  N/A 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None 
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Current Activity:  
 
• PS&E:  The 95% plans are underway and are due in December 2021. 
• TxDOT met with City of Rockwall on May 10, 2021, to discuss aesthetics. 
• Utilities:   Utilities that are clear: Charter Spectrum, Oncor, and NTMWD. 

o AT&T:  Currently working on relocation plans.  No relocation timeline available. 
o Atmos:  Submitted design revisions on 8-13-21.  Anticipate clearance in December 2021. 
o City of Rockwall:  Currently working on relocation plans and utility agreement.  No timeline 

available. 
o Verizon:  Working on relocation plans and utility agreement.  No timeline available. 
o Zayo:  Submitted design revisions on 8-11-21.  

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  Reconstruct 
and widen 6 to 8 main lanes; between FM 740 and SH 
205, reconstruct 4-lane frontage road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  Construct 
0-6 lane frontage roads; reconstruction Horizon 
interchange; ramp modifications 

ROW Acquisition Complete: October 2020 

Est. Construction 
Cost: 

$295,949,414 
    0009-12-215:  $102,519,660  
    0009-12-220:  $193,429,754 

Utility Relocations 
Complete: July 2022 

Funding: 
$321,200,000 
    -215:  $69.1M CAT 2; $38.1M CAT 12  
    -220:  $32M CAT 4; $182M CAT 12 

100% Plans: March 2022 

Firm & Key 
Contact: 

0009-12-215: Jacobs, Spenta Irani 
0009-12-220: Bridgefarmer, Azad Shahriar Ready to Let Date: July 2022 

TxDOT Contact: Jessica Lewis Let Date: September 2022 
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Current Activity: 
 
• PS&E:  Aesthetics design is under coordination and development.  The 95% plans are underway and 

are due in November 2021. 
• Utilities:  Utilities that are clear: Enterprise. 

o AT&T:  Design revisions submitted 8-16-21.  Currently discussing relocation plans with 
TxDOT.  Timeline for completion unavailable. 

o Atmos:  Relocation plans expected by end of November 2021. 
o Blackland Water Supply:  Working on relocation plans.  Timeline for completion unavailable. 
o City of Fate:  Anticipate submittal of relocation plans by end of October 2021.  Anticipate 

clearance by end of November 2021. 
o City of Rockwall:  Anticipate submittal of relocation plans and completed utility agreement by 

end of November 2021. 

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 
Schematic Approval: 
Environmental Re-
evaluation: 

March 19, 2018 
July 13, 2020 

Total Project Limits: From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Project Description: 

Reconstruct and widen main lanes from 4 to 6 
lanes; reconstruct and widen 4-lane frontage 
roads to 4/6; construct new interchange at 
Payne/Rochelle and grade separation at 
Outer Loop; ramp modifications 

ROW Acquisition 
Complete: May 2021 

Estimated 
Construction Cost: $334,594,668 Utility Relocations 

Complete: July 2022 

Funding: $260,900,000 
    $68.7M CAT 2; $50M CAT 5; $142.2M CAT 12 100% Plans: May 2022 

Firm & Key Contact: Jacobs, Spenta Irani Ready to Let Date: July 2022 

TxDOT Contact: Jessica Lewis Let Date: September 2022 



 
Rockwall County Consortium Status Report                             September 2021 15 
 

o Enterprise: Notified TxDOT on 9-13-21 that facilities are clear of any impacts to proposed 
construction. 

o Farmers Electric Co-Op:  Anticipate submittal of relocation plans by end of September 2021. 
o NTMWD:  Anticipate submittal of relocation plans by end of September 2021. 
o Oncor:  Working on relocation plans; timeline unavailable. 
o People’s Communication:  Anticipate submittal of relocation plans by end of October 2021; 

anticipate clearance by end of May 2022. 
o Royse City:  Anticipate submittal of relocation plans by end of December 2021. 
o Verizon:  Anticipate submittal of relocation plans by end of September 2021.  Anticipate 

clearance by end of December 2021. 
o Zayo:  Anticipate submittal of relocation plans by end of September 2021.  Anticipate 

clearance by end of November 2021. 
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Current Activity: 
 
• RFQ:  Commissioners court approved advertising of RFQ for schematic, environmental document, 

and preliminary drainage study on March 23, 2021.   
• Halff Associates was selected as most qualified firm on May 18, 2021.  Halff submitted Professional 

Services Agreement for preliminary engineering services to county.  Commissioners Court approved 
Professional Services Agreement with Halff on September 14, 2021.  

Outer Loop 

CSJ:  * Schematic Approval: * 

Limits: From FM 1138 in Collin County to SH 276 Environmental Clearance: * 

Project Description: 6-lane freeway with continuous 2/3-lane 
frontage roads ROW Acquisition Complete: * 

Est. Construction Cost: $234,000,000 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: Halff Associates, Matt Craig Ready to Let Date: * 

TxDOT Contact: * Let Date: * 
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• Rockwall County Commissioners Court called bond election on August 10, 2021. 
• Notice of bond election to be published in newspaper between October 3 – October 19, 2021. 
• Election to be held on November 2, 2021.  

 
2021 Rockwall County Bond Program 
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Current Activity: 
 

• There are no items to discuss from the September 2021 RTC meeting.  
 

 
• AADT – Annual Average Daily Traffic 
• AFA – Advanced Funding Agreement 
• ARPA – Archeological Resources Protection Act 
• CE – Categorical Exclusion (environmental clearance process for projects that do not involve significant 

environmental impacts) 
• CSJ – (TxDOT’s) Control Section Job Number 
• EA – Environmental Assessment  
• ED – Eminent Domain 
• EIS – Environmental Impact Statement 
• FONSI – Finding of No Significant Impact 
• IAJR – Interstate Access Justification Request 
• ICA – Interlocal Cooperative Agreement 
• Letting – Official date TxDOT receives and opens bids for project 
• MAPO – Meeting with Affected Property Owners 
• MPO – Metropolitan Planning Organization 
• MTP – Metropolitan Transportation Plan 
• NCTCOG – North Central Texas Council of Governments 
• NEPA – National Environmental Policy Act 
• NOPC – Notice of Proposed Construction 
• NORA – Notice of Required Accommodation 
• NTTA – North Texas Toll Authority 
• PS&E – Plans Specifications and Estimate 
• ROW – Right-of-Way 
• RTC – Regional Transportation Council 
• RTL – Ready to Let (date project is clear for construction but lacks funding for actual let) 
• RTR – Regional Toll Revenue (funds resulting from certain toll/managed lane projects in DFW region) 
• STBG – Surface Transportation Block Grant 
• STIP – Statewide Transportation Improvement Program 
• SUE – Subsurface Utility Engineering 
• SW3P – Storm Water Pollution Prevention Plan 
• TPP – Transportation Planning and Programming 
• TPWD – Texas Parks & Wildlife Department 
• TTC – Texas Transportation Commission 
• TxDOT – Texas Department of Transportation 
• UIR – Utility Installation Request 
• UTP – Unified Transportation Program 
• VE – Value Engineering 
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	Project Status Updates
	Current activities:  Placing concrete safety barrier for westbound traffic.  Constructing bulkheads for eastbound construction lake access.  Preparing ROW.
	Narrative description of last month’s activities:  Install SW3P devices.  Placing turbidity barrier.  Placing concrete safety barrier for eastbound traffic.  Preparing ROW.
	Narrative description of activities planned for next month:  Finish bulkhead construction/mobility boats/barges on lake.  Begin drill shafts for eastbound frontage road.  Removal of eastbound traffic rail and coping and retaining wall to prepare for m...
	Plans for changes in traffic patterns:  N/A

