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|  PROJECT FUNDING SUMMARY  | 
 

PROJECT COUNTY OTHER TOTAL COST 

FM 552 $6,214,123 $11,568,107 $83,697,379 

SH 276 East $2,011,633 $13,288,150 $99,548,902 

FM 549 $1,111,721 $1,520,352 $27,405,736 

SH 66/Dalrock $200,240 $4,268,811 $4,505,976 

SH 205 Middle $2,588,888 $37,888,318 $53,797,278 

SH 205 South $1,636,473 $15,728,253 $191,805,278 

FM 548 $141,114 $15,918,822 $51,066,298 

IH 30/Bass Pro $0 TBD $46,919,155 

IH 30: Bass Pro to Dalrock $0 $156,054,495 $156,054,495 

IH 30: Dalrock to SH 205 $0 $271,726,959 $271,726,959 

IH 30: SH 205 to FM 2462 $0 $304,603,781 $304,603,781 

Outer Loop $8,555,822 TBD $242,555,822 

FM 3097 TBD TBD TBD 

FM 548 TBD TBD TBD 

FM 551 TBD TBD TBD 

Crenshaw Road $4,000,000 $4,000,000 $8,000,000 

    

    

TOTAL $26,460,014 $836,602,973 $1,541,372,588 
 

 

  



 
Rockwall County Consortium Status Report                             June 2022 3 
 

 
Current Activities: 

 
• PS&E:  The 95% PS&E plan submittal was made on July 16, 2021.  HNTB met with TxDOT to 

discuss 95% plan package previously submitted.  Plan set to be resubmitted to TxDOT and 
subsequently reviewed. 

• A new CSJ is being requested for the realigned portion of FM 552 near the end of the project at SH 66.  
HNTB will split quantities and cost estimate for the new CSJ portion, and TxDOT will begin process 
of taking the old alignment segment that remains off-system. 

• ROW:  There are 81 parcels for acquisition.  There are 4 parcels in negotiations, 5 parcels in ED, and 
72 parcels acquired.  TxDOT is updating ROW map to reduce one drainage easement after design 
revisions. 

• Utilities:  TxDOT is performing Level A SUE.  Area Office awaiting delivery of Level A SUE. 
• Utilities potentially in conflict: Atmos, AT&T, Charter Spectrum, Farmers Electric Cooperative, Mt. 

Zion Water Supply, NTMWD, Oncor, RCH Water Supply, Rockwall, and Suddenlink.  Bear Creek 
SUD is potentially impacted.  Utilities are working to provide relocation plans. 

• HNTB coordinating with TxDOT and Zayo for a potential new fiber optic line by Zayo for Rockwall 
ISD.  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 27, 2019 

Project Description: Widen existing 2-lane facility to 
a 4-lane divided urban roadway ROW Acquisition Complete: July 2022 

Est. Construction Cost: $66,415,149 Utility Relocations Complete: January 2024 

Funding: $500,000: CAT 7 100% Plans: September 2022 

Commissioner: Cliff Sevier, Precinct 1 Ready to Let Date: January 2024 

Firm and Contact: HNTB, Josiah Belveal Let Date: September 2026 

TxDOT Contact: Jae Baag Construction Start: * 

2008 
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Current Activities: 
 

• PS&E:  The 95% plan submittal was received on January 31, 2022.  The 95% plans have been 
reviewed.  Comment resolution meeting held on June 3, 2022; anticipate scheduling of 95% plan 
page turn meeting after consultant completes plan revisions. 

• ROW:  There are currently a total of 135 parcels.  There are 5 parcels in ED and 130 parcels 
acquired. 

• Utilities:   
o AT&T:  Relocation plans being revised; anticipate finalization of plans in August 2022. 
o Atmos:  Relocation plans being revised; anticipate finalization of plans in August 2022. 
o Blackland Water Supply:  Relocation plans being revised; anticipate finalization of plans 

in August 2022. 
o Cash Special Utility District:  Relocation plans being revised; anticipate finalization of 

plans in August 2022. 
o Enterprise Products:  Two active pipeline crossings determined not to be in conflict.  One 

Abandoned pipeline under review for potential conflict and resolution.  Anticipate 
response with results in June 2022. 

o Farmers Electric Co-Op:  Relocation plans underway; anticipate submittal of plans in 
August 2022. 

o NTMWD:  Relocation plans underway; anticipate submittal of plans in August 2022. 
o Oncor:  Relocation plans underway; anticipate submittal of plans in August 2022. 
o OneOk:  Relocation plans underway; anticipate submittal of plans in August 2022. 
o Peoples Communications:  Consultant working on relocation plans.  Anticipate submittal 

of plans in August 2022. 
o City of Rockwall:  Working on relocation plans.  Have received exception from TxDOT.  

Anticipate submittal of plans in August 2022.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-04-
011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt County Environmental Clearance: July 31, 2019 

Project Description: 
Reconstruct and widen roadway 
from a 2-lane rural highway to a 4-
lane urban arterial (6-lane ultimate) 

ROW Acquisition Complete: July 2022 

Est. Construction Cost: $85,749,119 Utility Relocations Complete: September 2023 

Funding: $1,500,000: CAT 7 100% Plans: * 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let: September 2023 

Firm & Key Contact: PGAL, Inc., Derron Vincik Let Date: * 

TxDOT Contact: Ron Wang Construction Start: * 

TxDOT 
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Current Activities: 
 
• PS&E:  A 95% comment resolution meeting was held in February 2022.  The 95% PS&E resubmittal 

was sent out on May 9, 2022, for review.  The 100% plans will be submitted before end of July 2022. 
• Utility Coordination:  Utilities that are clear:  AT&T, Blackland WSC, RCH Water Supply, Sprint/T-

Mobile, and Zayo. 
• Status of utilities in conflict: 

o Atmos:  Anticipate clearance in June 2022. 
o Farmers Electric Cooperative:  On site February 10, 2022, placing pole stakes.  Expected to be 

clear before end of June 2022. 
o NTMWD:  Reviewing project plans.  NTMWD recently notified TxDOT to accommodate areas 

where new TxDOT ROW encroaches on their 50-foot easement.  TxDOT acknowledged and 
reached out to utility owners to design or revise their relocation plans accordingly. 

o Oncor:  Contractor on site on January 31, 2022, to review staking.  Anticipate clearance in July 
2022. 

o City of Rockwall:  Substantially complete in April.  Anticipate completion of punch-list items in 
June 2022. 

o Suddenlink:  Anticipate start of relocations after FEC and Oncor are complete.  Anticipate 
clearance in August 2022.  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Complete: September 2020 

Est. Construction Cost: $25,273,663 Utility Relocations Complete: July 2022 

Funding: $500,000: CAT 7 100% Plans: July 2022 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: July 2022 

Firm & Key Contact: Stantec, Jeff Wesanen Let Date: August 2026 

TxDOT Contact: Dawit Abraham Construction Start: * 

TxDOT 
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Current Activity:  
 

• PS&E:  The 100% plans are underway and expected before the end of June 2022. 
• ROW:  There are 7 parcels for acquisition.  There are 2 parcels in ED and 5 parcels in possession. 
• Utilities:   

o Atmos:  Clear. 
o AT&T:  Permit approved.  Relocations to take place after TxDOT completes acquisition of 

remaining two parcels. 
o Charter/Spectrum:  Relocation plans approved.  Dependent upon Oncor pole relocation 

schedule. 
o Frontier:  Relocation plans approval pending.  Relocations to take place after TxDOT 

completes acquisition of remaining two parcels. 
o Oncor:  Awaiting completion of acquisition of final two parcels. 
o City of Rowlett:  Revising relocation plans based on comments provided on April 5, 2022.  

Relocations to take place after TxDOT completes acquisition of remaining two parcels.  

SH 66 and Dalrock Intersection Improvements 

CSJ: 0009-04-072 (Rockwall County) 
0009-03-048 (Dallas County) Schematic Approval: December 19, 2018 

Limits: At Dalrock Road Environmental Clearance: August 1, 2019 

Project Description: 
Improve existing intersection to 
urban intersection with additional 
left-turn and right-turn lanes 

ROW Acquisition Complete: June 2022 

Est. Construction Cost: $2,939,899 Utility Relocations Complete: May 2023 

Funding: 
$3,200,000 
    $2,685,000: CMAQ/STBG 
    $515,000: Dallas County 

100% Plans: June 2022 

Commissioner: Cliff Sevier, Precinct 1 
Lee Gilbert, Precinct 2 Ready to Let Date: May 2023 

Firm & Key Contact: Rowlett, Thomas Harris 
Lee Engineering, Kelly Parma Let Date: May 2023 

TxDOT Contact: Jae Baag Construction Start: * 

2008 
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Current Activity: 
 
• PS&E:  SH 205 Middle scope includes 

construction of the north and south connectors, 
the railroad underpass, and addition of extra turn 
lanes. 

• TxDOT will resubmit Exhibit A to UP before end 
of June with comments addressed.  Once UP 
approves the 30% Exhibit A, Bridge Division 
should provide bridge details, and the District will 
proceed with submitting 60% plans for review. 

• Bridge Division has completed comment 
responses to UP structure review. 

• TxDOT is working toward completion of 60% 
PS&E plan set.  Bridge Division has requested 
concept approval from UP prior to finalization of 
60% plan set. 

• Other:  The North Central Texas Council of 
Governments has included $8.8 million in the 
Transportation Improvement Program to 
“reimburse” the county for funding the 
environmental process for the Outer Loop.  
Rockwall County has indicated to NCTCOG that 
it would like those funds allocated to SH 205 
Middle Section (John King Boulevard). 

• ROW:  There are 14 parcels for acquisition.  There are 8 parcels in ED and 6 parcels acquired. 
• Utilities:  Atmos, AT&T, FEC, Oncor, City of Rockwall, TMobile-Sprint, and Zayo are reviewing 

plans to relocate.  

Future SH 205 Middle 

CSJ:  0451-05-001; 0451-05-003; 0451-04-
025 Schematic Approval: July 25, 2019 

Limits: 
From Jct SH 205/John King (S 
Goliad Street) to north of John King 
Boulevard (County Line) 

Environmental Clearance: 
Environmental Re-eval: 

January 13, 2020 
February 22, 2022 

Project Description: Reconstruct 4-lane urban divided ROW Acquisition Complete: July 2022 

Est. Construction Cost: $37,352,577 Utility Relocations Complete: September 2023 

Funding: $32,588,327: CAT 2 
$2,000,000: Rockwall County 100% Plans: September 2023 

Firm: TxDOT Ready to Let Date: September 2023 

TxDOT Contact: Neal Frisinger Let Date: April 2026 

TxDOT 
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Current Activity: 
 

• PS&E:  The 95% plan set for CSJ -053 (Rockwall 
County segment) is underway.  Anticipate 
submittal in late summer 2022. 

• The 60% plan set review for CSJ -028 (Kaufman 
County segment) has been completed.  The 95% 
plan set is underway. 

• ROW:  There are 97 parcels for acquisition in 
Rockwall County segment.  There are 8 parcels in 
ED and 89 parcels in possession.  There are 100 
parcels for acquisition in Kaufman County 
segment.  There are 3 parcels in ED, 1 parcel in 
negotiations, and 96 parcels in possession. 

• Utilities:  The 100% plans adequate were sent to 
utilities for CSJ -028 on 11-28-21: NTMWD, City 
of Terrell, Dallas Water Utilities, High Point WSC, 
Oncor Transmission, Oncor, Atmos, Oneok, 
Enterprise, AT&T, and Sprint. 

• For CSJ -053, TxDOT PM requested test holes on 
11-15-21.  Utilities in conflict: City of Rockwall, 
RCH WSC, High Point WSC, FEC, Oncor, Atmos, 
Kinder Morgan, AT&T, Spectrum, Suddenlink, 
and Sprint.  Anticipate submittal of relocation 
plans for all utilities in July 2022.  

SH 205 South 

CSJ:  0451-01-053 (Rockwall County) 
0451-02-028 (Kaufman County) Schematic Approval: July 3, 2018 (-028) 

May 1, 2019 (-053) 

Limits: From US 80 to north of FM 549 Environmental Clearance: 
Environmental Re-eval: 

April 12, 2019 
December 22, 2021 

Project Description: 
Widen from 2-lane rural to 4-lane 
urban divided with allowance for 
ultimate 6 lanes 

ROW Acquisition Complete: July 2022 (-053) 
July 2022 (-028) 

Est. Construction 
Cost: 

$175,126,081 
   -053: $97,133,738 
   -028:  $77,992,343 

Utility Relocations Complete: December 2023 (-053) 
February 2024 (-028) 

Funding: $1,000,000: CAT 7 100% Plans: October 2022 (-053) 
January 2023 (-028) 

Firm: TxDOT Ready to Let: December 2023 (-053) 
February 2024 (-028) 

TxDOT Contact: Suja Mathew Let Date: September 2025 

TxDOT 



 
Rockwall County Consortium Status Report                             June 2022 9 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Current Activity:  
 

• PS&E:  Burns & McDonnell continues addressing 30% PS&E review comments and is progressing to 
60% PS&E submittal. 

• ROW:  All 12 parcels for -008 CSJ are in possession.  There are 38 parcels for acquisition for -017 
CSJ.  There are: 2 parcels in ED and 36 parcels in possession. 

• Utilities:  Plans Adequate and SUE provided electronically on April 25, 2022.  Anticipate distribution 
of NORA letters and plans in June 2022.  

FM 548 

CSJ:  2588-02-008 (Rockwall County) 
2588-01-017 (Kaufman County) Schematic Re-Approval: December 28, 2018 

Limits: From Windmill Farms to SH 205 Environmental Clearance: July 3, 2019 

Project Description: 
Widen existing 2-lane, undivided 
facility to 4-lane (6-lane ultimate) 
divided facility 

ROW Acquisition Complete: June 2022 

Est. Construction Cost: 
$49,655,158 
    $8,844,467: Rockwall County 
    $40,810,691: Kaufman County 

Utility Relocations 
Complete: October 2024 

Funding: 
$14,648,796: CAT 2 
    $6,200,000:  Rockwall County 
    $8,448,796:  Kaufman County 

100% Plans: October 2022 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: October 2024 

Firm & Key Contact: Burns & McDonnell, Tony Schmitt Let Date: March 2029 

TxDOT Contact: Gutema Gebrial Construction Start: * 

TxDOT 
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Current Status: 

 
• PS&E:  The 60% PS&E plan set was submitted to TxDOT and will be distributed for review in July 

2022. 
• Utilities:  Area Office distributed NOPC’s to utilities on June 7, 2021.  NORA was sent in April 2022. 

o Atmos:  Consultant currently developing relocation plans. 
o AT&T:  Consultant currently developing relocation plans. 
o Charter/Spectrum:  Currently reviewing scope of project and developing relocation plans. 
o Frontier:  Facilities within the project limits were previously relocated for IH 30 Bass Pro 

Drive to Dalrock Road, confirmation pending review. 
o City of Garland:  Currently reviewing scope of project and developing relocation plans. 
o Garland Power & Light:  Currently reviewing scope of project and developing relocation 

plans.  

IH 30: Bass Pro Interchange 

CSJ:  0009-11-248 Schematic Approval: April 27, 2021 

Limits: At Bass Pro Drive Environmental Re-eval: September 19, 2020 

Project Description: Reconstruct interchange ROW Acquisition Complete: NA 

Est. Construction Cost: $46,919,155 Utility Relocations Complete: June 2023 

Funding: * 100% Plans: November 2022 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Ready to Let: June 2023 

TxDOT Contact: Jae Baag Let Date: September 2026 

TxDOT 
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Current Activity: 
 
• Utilities:  Sapphire Bay 

Developers, on behalf of 
City of Rowlett, has 
contractors on-site installing 
sewer and waterline across 
IH 30 near Dalrock Road. 

• Utilities that are clear: 
Atmos, Frontier, Garland, 
and Rowlett. 
o AT&T:  AT&T needs to 

splice newly relocated 
cables and remove 
retired facilities; clear 
date currently 
unavailable. 

o Charter/Spectrum:  
Aerials discovered on existing Oncor poles.  Awaiting utility agreement.  Clearance date currently 
unavailable. 

o Oncor:  Relocations underway.  No conflict with construction.  Clearance date currently unavailable. 
• Construction:  The project was awarded to Sema Construction with a low bid of $156,054,495.37, at 

1.03% over engineer’s estimate.  There are 1,092 working days and 43 months of barricades.  See attached 
TxDOT construction report. 

• Other:  Link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf.   

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Limits: From Bass Pro Drive to 
Dalrock/Bayside Interchange Environmental Clearance: -241/-221: September 7, 2018 

-238: March 19, 2019 

Project Description: 

0009-11-238:  Widen shoulders from 
Bass Pro to Dalrock  
0009-11-241:  Construct 0 to 6-lane 
frontage roads, Bayside bridge, and ramp 
modifications; reconstruct Dalrock 
interchange 
0009-12-221: (from Dalrock to east of 
Dalrock):   Reconstruct existing 4-lane 
frontage roads and ramps 

ROW Acquisition 
Complete: 

-241/-221: April 2020  
-238: NA 

Construction Cost: $156,054,495 Utility Relocations 
Complete: July 2022  

Funding: 

$157,800,000 
    -238:  $22.4 CAT 12; $7.8M CAT 2  
    -241:  $120.6 CAT 4 
    -221: $7M CAT 4 

100% Plans: December 31, 2020 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Let Date: March 4, 2021 

TxDOT Contact: Robert “Wes” Wilemon Construction Completion: August 2024 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  June 14, 2022 
Report prepared by:  Cody Jolley 
 
Control: 0009-11-241, etc.  
Limits:  Bass Pro to East of Dalrock Road 
Project: C 9-11-241, etc. 
Highway: IH 30 
Contractor: SEMA Construction Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
TxDOT Project Manager:  Wes Wilemon   Phone: (972) 962-3617 
Contractor’s Superintendent:  Chuck Green   Phone: (512) 820-2953 
 
Date Work Began:  August 2, 2021 
Anticipated Completion Date:  August 7, 2024 
 
Current activities:  Constructing retaining walls.  Embankment/excavation.  Installing and extending drainage 
systems.  Constructing concrete substructure, setting bridge girders and deck panels, and forming for deck pours 
on the eastbound frontage road bridge.  Constructing concrete substructure on eastbound main lanes.  Drill 
shafts and constructing concrete substructure on Dalrock flyover bridge.  Concrete rip rap on Sapphire Bay 
bridge.  Constructing drill shafts for retaining wall on Dalrock under Sapphire Bay Bridge.  Striping for traffic 
shift on westbound main lanes. 
 

Narrative description of last month’s activities:  Constructing retaining walls.  Installing and extending 
drainage systems.  Constructing concrete substructure and setting bridge girders on the eastbound frontage road 
bridge.  Constructing concrete substructure and setting bridge girders on eastbound main lanes.  Drill shafts and 
constructing concrete substructure for Dalrock flyover bridge.  Completing north abutment cap for Sapphire 
Bay bridge.  Constructing drill shafts for retaining wall and abutment on Dalrock under Sapphire Bay Bridge.  
Concrete pavement on westbound main lanes between Dalrock exit and entrance ramps on westbound main 
lanes.  
 
Narrative description of activities planned for next month:  Constructing retaining walls.  
Embankment/Excavation.  Installing and extending drainage systems.  Constructing concrete substructure, 
setting bridge girders, forming for deck pours, and asphalt/concrete paving on the eastbound frontage road 
bridge.  Constructing concrete substructure and setting bridge panels on eastbound main lanes.    Drill shafts (IH 
30 median) and constructing concrete substructure on Dalrock flyover bridge.  Drill shafts (IH 30 median) for 
Sapphire Bay bridge.  Constructing drill shafts for retaining wall and construction of sound walls on Dalrock 
under Sapphire Bay bridge.  
 

Traffic issues: N/A 
 

Plans for changes in traffic patterns:  N/A 
 

Item(s) of work currently controlling project completion: None 
 

Other items of significance:  None  
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Current Activity:  
 
• PS&E:  The 100% plans were submitted on April 29, 2022. 
• Utilities:   Utilities that are clear: Charter Spectrum, NTMWD, and Oncor. 

o AT&T:  On site relocating.  Anticipate clearance in August 2022. 
o Atmos:  On site relocating.  Anticipate clearance in July 2022. 
o City of Rockwall:  On site relocating.  Anticipate clearance in July 2022 due to conflicts.  
o Verizon:  On site relocating.  Anticipate clearance by end of June 2022. 
o Zayo:  On site relocating.  Anticipate clearance by end of June 2022. 

• Other:  Link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-
sheet.pdf.  

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  Reconstruct 
and widen 6 to 8 main lanes; between FM 740 and SH 
205, reconstruct 4-lane frontage road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  Construct 
0-6 lane frontage roads; reconstruction Horizon 
interchange; ramp modifications 

ROW Acquisition Complete: October 2020 

Est. Construction 
Cost: 

$251,865,357 
    0009-12-215:  $79,788,782  
    0009-12-220:  $172,076,575 

Utility Relocations 
Complete: August 2022 

Funding: 
$271,726,959 
    -215:  $55.2M CAT 2; $38.1M CAT 12  
    -220:  $32M CAT 4; $146.4M CAT 12 

100% Plans: April 29, 2022 

Firm & Key 
Contact: 

0009-12-215: Jacobs, Spenta Irani 
0009-12-220: Bridgefarmer, Azad Shahriar Ready to Let Date: August 2022 

TxDOT Contact: Jae Baag Let Date: October 2022 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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Current Activity: 
 
• PS&E:  Aesthetics design is under coordination and development.  The 95% plan page turn review 

was held on May 9, 2022, to address final comments.  Consultant working toward 100% plan 
submittal in August 2022. 

• Utilities:  Utilities that are clear:  Blackland WSC, Enterprise, Kinder Morgan, and NTMWD. 
o AT&T:  Working with TxDOT on utility agreement.  Anticipate clearance in October 2022. 
o Atmos:  Working on utility agreement.  Anticipate clearance in September 2022. 
o Farmers Electric Co-Op:  Utility agreement executed.  Anticipate clearance in July 2022. 
o City of Fate:  Under construction.  This is a “Buy American” project requiring all materials to 

be approved before installation.  Bore under IH 30 is now complete, and material submittals 
have been approved for the final order.  Anticipate July completion. 

o NTMWD:  Clear 
o Oncor:  Utility agreement executed.  Anticipate clearance in June 2022. 

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: 
Environmental Re-evaluation: 

March 19, 2018 
July 13, 2020 

Total Project Limits: From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Project Description: 

Reconstruct and widen main lanes from 4 to 
6 lanes; reconstruct and widen 4-lane 
frontage roads to 4/6; construct new 
interchange at Payne/Rochelle and grade 
separation at Outer Loop; ramp 
modifications 

ROW Acquisition Complete: May 2021 

Estimated 
Construction Cost: $282,543,958 Utility Relocations Complete: September 2022 

Funding: $304,603,781 
    $76.7M CAT 2; $50M CAT 5; $177.8M CAT 12 100% Plans: August 2022 

Firm & Key Contact: Jacobs, Spenta Irani Ready to Let Date: September 2022 

TxDOT Contact: Ron Wang Let Date: November 2022 

TxDOT 
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o People’s Communication:  Utility agreement executed.  Anticipate clearance in August 2022. 
o City of Rockwall:  On site relocating.  Anticipate clearance in July 2022. 
o Royse City:  Utility agreement executed.  Anticipate clearance by August 2022. 
o Verizon:  Currently on site relocating.  Anticipate clearance in June 2022. 
o Zayo:  Currently on site relocating.  Anticipate clearance in July 2022. 

• Other:  See link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-
sheet.pdf. 
  

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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Current Activity: 
 
• Design:  Halff continued alignment alternative development and stakeholder coordination.  
• Kick-off meeting with TxDOT Dallas District held on May 6, 2022.   
• Meeting with TxDOT, NCTCOG, HDR, Halff, and ITS held on June 3, 2022, to discuss 

environmental efforts and to coordinate with Kaufman County Outer Loop project.  Project will 
require an Environmental Impact Statement. 

• Halff continued data collection for Level D SUE.  

Outer Loop 

CSJ:  * Schematic Approval: * 

Limits: From FM 1138 in Collin County to SH 276 Environmental Clearance: * 

Project Description: 6-lane freeway with continuous 2/3-lane 
frontage roads ROW Acquisition Complete: * 

Est. Construction Cost: $234,000,000 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: Halff Associates, Matt Craig Ready to Let Date: * 

TxDOT Contact: Brian VanSmoorenburg Let Date: * 
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Current Activities: 
 
• Design:  Rockwall County issued RFQ for preliminary engineering and environmental efforts on 

March 22, 2022.  Responses were received on April 26, 2022.  Rockwall County Commissioners 
Court approved recommendation of LTRA as most qualified firm.  ITS is negotiating scope.  

FM 3097 (Horizon Road) 

CSJ:  * Schematic Approval: * 

Limits: From Tubbs Road to FM 549 Environmental Clearance: * 

Project Description: Widen from 2-lane to minimum 4-lane 
roadway ROW Acquisition Complete: * 

Est. Construction Cost: * Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: LTRA, Tyler Martin Ready to Let Date: * 

TxDOT Contact: * Let Date: * 
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Current Activities: 
 
• Design:  Rockwall County issued RFQ for preliminary engineering and environmental efforts on 

March 22, 2022.  Responses were received on April 26, 2022.  Rockwall County Commissioners 
Court approved recommendation of TNP as most qualified firm.  ITS is negotiating scope.  

FM 548 

CSJ:  * Schematic Approval: * 

Limits: From SH 66 to future Outer Loop Environmental Clearance: * 

Project Description: Widen 2-lane rural to 4- to 6-lane urban ROW Acquisition Complete: * 

Est. Construction Cost: * Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: TNP, Daniel McCullough Ready to Let Date: * 

TxDOT Contact: * Let Date: * 
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Current Activities: 
 
• Design:  Rockwall County issued RFQ for preliminary engineering and environmental efforts on 

March 22, 2022.  Responses were received on April 26, 2022.  Rockwall County Commissioners 
Court approved recommendation of BGE as most qualified firm.  ITS is negotiating scope.  

FM 551 

CSJ:  * Schematic Approval: * 

Limits: From SH 66 to SH 276 Environmental Clearance: * 

Project Description: 
Widen 2-lane rural to 3- to 4-lane 
undivided, divided minor 
collector/arterial 

ROW Acquisition Complete: * 

Est. Construction Cost: * Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: BGE, Mike Zieminski Ready to Let Date: * 

TxDOT Contact: * Let Date: * 
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Current Activities: 
 
• Design:  County executed ICA with Royse City and Royse City ISD for project on June 14, 2022.  

Crenshaw Road 

CSJ:  NA Schematic Approval: * 

Limits: From Huffines Boulevard to the 
Rockwall/Hunt County Line Environmental Clearance: * 

Project Description: Widen from a 2-lane rural to a 4-lane 
divided urban roadway ROW Acquisition Complete: * 

Est. Construction Cost: * Utility Relocations Complete: * 

Funding: Rockwall County and Royse City ISD 100% Plans: * 

Firm & Key Contact: Royse City, Lacey Rodgers Ready to Let Date: * 

TxDOT Contact: NA Let Date: * 
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Current Activity: 
 

• There are no items to discuss from the June 2022 RTC meeting.  
 

 
• AADT – Annual Average Daily Traffic 
• AFA – Advanced Funding Agreement 
• ARPA – Archeological Resources Protection Act 
• CE – Categorical Exclusion (environmental clearance process for projects that do not involve significant 

environmental impacts) 
• CSJ – (TxDOT’s) Control Section Job Number 
• EA – Environmental Assessment  
• ED – Eminent Domain 
• EIS – Environmental Impact Statement 
• FONSI – Finding of No Significant Impact 
• IAJR – Interstate Access Justification Request 
• ICA – Interlocal Cooperative Agreement 
• Letting – Official date TxDOT receives and opens bids for project 
• MAPO – Meeting with Affected Property Owners 
• MPO – Metropolitan Planning Organization 
• MTP – Metropolitan Transportation Plan 
• NCTCOG – North Central Texas Council of Governments 
• NEPA – National Environmental Policy Act 
• NOPC – Notice of Proposed Construction 
• NORA – Notice of Required Accommodation 
• NTTA – North Texas Toll Authority 
• PS&E – Plans Specifications and Estimate 
• ROW – Right-of-Way 
• RTC – Regional Transportation Council 
• RTL – Ready to Let (date project is clear for construction but lacks funding for actual let) 
• RTR – Regional Toll Revenue (funds resulting from certain toll/managed lane projects in DFW region) 
• STBG – Surface Transportation Block Grant 
• STIP – Statewide Transportation Improvement Program 
• SUE – Subsurface Utility Engineering 
• SW3P – Storm Water Pollution Prevention Plan 
• TPP – Transportation Planning and Programming 
• TPWD – Texas Parks & Wildlife Department 
• TTC – Texas Transportation Commission 
• TxDOT – Texas Department of Transportation 
• UIR – Utility Installation Request 
• UTP – Unified Transportation Program 
• VE – Value Engineering 
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