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|  PROJECT FUNDING SUMMARY  | 
 

PROJECT COUNTY OTHER TOTAL COST 

FM 552 $6,214,123 $11,568,107 $83,697,379 

SH 276 East $2,011,633 $13,288,150 $99,548,902 

FM 549 $1,111,721 $1,520,352 $27,405,736 

SH 66/Dalrock $200,240 $4,305,736 $4,505,976 

SH 205 Middle $2,588,888 $37,888,318 $53,797,278 

SH 205 South $1,636,473 $15,728,253 $219,464,726 

FM 548 $141,114 $15,918,822 $57,122,396 

IH 30/Bass Pro $0 $54,878,661 $54,878,661 

IH 30: Bass Pro to Dalrock $0 $156,054,495 $156,054,495 

IH 30: Dalrock to SH 205 $0 $271,726,959 $271,726,959 

IH 30: SH 205 to FM 2462 $0 $304,603,781 $304,603,781 

Outer Loop $8,555,822 TBD $1,032,845,137 

FM 3097 $1,594,678 TBD $35,983,194 

FM 548 $3,319,687 TBD $69,074,948 

FM 551 $1,664,771 TBD $38,870,183 

Crenshaw Road $4,000,000 $5,718,268 $9,718,268 

    

    

TOTAL $33,039,150 $893,199,902 $2,519,298,019 
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Current Activities: 

 
• PS&E:  The 95% PS&E plan set was repackaged with updated supporting documents was resubmitted 

to TxDOT on June 11, 2022.  Awaiting TxDOT review comments.  HNTB has provided additional 
updates to quantities and supporting 95% plan documents. 

• ROW:  There are 82 parcels for acquisition.  There are: 2 parcels in appraisal, 5 parcels in ED, and 75 
parcels acquired. 

• Utilities:  Status of utilities in conflict: 
o AT&T:  Preliminary plans at TxDOT for review. 
o Atmos:  Preliminary plans at TxDOT for review. 
o Bear Creek:  Consultant working on relocation plans. 
o FEC:  Anticipate submittal of preliminary plans by March 2023. 
o Mt. Zion WSC:  No response from Mt. Zion or consultant. 
o NTMWD:  Consultant working on relocation plans.  Anticipate submittal of preliminary 

plans for TxDOT review in June 2023. 
o Oncor:  Preliminary plans at TxDOT for review. 
o Spectrum:  Dependent on Oncor and FEC pole plans for existing aerial cables on existing 

poles; reviewing plan of action to relocate. 
o Sprint:  Relocations underway.  Anticipate clearance one to two months after TxDOT is in 

possession of all ROW. 
o Suddenlink:  Dependent on Oncor and FEC pole plans for existing aerial cables on existing 

poles; reviewing plan of action to relocate. 
o City of Rockwall:  Consultant working on relocation plans.  Anticipate submittal of 

relocation plans for TxDOT review in January 2023. 
o Zayo:  Reviewing plan of action to relocate.  Anticipate clearance one to two months after 

TxDOT is in possession of all ROW.  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 27, 2019 

Project Description: Widen existing 2-lane facility to 
a 4-lane divided urban roadway ROW Acquisition Complete: April 2023 

Est. Construction Cost: $66,415,149 Utility Relocations Complete: June 2024 

Funding: $500,000: CAT 7 100% Plans: February 2023 

Commissioner: Cliff Sevier, Precinct 1 Ready to Let Date: June 2024 

Firm and Contact: HNTB, Josiah Belveal Let Date: September 2026 

TxDOT PM: Dawit Abraham Construction Start: * 

2008 
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Current Activities: 

 

• PS&E:  Anticipate completion of 100% plans in January 2023. 
• ROW:  There are currently a total of 135 parcels.  There are: 1 parcel in ED and 134 parcels 

acquired. 
• Utilities:   

o AT&T:  Anticipate submittal of plans for TxDOT review in January 2023. 
o Atmos:  Relocations began on October 18, 2022.  Anticipate completion in January 2023. 
o Blackland Water Supply:  Anticipate submittal of plans for TxDOT review in January 

2023. 
o Cash Special Utility District:  Relocation plans under review at TxDOT Area Office. 
o Farmers Electric Co-Op:  Anticipate submittal of plans for TxDOT review in January 

2023. 
o NTMWD:  Anticipate submittal of preliminary plans for TxDOT review in January 2023. 
o Oncor:  Anticipate submittal of plans for TxDOT review in January 2023. 
o OneOk:  Relocation plans under review at TxDOT Area Office. 
o Peoples Communications:  Anticipate submittal of plans for TxDOT review in January 

2023. 
o City of Rockwall:  Anticipate submittal of plans for TxDOT review in January 2023.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-04-
011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt County Environmental Clearance: July 31, 2019 

Project Description: 
Reconstruct and widen roadway 
from a 2-lane rural highway to a 4-
lane urban arterial (6-lane ultimate) 

ROW Acquisition Complete: February 2023 

Est. Construction Cost: $85,749,119 Utility Relocations Complete: September 2023 

Funding: $1,500,000: CAT 7 100% Plans: January 2023 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let: September 2023 

Firm & Key Contact: PGAL, Inc., Derron Vincik Let Date: * 

TxDOT PM: Ron Wang Construction Start: * 

TxDOT 
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Current Activities: 
 
• PS&E:  The 100% plan set is being prepared. 
• Utility Coordination:  Utilities that are clear:  AT&T, Atmos, Blackland WSC, RCH Water Supply, 

Rockwall, Sprint/T-Mobile, and Zayo. 
• Status of utilities in conflict: 

o Farmers Electric Cooperative:  Anticipate clearance in January 2023. 
o Oncor:  Anticipate clearance in January 2023. 
o Suddenlink:  Anticipate start of relocations after FEC and Oncor are complete.  Anticipate 

clearance in January 2023.  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Completed: September 2020 

Est. Construction Cost: $25,273,663 Utility Relocations Complete: January 2023 

Funding: $500,000: CAT 7 100% Plans: March 2023 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: March 2023 

Firm & Key Contact: Stantec, Jeff Wesanen Let Date: August 2026 

TxDOT PM: Dawit Abraham Construction Start: * 

TxDOT 
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Current Activity:  
 

• PS&E:  The final plans are completed, to be sealed in February 2023, three months prior to let. 
• ROW:  There are 7 parcels for acquisition.  All parcels have been acquired. 
• Utilities:  Utilities that are clear: Atmos. 
• Status of utilities in conflict: 

o AT&T:  Permit approved.  Dependent upon Oncor pole relocation schedule. 
o Charter/Spectrum:  Relocation plans approved.  Dependent upon Oncor pole relocation 

schedule. 
o Frontier:  Permit approved.  Anticipate clearance in April 2023. 
o Oncor:  Anticipate clearance in February 2023.  
o City of Rowlett:  Anticipate start of relocations in January 2023 and clearance in April 

2023.  

SH 66 and Dalrock Intersection Improvements 

CSJ: 0009-04-072 (Rockwall County) 
0009-03-048 (Dallas County) Schematic Approval: December 19, 2018 

Limits: At Dalrock Road Environmental Clearance: August 1, 2019 

Project Description: 
Improve existing intersection to 
urban intersection with additional 
left-turn and right-turn lanes 

ROW Acquisition Completed: December 2022 

Est. Construction Cost: $2,939,899 Utility Relocations Complete: May 2023 

Funding: 
$3,200,000 
    $2,685,000: CMAQ/STBG 
    $515,000: Dallas County 

100% Plans: February 2023 

Commissioner: Cliff Sevier, Precinct 1 
Dana Macalik, Precinct 2 Ready to Let Date: May 2023 

Firm & Key Contact: Rowlett, Thomas Harris 
Lee Engineering, Kelly Parma Let Date: May 2023 

TxDOT PM: Jae Baag Construction Start: * 

2008 
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Current Activity: 
 
• PS&E:  SH 205 Middle scope includes 

construction of the north and south connectors, 
the railroad underpass, and addition of extra turn 
lanes. 

• Bridge Division has provided Exhibit A 
comments, and TxDOT is working to address. 

• TxDOT is working toward completion of 60% 
PS&E plan set, expected in July 2023, upon 
receipt of detailed sheets from Bridge Division. 

• The resubmittal of the 30% conceptual Exhibit A 
for second structural review to Benesch/Union 
Pacific was made on September 19, 2022.  
Comments have been received from 
Benesch/Union Pacific and DGNO.  Bridge 
Division is addressing Exhibit A comments 
received from UPRR. 

• Other:  The North Central Texas Council of 
Governments has included $8.8 million in the 
Transportation Improvement Program to 
“reimburse” the county for funding the 
environmental process for the Outer Loop.  
Rockwall County has indicated to NCTCOG that 
it would like those funds allocated to SH 205 Middle Section (John King Boulevard). 

• ROW:  There are 14 parcels for acquisition.  There are 4 parcels in ED and 10 parcels acquired. 
• Utilities:  Atmos, AT&T, FEC, Oncor, City of Rockwall, TMobile-Sprint, and Zayo are reviewing 

plans to relocate.  

Future SH 205 Middle 

CSJ:  0451-05-001; 0451-05-003; 0451-04-
025 Schematic Approval: July 25, 2019 

Limits: 
From Jct SH 205/John King (S 
Goliad Street) to north of John 
King Boulevard (County Line) 

Environmental Clearance: 
Environmental Re-eval: 

January 13, 2020 
February 22, 2022 

Project Description: Reconstruct 4-lane urban divided ROW Acquisition Complete: March 2023 

Est. Construction Cost: $37,352,577 Utility Relocations 
Complete: September 2023 

Funding: $32,588,327: CAT 2 
$2,000,000: Rockwall County 100% Plans: September 2023 

Firm: TxDOT Ready to Let Date: September 2023 

TxDOT PM: Neal Frisinger Let Date: April 2026 

TxDOT 



 
Rockwall County Consortium Status Report                             January 2023 8 
 

 
Current Activity: 
 

• PS&E:  The 95% plan set for CSJ -053 (Rockwall 
County segment) was submitted on August 30, 
2022, for review.  The 95% plan review is 
complete.  TxDOT is working to address 95% plan 
review comments. 

• The 95% plan set for CSJ -028 (Kaufman County 
segment) is underway. 

• ROW:  There are 97 parcels for acquisition in 
Rockwall County segment.  There are: 1 parcel in 
ED and 96 parcels in possession.  There are 100 
parcels for acquisition in Kaufman County 
segment.  All parcels are in possession. 

• Utilities:  Utilities in conflict for CSJ -028: 
NTMWD, City of Terrell, Dallas Water Utilities, 
High Point WSC, Oncor Transmission, Oncor, 
Atmos, Oneok, Enterprise, AT&T, and Sprint. 

• Status of -053 utilities in conflict:  
o AT&T:  Anticipate submittal of relocation plans 

in January 2023. 
o Atmos:  Anticipate approval of relocation plans 

in January 2023. 
o FEC:  Relocation plans under preliminary 

review at TxDOT. 
o High Point WSC:  Anticipate submittal of 

relocation plans in January 2023. 
o Kinder Morgan:  Test hole data points to Kinder Morgan potentially being clear of project. 
o Oncor:  Anticipate approval of relocation plans in January 2023. 
o RCH WSC: Consultant working on relocation plans.  Timeline not available.  No response from utility. 
o City of Rockwall: Reviewing plan of action to relocate. 
o Spectrum:  Dependent on Oncor and FEC poles.  Reviewing plan of action to relocate. 
o Sprint:  Anticipate submittal of relocation plans in January 2023. 
o Suddenlink:  Dependent on Oncor and FEC poles.  Reviewing plan of action to relocate.  

SH 205 South 

CSJ:  0451-01-053 (Rockwall County) 
0451-02-028 (Kaufman County) Schematic Approval: July 3, 2018 (-028) 

May 1, 2019 (-053) 

Limits: From US 80 to north of FM 549 Environmental Clearance: 
Environmental Re-eval: 

April 12, 2019 
December 22, 2021 

Project Description: 
Widen from 2-lane rural to 4-lane 
urban divided with allowance for 
ultimate 6 lanes 

ROW Acquisition Complete: January 2023 

Est. Construction 
Cost: 

$202,100,000 
   -053: $119,600,000 
   -028:  $82,500,000 

Utility Relocations Complete: December 2023 (-053) 
February 2024 (-028) 

Funding: $1,000,000: CAT 7 100% Plans: October 2023 (-053) 
December 2023 (-028) 

Firm: TxDOT Ready to Let: December 2023 (-053) 
February 2024 (-028) 

TxDOT PM: Suja Mathew Let Date: * 

TxDOT 
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Current Activity:  
 

• PS&E:  Burns & McDonnell submitted the 60% PS&E plan set for TxDOT review on October 1, 
2022.  Awaiting TxDOT review. 

• Utilities:  Plans Adequate and SUE provided electronically on April 25, 2022.  Anticipate distribution 
of NORA letters and plans.  

FM 548 

CSJ:  2588-02-008 (Rockwall County) 
2588-01-017 (Kaufman County) Schematic Re-Approval: December 28, 2018 

Limits: From Windmill Farms to SH 205 Environmental Clearance: July 3, 2019 

Project Description: 
Widen existing 2-lane, undivided 
facility to 4-lane (6-lane ultimate) 
divided facility 

ROW Acquisition Completed: August 2022 

Est. Construction Cost: 
$55,711,256 
    $10,241,931: Rockwall County 
    $45,469,325: Kaufman County 

Utility Relocations Complete: October 2024 

Funding: 
$14,648,796: CAT 2 
    $6,200,000:  Rockwall County 
    $8,448,796:  Kaufman County 

100% Plans: June 2023 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: October 2024 

Firm & Key Contact: Burns & McDonnell, Tony Schmitt Let Date: March 2029 

TxDOT PM: Gutema Gebrial Construction Start: * 

TxDOT 
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Current Status: 

 
• PS&E:  The 60% PS&E plan set was submitted to TxDOT.  Awaiting TxDOT review. 
• Utilities:  Status of utilities in conflict is listed below. 

o Atmos:  Consultant currently developing relocation plans. 
o AT&T:  Consultant currently developing relocation plans. 
o Charter/Spectrum:  Currently reviewing scope of project and developing relocation plans. 
o Frontier:  Facilities within the project limits were previously relocated for IH 30 Bass Pro 

Drive to Dalrock Road, confirmation pending review. 
o City of Garland:  Currently reviewing scope of project and developing relocation plans. 
o Garland Power & Light:  Currently reviewing scope of project and developing relocation 

plans.  

IH 30: Bass Pro Interchange 

CSJ:  0009-11-248 Schematic Approval: April 27, 2021 

Limits: At Bass Pro Drive Environmental Re-eval: September 19, 2020 

Project Description: Reconstruct interchange ROW Acquisition Complete: NA 

Est. Construction Cost: $48,093,403 Utility Relocations Complete: December 2023 

Funding: 
$54,878,661 
    CAT 2: $23,010,908 
    CAT 4: $20,000,000 
    CAT 11: $11,867,753 

100% Plans: June 2023 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Ready to Let: December 2023 

TxDOT PM: Nhan Pham Let Date: September 2026 

TxDOT 
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Current Activity: 
 
• Utilities:  Sapphire Bay 

Developers, on behalf of 
City of Rowlett, has 
contractors on-site installing 
sewer and waterline across 
IH 30 near Dalrock Road. 

• Utilities that are clear: 
AT&T, Atmos, Frontier, 
Garland, and Rowlett. 
o Charter/Spectrum:  No 

conflict with 
construction.  
Agreement is being 
executed for relocations.  
Relocations begun prior 
to agreement execution. 

o Oncor:  No conflict with construction.  Working to remove remaining services as scheduled and 
transferring to new lines. 

• Construction:  The project was awarded to Sema Construction with a low bid of $156,054,495.37, at 
1.03% over engineer’s estimate.  There are 1,092 working days and 43 months of barricades.  See attached 
TxDOT construction report. 

• Other:  Link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf.   

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Limits: From Bass Pro Drive to 
Dalrock/Bayside Interchange Environmental Clearance: -241/-221: September 7, 2018 

-238: March 19, 2019 

Project Description: 

0009-11-238:  Widen shoulders from 
Bass Pro to Dalrock  
0009-11-241:  Construct 0 to 6-lane 
frontage roads, Bayside bridge, and ramp 
modifications; reconstruct Dalrock 
interchange 
0009-12-221: (from Dalrock to east of 
Dalrock):   Reconstruct existing 4-lane 
frontage roads and ramps 

ROW Acquisition 
Complete: 

-241/-221: April 2020  
-238: NA 

Construction Cost: $156,054,495 Utility Relocations 
Complete: February 2023  

Funding: 

$157,800,000 
    -238:  $22.4 CAT 12; $7.8M CAT 2  
    -241:  $120.6 CAT 4 
    -221: $7M CAT 4 

100% Plans: December 31, 2020 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Let Date: March 4, 2021 

TxDOT PM: Robert “Wes” Wilemon Construction Completion: August 2024 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  January 14, 2023 
Report prepared by:  Cody Jolley 
 
Control: 0009-11-241, etc.  
Limits:  Bass Pro to East of Dalrock Road 
Project: C 9-11-241, etc. 
Highway: IH 30 
Contractor: SEMA Construction Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
TxDOT Project Manager:  Wes Wilemon   Phone: (972) 962-3617 
Contractor’s Superintendent:  Chuck Green   Phone: (512) 820-2953 
 
Date Work Began:  August 2, 2021 
Anticipated Completion Date:  August 7, 2024 
 
Current activities:  Constructing retaining walls.  Embankment/excavation.  Installing and extending drainage 
systems.  Constructing bridge deck on the eastbound frontage road bridge.  Constructing concrete substructure 
and constructing bridge deck on eastbound main lanes.  Constructing bridge decks on Dalrock flyover bridge.  
Excavation on Dalrock underpass at Sapphire Bay Boulevard.  Constructing drill shafts on westbound main 
lanes.  Constructing drill shafts and asphalt paving on westbound frontage road.  Westbound IH 30 will switch 
to new exit ramp for Dalrock Road on January 18, 2023, but traffic pattern will not be affected. 
 
Narrative description of last month’s activities:  Constructing retaining walls.  Embankment/excavation.  
Installing and extending drainage systems.  Setting bridge girders and constructing bridge deck on the 
eastbound frontage road bridge.  Constructing concrete substructure and constructing bridge deck on eastbound 
main lanes.  Constructing bridge deck for Dalrock flyover bridge.  Excavation for Dalrock underpass at 
Sapphire Bay Boulevard.  Constructing drill shafts for main lanes.  Constructing drill shafts for westbound 
frontage road.  Relocated Dalrock traffic camera. 
 
Narrative description of activities planned for next month:  Constructing retaining walls.  
Embankment/Excavation.  Installing and extending drainage systems.  Constructing bridge deck and 
asphalt/concrete paving on the eastbound frontage road bridge.  Constructing concrete substructure, 
constructing bridge deck, setting box beams, and beginning deck construction on eastbound main lanes.    
Constructing remaining substructure and constructing bridge deck on Dalrock flyover bridge.  Excavation for 
Sapphire Bay bridge.  Constructing drill shafts and columns/substructure for westbound main lanes.  
Constructing drill shafts and columns/substructure on westbound frontage road. 
 
Traffic issues: N/A 
 

Plans for changes in traffic patterns:  None 
 

Item(s) of work currently controlling project completion: None 
 

Other items of significance:  None  
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Current Activity:  
 
• Utilities:   Utilities that are clear: AT&T, Charter Spectrum, NTMWD, Oncor, Rockwall, Verizon, 

and Zayo. 
o AT&T:  Clear 
o Atmos:  On site relocating.  Anticipate clearance in February 2023. 
o City of Rockwall:  Clear 

• Construction:  Project let on October 7, 2022.  The low bidder is Williams Brothers with a low bid of 
$334,362,587.69, at 0.45% above engineer’s estimate.  There are 1,404 working days and 54 months 
of barricades.  Project has been awarded.  Pre-construction meeting held on January 10, 2023.  See 
attached TxDOT construction report. 

• Other:  Link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-
sheet.pdf.   

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Project Description: 

0009-12-215 (from Dalrock to SH 205):  
Reconstruct and widen 6 to 8 main lanes; 
between FM 740 and SH 205, reconstruct 4-lane 
frontage road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  
Construct 0-6 lane frontage roads; reconstruction 
Horizon interchange; ramp modifications 

ROW Acquisition Completed: October 2020 

Construction Cost: $334,362,588 Utility Relocations Complete: February 2023 

Funding: 
$271,726,959 
    -215:  $55.2M CAT 2; $38.1M CAT 12  
    -220:  $32M CAT 4; $146.4M CAT 12 

100% Plans: April 29, 2022 

Firm & Key Contact: 0009-12-215: Jacobs, Spenta Irani 
0009-12-220: Bridgefarmer, Azad Shahriar Let Date: October 7, 2022 

TxDOT PM: Jae Baag Construction Start: * 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  January 14, 2023 
Report prepared by:  Cody Jolley 
 
Control: 0009-12-220, etc.  
Limits:  Dalrock Road to SH 205 
Project: C 9-12-220, etc. 
Highway: IH 30 
Contractor: Williams Brothers Construction Co., Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
TxDOT Project Manager:  Wes Wilemon   Phone: (972) 962-3617 
Contractor’s Superintendent:  Stephan Baughman  Phone: (409) 739-9590 
 
Date Work Began:  TBD 
Anticipated Completion Date:  TBD 
 
 
Current activities:  Pre-construction meeting held on January 10, 2023.  Installing project construction 
signs, preparing ROW, and installing SW3P project wide. 
 
Narrative description of last month’s activities:  NA 
 
Narrative description of activities planned for next month:  Preparing ROW.  Installing SW3P.  
Mobilization.  
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  NA 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None  
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Current Activity: 
 
• Utilities:  Utilities that are clear:  Blackland WSC, Enterprise, City of Fate, Kinder Morgan, NTMWD, 

People’s Communication, City of Rockwall, and Verizon. 
o AT&T:  Anticipate clearance in January 2023. 
o Atmos:  Utility agreement approved.  Anticipate clearance in March 2023. 
o Farmers Electric Co-Op:  Anticipate clearance in February 2023. 
o Oncor:  Anticipate clearance in January 2023. 
o City of Rockwall:  Clear 
o Royse City:  On site relocating.  Anticipate clearance in February 2023. 
o Zayo:  On site relocating.  Anticipate clearance in January 2023. 

• Other:  See link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-
sheet.pdf. 

• Construction:  The project is scheduled to re-let in July 2023. 

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: 
Environmental Re-evaluation: 

March 19, 2018 
July 13, 2020 

Total Project Limits: From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Project Description: 

Reconstruct and widen main lanes from 4 to 
6 lanes; reconstruct and widen 4-lane 
frontage roads to 4/6; construct new 
interchange at Payne/Rochelle and grade 
separation at Outer Loop; ramp 
modifications 

ROW Acquisition Completed: May 2021 

Estimated 
Construction Cost: $304,603,781 Utility Relocations Complete: March 2023 

Funding: $304,603,781 
    $76.7M CAT 2; $50M CAT 5; $177.8M CAT 12 100% Plans: October 2022 

Firm & Key Contact: Jacobs, Spenta Irani Let Date: July 2023 

TxDOT PM: Ron Wang Construction Start: * 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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Current Activity: 
 
• Design:  Halff continued alignment 

alternative development. 
• Halff continued stakeholder coordination.   
• Ongoing agency coordination with 

NCTCOG and TxDOT. 
• Halff continued Level D SUE efforts. 
• Halff is working on website content 

development. 
• Halff briefed Rockwall County regarding 

project on December 9, 2023. 
• Halff held the following stakeholder 

coordination meetings:   
o Chisholm Ranch Estates HOA on 12-5 
o Tate Farms on 12-6 
o 2270 Koch Tract on 12-9 
o Satterwhite Family on 12-12 
o Barazani Tract on 12-13 
o High Point Lakes HOA on 12-15 

• Environmental:  Project will require an 
Environmental Impact Statement. 

• Public Meeting was held on November 15, 
2022, at Royse City ISD Bobby Summers 
Middle School.  There were 239 attendees.  
Halff has received 350 comments.  
Comment period closed on December 15, 
2022.  Halff is compiling comments and responses and drafting Public Meeting Summary Report.  

Outer Loop 

CSJ:  * Schematic Approval: June 2025 

Limits: From FM 1138 in Collin County to SH 205 Environmental Clearance: December 2025 

Project Description: 6-lane freeway with continuous 2/3-lane 
frontage roads ROW Acquisition Complete: * 

Est. Construction Cost: $1,024,289,315 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: Halff Associates, Matt Craig Ready to Let Date: * 

TxDOT PM: Liang Ding Let Date: * 

2021 
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Current Activities: 
 
• Design:  Traffic counts to be 

taken. 
• Level B SUE field work 

complete. 
• LTRA received existing survey 

control data for the project area 
from TxDOT.  Aerial flight was 
conducted.  Data processing for 
aerial topography underway.  
Anticipate completion in 
January. 

• Design Concept Conference to 
be held on January 27, 2023.  

FM 3097 (Horizon Road) 

CSJ:  3145-01-013 Schematic Approval: March 2024 

Limits: From Tubbs Road to FM 549 Environmental Clearance: November 2024 

Project Description: Widen from 2-lane to 6-lane divided ROW Acquisition Complete: * 

Est. Construction Cost: $34,388,516 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: LTRA, Tyler Martin Ready to Let Date: * 

TxDOT PM: Kibru Andargie Let Date: * 

2021 
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Current Activities: 
 
• Design:  TNP is coordinating right-of-entry.  

Approximately 32% of property owners have 
responded. 

• Field survey for SUE efforts underway. 
• Topo is approximately 95% complete. 
• Coordination meeting with Royse City, 

TxDOT, TNP, and ITS held on November 
14, 2022, to discuss project approach and 
impacts, as well as number of lanes and 
ROW impacts from proposed typical section.   

• Coordination meeting with Rockwall 
County, Outer Loop team, TxDOT, TNP, 
and ITS held on November 14, 2022, to 
coordinate approach between projects and 
Outer Loop traffic projections approach. 

• Constraints map completed. 
• TNP is developing base maps. 
• Coordination meeting with TxDOT held on 

December 22, 2022. 
• Design Concept Conference to be held on 

February 2, 2023. 
  

FM 548 

CSJ:  1014-02-048 Schematic Approval: February 2025 

Limits: From SH 66 to south of Crenshaw Road Environmental Clearance: July 2025 

Project Description: Widen 2-lane rural to 4- to 6-lane urban ROW Acquisition Complete: September 2026 

Est. Construction Cost: $65,755,261 Utility Relocations Complete: December 2027 

Funding: * 100% Plans: February 2027 

Firm & Key Contact: TNP, Daniel McCullough Ready to Let Date: December 2027 

TxDOT PM: Nelson Underwood Let Date: * 

2021 
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Current Activities: 
 
• Design:  BGE began alternative alignment 

analysis. 
• BGE summarized traffic count data. 
• Design Concept Conference is scheduled for 

February 2, 2023. 
• City of Fate to provide as-builts available, 

proposed typicals for downtown area  and 
area near IH 30, Access Management Plan, 
and access easement for car wash area for 
use in schematic development. 

• BGE continued drainage efforts. 
• Anticipate submittal of the 30% schematic in 

March 2023. 
• BGE to meet with City of Fate on November 

23, 2022.  

FM 551 

CSJ:  1016-01-032 Schematic Approval: June 2024 

Limits: From SH 66 to SH 276 Environmental Clearance: August 2024 

Project Description: 
Widen 2-lane rural to 3- to 4-lane 
undivided, divided minor 
collector/arterial 

ROW Acquisition Complete: * 

Est. Construction Cost: $37,205,412 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: BGE, Mike Zieminski Ready to Let Date: * 

TxDOT PM: Kibru Andargie Let Date: * 

2021 
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Current Activities: 
 
• Design:  Right-of-entry letters mailed to property owners on October 14, 2022.  To date, signed 

approval from 9 property owners has been received.  Two additional property owners are in 
discussions with EST regarding signing ROE. 

• EST is approximately 30% complete with topo survey. 
• EST has begun preliminary efforts on horizontal alignment study.  Awaiting topo and wetland survey 

to finalize and submit to City of Rockwall for review. 
• SUE subconsultant has been given survey control information and is working on SUE. 
• Hydraulic sub is working to gather flood study information.  

Crenshaw Road 

CSJ:  NA Schematic Approval: * 

Limits: From south of Huffines Boulevard to FM 
2453 Environmental Clearance: * 

Project Description: Widen from a 2-lane rural to a 4-lane 
divided urban roadway ROW Acquisition Complete: * 

Est. Construction Cost: $5,718,268 Utility Relocations Complete: * 

Funding: Rockwall County and Royse City ISD 100% Plans: * 

Firm & Key Contact: Royse City, Lacey Rodgers Ready to Let Date: * 

TxDOT PM: NA Let Date: * 

2021 
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• Discussion of issuance schedule for 2021 Bond Program.  

 
2021 Bond Program 
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Current Activity: 
 

• There are no items to discuss from the January 2022 RTC meeting.  
 

 
• AADT – Annual Average Daily Traffic 
• AFA – Advanced Funding Agreement 
• ARPA – Archeological Resources Protection Act 
• ASED – Annual Scope & Estimate Documentation  
• CE – Categorical Exclusion (environmental clearance process for projects that do not involve significant 

environmental impacts) 
• CSJ – (TxDOT’s) Control Section Job Number 
• EA – Environmental Assessment  
• ED – Eminent Domain 
• EIS – Environmental Impact Statement 
• FONSI – Finding of No Significant Impact 
• IAJR – Interstate Access Justification Request 
• ICA – Interlocal Cooperative Agreement 
• Letting – Official date TxDOT receives and opens bids for project 
• MAPO – Meeting with Affected Property Owners 
• MPO – Metropolitan Planning Organization 
• MTP – Metropolitan Transportation Plan 
• NCTCOG – North Central Texas Council of Governments 
• NEPA – National Environmental Policy Act 
• NOPC – Notice of Proposed Construction 
• NORA – Notice of Required Accommodation 
• NTTA – North Texas Toll Authority 
• PS&E – Plans Specifications and Estimate 
• ROW – Right-of-Way 
• RTC – Regional Transportation Council 
• RTL – Ready to Let (date project is clear for construction but lacks funding for actual let) 
• RTR – Regional Toll Revenue (funds resulting from certain toll/managed lane projects in DFW region) 
• STBG – Surface Transportation Block Grant 
• STIP – Statewide Transportation Improvement Program 
• SUE – Subsurface Utility Engineering 
• SW3P – Storm Water Pollution Prevention Plan 
• TPP – Transportation Planning and Programming 
• TPWD – Texas Parks & Wildlife Department 
• TTC – Texas Transportation Commission 
• TxDOT – Texas Department of Transportation 
• UIR – Utility Installation Request 
• UTP – Unified Transportation Program 
• VE – Value Engineering 

 
Regional Transportation Council Updates 

 

 

Glossary of Acronyms 
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