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|  PROJECT FUNDING SUMMARY  | 
 

PROJECT COUNTY OTHER TOTAL COST 

FM 552 $6,214,123 $11,568,107 $94,352,878 

SH 276 East $2,011,633 $13,288,150 $123,871,132 

FM 549 $1,111,721 $35,273,227 $36,384,948 

SH 66/Dalrock $200,240 $4,305,736 $5,559,752 

Future SH 205 Middle $2,588,888 $63,091,036 $65,679,924 

SH 205 South $1,636,473 $262,244,066 $263,880,539 

FM 548 (Windmill Farms to 
SH 205) $141,114 $19,919,759 $85,937,062 

FM 548 (SH 66 to south of 
Crenshaw Road) $3,319,687 TBD $69,074,948 

FM 3097 $1,594,678 TBD $36,535,592 

FM 551 $1,664,771 TBD $61,729,102 

Crenshaw Road $4,000,000 $5,718,268 $9,718,268 

Outer Loop $8,555,822 TBD $1,032,845,137 

IH 30: Bass Pro Interchange $0 $66,182,943 $66,182,943 

IH 30: Bass Pro to Dalrock $0 $157,800,000 $157,800,000 

IH 30: Dalrock to SH 205 $0 $271,726,959 $271,726,959 

IH 30: SH 205 to FM 2462 $0 $353,790,407 $353,790,407 

    

    

TOTAL $33,039,150 $1,266,178,684 $2,735,069,591 
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Current Activities: 

 
• PS&E:  HNTB is addressing 95% plan comments received and working toward submittal of final 

plans.  HNTB meeting with TxDOT reviewers to ensure that all 95% plan comments have been 
addressed. 

• ROW:  There are 82 parcels for acquisition.  There are: 1 parcel in ED and 81 parcels acquired.  The 
hearing for the remaining parcel is scheduled for October 18, 2023. 

• Utilities:  Status of utilities in conflict: 
o AT&T:  Addressing TxDOT comments on relocation plans. 
o Atmos:  Relocation plans under review at TxDOT. 
o Bear Creek:  Addressing TxDOT comments on relocation plans. 
o FEC:  Anticipate submittal of preliminary plans in October 2023. 
o Mt. Zion WSC:  Addressing TxDOT comments on relocation plans. 
o NTMWD:  Relocation plans under TxDOT review. 
o Oncor:  Addressing TxDOT comments to relocation plans. 
o Spectrum:  Dependent on Oncor and FEC pole plans for existing aerial cables on existing 

poles; reviewing plan of action to relocate. 
o Sprint:  Relocations underway.  Complete with exception of relocations within parcels not 

acquired by TxDOT.  Anticipate clearance one to two months after TxDOT is in 
possession of all ROW. 

o Suddenlink:  Dependent on Oncor and FEC pole plans for existing aerial cables on existing 
poles; reviewing plan of action to relocate. 

o City of Rockwall:  Addressing TxDOT comments on relocation plans. 
o Zayo:  Reviewing plan of action to relocate.  Anticipate clearance one to two months after 

TxDOT is in possession of all ROW.  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 27, 2019 

Project Description: Widen existing 2-lane facility to 
a 4-lane divided urban roadway ROW Acquisition Complete: October 2023 

Est. Construction Cost: $77,070,648 Utility Relocations Complete: November 2024 

Funding: $500,000: CAT 7 100% Plans: October 2023 

Commissioner: Cliff Sevier, Precinct 1 Ready to Let Date: November 2024 

Firm and Contact: HNTB, Josiah Belveal Let Date: September 2026 

TxDOT PM: Dawit Abraham Construction Start: * 

2008 
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Current Activities: 

 

• PS&E:  The 100% plans have been prepared and are now shelved until letting. 
• Utilities:  Utilities that are clear: Atmos. 
• Status of utilities in conflict: 

o AT&T:  Anticipate start of relocations in October 2023. 
o Blackland Water Supply:  Relocation plans under TxDOT review. 
o Cash Special Utility District:  Relocations underway. 
o Farmers Electric Co-Op:  Relocation plans under review at TxDOT. 
o NTMWD:  Anticipate submittal of preliminary plans for TxDOT review in October 2023. 
o Oncor:  Relocation plans under review at TxDOT. 
o OneOk:  TxDOT replied to OneOk with no objections to relocation plans.  Working on 

utility agreement. 
o Peoples Communications:  Relocation plans under review at TxDOT. 
o City of Rockwall:  Relocation plans under review at TxDOT.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-04-
011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt County Environmental Clearance: July 31, 2019 

Project Description: 
Reconstruct and widen roadway 
from a 2-lane rural highway to a 4-
lane urban arterial (6-lane ultimate) 

ROW Acquisition Completed: February 2023 

Est. Construction Cost: $110,071,349 Utility Relocations Complete: September 2024 

Funding: $1,500,000: CAT 7 100% Plans: September 2023 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let: September 2024 

Firm & Key Contact: PGAL, Inc., Derron Vincik Let Date: * 

TxDOT PM: Ron Wang Construction Start: * 

TxDOT 



Rockwall County Consortium Report                                  Prepared by:               
 October 2023  5 
 

 
Current Activities: 
 
• PS&E:  The 100% plan set has been submitted to TxDOT.  Plans have been shelved until letting. 
• Utility Coordination:  Utilities that are clear:  AT&T, Atmos, Blackland WSC, Oncor, RCH Water 

Supply, Rockwall, Sprint/T-Mobile, Suddenlink, and Zayo. 
• Status of utilities in conflict: 

o Farmers Electric Cooperative:  Anticipate clearance in October 2023 on remaining section (at SH 
205 intersection due to 7-Eleven development). 
  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Completed: September 2020 

Est. Construction Cost: $30,129,352 Utility Relocations Complete: October 2023 

Funding: $34,252,875: CAT 4 100% Plans: March 2023 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: October 2023 

Firm & Key Contact: Stantec, Jeff Wesanen Let Date: * 

TxDOT PM: Dawit Abraham Construction Start: * 

TxDOT 
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Current Activity:  
 

• Utilities:  Utilities that are clear: Atmos, Charter/Spectrum, and Frontier. 
• Status of utilities in conflict: 

o AT&T:  Anticipate clearance at end of October 2023. 
o Oncor:  Anticipate clearance at end of October 2023.  
o City of Rowlett:  Anticipate clearance in October 2023. 

• Construction:  Project let on May 5, 2023.  Low bidder is XIT Paving and Construction with a 
low bid of $4,253,775.70.  There are 130 working days and 8 months of barricades. Project has 
been awarded.  Pre-construction meeting held on August 15, 2023.  Project in time suspension 
pending completion of utility relocations.  

SH 66 and Dalrock Intersection Improvements 

CSJ: 0009-04-072 (Rockwall County) 
0009-03-048 (Dallas County) Schematic Approval: December 19, 2018 

Limits: At Dalrock Road Environmental Clearance: August 1, 2019 

Project Description: 
Improve existing intersection to 
urban intersection with additional 
left-turn and right-turn lanes 

ROW Acquisition Completed: December 2022 

Construction Cost: $4,253,776 Utility Relocations Complete: October 2023 

Funding: 
$3,200,000 
    $2,685,000: CMAQ/STBG 
    $515,000: Dallas County 

100% Plans: March 2023 

Commissioner: Cliff Sevier, Precinct 1 
Dana Macalik, Precinct 2 Let Date: May 5, 2023 

Firm & Key Contact: Rowlett, Jeff Cohen 
Lee Engineering, Kelly Parma Construction Start: October 2023 

TxDOT PM: Jae Baag Construction Completion: June 2024 

2008 
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Current Activity: 
 
• PS&E:  TxDOT completed 60% PS&E plan set 

and submitted for review on August 31, 2023.  
TxDOT is reviewing 60% comments and 
preparing 95% PS&E plan set. 

• TxDOT is preparing 30% Exhibit A for railroad 
review. 

• Other:  The North Central Texas Council of 
Governments has included $8.8 million in the 
Transportation Improvement Program to 
“reimburse” the county for funding the 
environmental process for the Outer Loop.  
Rockwall County has indicated to NCTCOG that 
it would like those funds allocated to SH 205 
Middle Section (John King Boulevard). 

• Utilities:  Utilities that are clear:  NTMWD. 
• The status of utilities in conflict is listed below. 

o Atmos:  Anticipate start of relocations in 
November 2023. 

o AT&T:  Relocations underway. 
o FEC:  Relocation plans under review by 

TxDOT. 
o Oncor:  Relocations underway. 
o City of Rockwall:  Anticipate submittal of relocation plans for review by TxDOT in October 2023. 
o TMobile-Sprint:  Anticipate submittal of preliminary plans for review by TxDOT in October 

2023. 
o Zayo:  Anticipate submittal of preliminary plans for review by TxDOT in October 2023.  

Future SH 205 Middle 

CSJ:  0451-05-001; 0451-05-003; 0451-04-
025 Schematic Approval: July 25, 2019 

Limits: 
From Jct SH 205/John King (S 
Goliad Street) to north of John 
King Boulevard (County Line) 

Environmental Clearance: 
Environmental Re-eval: 

January 13, 2020 
February 22, 2022 

Project Description: Reconstruct 4-lane urban divided ROW Acquisition Completed: July 2023 

Est. Construction Cost: $57,791,045 Utility Relocations Complete: June 2024 

Funding: $55,791,045: CAT 2 
$2,000,000: Rockwall County 100% Plans: March 2024 

Firm: TxDOT Ready to Let Date: June 2024 

TxDOT PM: Neal Frisinger Let Date: April 2026 

TxDOT 
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Current Activity: 
 

• PS&E:  TxDOT is working to address 95% plan 
review comments for the CSJ -053 (Rockwall 
County) segment. 

• TxDOT is working to address the 95% plan 
review comments for the CSJ -028 (Kaufman 
County) segment. 

• Utilities:  Utilities in conflict for CSJ -028: 
NTMWD, City of Terrell, Dallas Water Utilities, 
High Point WSC, Oncor Transmission, Oncor, 
Atmos, Oneok, Enterprise, AT&T, and Sprint. 

• Status of -053 utilities in conflict:  
o AT&T:  Relocation plans approved; anticipate 

start of relocations in October 2023. 
o Atmos:  Revised relocation plans under review at 

TxDOT. 
o FEC:  Relocations underway.  No estimated 

completion time currently available. 
o High Point WSC:  Relocation plans under TxDOT 

review. 
o Kinder Morgan:  Anticipate submittal of clear 

letter in November 2023. 
o Oncor:  Anticipate start of construction in October 

2023. 
o RCH WSC:  Relocation plans under TxDOT 

review. 
o City of Rockwall: Anticipate submittal of preliminary relocation plans for TxDOT review in October 2023. 
o Spectrum:  Dependent on Oncor and FEC poles.  Reviewing plan of action to relocate. 
o Sprint:  Relocations underway. 
o Suddenlink:  Dependent on Oncor and FEC poles.  Reviewing plan of action to relocate.  

SH 205 South 

CSJ:  0451-01-053 (Rockwall County) 
0451-02-028 (Kaufman County) Schematic Approval: July 3, 2018 (-028) 

May 1, 2019 (-053) 

Limits: From US 80 to north of FM 549 Environmental Clearance: 
Environmental Re-eval: 

April 12, 2019 
December 22, 2021 

Project Description: 
Widen from 2-lane rural to 4-lane 
urban divided with allowance for 
ultimate 6 lanes 

ROW Acquisition Completed: July 2023 

Est. Construction 
Cost: 

$229,132,567 
   -053: $122,573,837 
   -028:  $106,558,730 

Utility Relocations Complete: June 2024 

Funding: 
$247,515,813 
    $44,046,699: CAT 2 
    $203,469,114: CAT 4 

100% Plans: March 2024 

Firm: TxDOT Ready to Let: June 2024 

TxDOT PM: Suja Mathew Let Date: * 

TxDOT 
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Current Activity:  
 

• PS&E:  Burns & McDonnell submitted the 95% PS&E plan set to TxDOT for review on August 
31, 2023.  Plans have been distributed for review; anticipate completion of review in November 
2023. 

• Utilities:  Plans Adequate and SUE provided to Area Office.  Anticipate distribution of NORA 
letters and plans.  

FM 548 

CSJ:  2588-02-008 (Rockwall County) 
2588-01-017 (Kaufman County) Schematic Re-Approval: December 28, 2018 

Limits: From Windmill Farms to SH 205 Environmental Clearance: July 3, 2019 

Project Description: 
Widen existing 2-lane, undivided 
facility to 4-lane (6-lane ultimate) 
divided facility 

ROW Acquisition Completed: August 2022 

Est. Construction Cost: 
$84,525,922 
    $15,567,408: Rockwall County 
    $50,925,644: Kaufman County 

Utility Relocations Complete: February 2025 

Funding: 
$19,919,759: CAT 2 
    $11,470,963:  Rockwall County 
    $8,448,796:  Kaufman County 

100% Plans: March 2024 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: February 2025 

Firm & Key Contact: Burns & McDonnell, Tony Schmitt Let Date: March 2029 

TxDOT PM: Gutema Gebrial Construction Start: * 

TxDOT 
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Current Activities: 
 
• Design:  Field survey for Levels B and C 

SUE has been completed. 
• TNP continues developing horizontal 

alignment and plan layout, developing 
vertical alignment and grading, and 
updating horizontal and vertical alignment 
according to IH 30 final plans. 

• TNP continues developing public 
involvement plan, identifying key 
stakeholders, and coordinating schedule 
with TxDOT for preliminary 
MAPOs/workshops. 

• TNP anticipates submittal of 30% 
schematic, bridge layout, and H&H in 
December 2023. 

• Draft H&H technical memos nearing 
completion. 

• Draft roadway geometry and footprint 
nearing completion. 

• TNP scheduling stakeholder meeting with 
Charles Grocery. 

• TNP scheduling follow-up meeting with 
Royse City to discuss conceptual schematic. 
  

FM 548 

CSJ:  1014-02-048 Schematic Approval: February 2025 

Limits: From SH 66 to south of Crenshaw Road Environmental Clearance: July 2025 

Project Description: Widen 2-lane rural to 4- to 6-lane urban 
undivided ROW Acquisition Complete: * 

Est. Construction Cost: $65,755,261 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: TNP, Daniel McCullough Ready to Let Date: * 

TxDOT PM: Nelson Underwood Let Date: * 

2021 
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Current Activities: 
 
• Design:  A 60% schematic 

coordination meeting with 
TxDOT reviewers was held to 
achieve concurrence on all 
comments.  LTRA began 
addressing TxDOT comments. 

• TxDOT provided comments on 
Traffic Methodology Memo on 
August 21, 2023.  LTRA 
revised and resubmitted Traffic 
Methodology Memo.  Awaiting 
TxDOT acceptance or 
additional comments.   

• Anticipate stakeholder meeting 
to be held in October 2023. 

• Environmental:  LTRA 
coordinated with TxDOT to 
discuss details for public meeting.   

• Anticipate a public meeting to be held on November 16, 2023. 
• LTRA developed an adjacent property owner list, public involvement schedule, public meeting notice, 

and other preliminary public involvement documentation for review by TxDOT.  

FM 3097 (Horizon Road) 

CSJ:  3148-01-013 Schematic Approval: August 2024 

Limits: From Tubbs Road to FM 549 Environmental Clearance: February 2025 

Project Description: Widen from 2-lane to 6-lane divided ROW Acquisition Complete: * 

Est. Construction Cost: $34,940,914 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: LTRA, Tyler Martin Ready to Let Date: * 

TxDOT PM: Kibru Andargie Let Date: * 

2021 
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Current Activities: 
 
• Design:  BGE continued drainage efforts 

and submitted Hydrologic/Hydraulic Report, 
bridge class culvert layout, and bridge class 
culvert construction phasing. 

• BGE submitted updated Traffic Projections 
Memo with 60% schematic submittal; 
awaiting TTI approval of Traffic Projections 
Memo. 

• BGE made the 60% schematic submittal to 
TxDOT on September 11, 2023.  Schematic 
is under TxDOT review. 

• Anticipate stakeholder meeting to be held in 
October 2023. 

• Environmental:  BGE is coordinating CE 
classification request with TxDOT.  
Anticipate a public meeting to be held on 
November 30, 2023.  

FM 551 

CSJ:  1016-01-032 Schematic Approval: September 2024 

Limits: From SH 66 to SH 276 Environmental Clearance: February 2025 

Project Description: 
Widen 2-lane rural to 3- to 4-lane 
undivided, divided minor 
collector/arterial 

ROW Acquisition Complete: * 

Est. Construction Cost: $60,064,331 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: BGE, Mike Zieminski Ready to Let Date: * 

TxDOT PM: Kibru Andargie Let Date: * 

2021 
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Current Activities: 
 
• Design:  Project to be split into two phases.  First phase will be for the section in front of the new 

Royse City ISD Elementary School.  The second phase will be for the remainder of the project. 
• Phase 1 Design:  The 30% plans have been reviewed by the city.  The 90% plans and construction 

cost estimate to be delivered to the city on October 20, 2023. 
• Level B SUE has been completed. 
• Supplemental Jurisdictional Waters survey was completed on September 29, 2023. 
• Supplemental agreement with EST was approved by the commissioners court on September 26, 2023. 
• Environmental:  Field work completed.  Wetland areas identified and mapped. 
• Utilities:  SUE Level B effort continues within existing right-of-way.  

Crenshaw Road 

CSJ:  NA Schematic Approval: * 

Limits: 
Phase 1:  in front of ISD property 
Phase 2: beyond ISD property to FM 
2453 

Environmental Clearance: * 

Project Description: Widen from a 2-lane rural to a 4-lane 
divided urban roadway ROW Acquisition Complete: * 

Est. Construction Cost: Phase 1: $600,000 
Phase 2: $5,400,000 Utility Relocations Complete: * 

Funding: Rockwall County and Royse City ISD 100% Plans: * 

Firm & Key Contact: EST, Kelly Selman Ready to Let Date: * 

Royse City PM: Lacey Rodgers Let Date: Phase 1: October 2023 
Phase 2: * 

2021 
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Current Activity: 
 
• Design:  Ongoing agency coordination 

with NCTCOG and TxDOT. 
• Ongoing coordination with Kaufman 

County Outer Loop project team. 
• Halff met with TxDOT on September 6, 

2023, to discuss IH 30 ramp 
reconfiguration and on September 18, 
2023, to hold initial M&A (Methodology  
Assumptions Memo) meeting. 

• Halff submitted revised draft M&A 
memo for traffic analysis. 

• Halff continued stakeholder coordination.   
• Halff held the following stakeholder 

coordination meetings:   
o Tate Farms on 9-15 
o Mask Family and Angela Cobb on 9-

25 
o Cities of Rockwall and McLendon-

Chisholm on 10-13 
• Halff continued deed research for oil/gas 

pipeline easements.  
• Halff continued processing aerial data for 

topo. 
• Environmental:  The request for reclassification as an Environmental Assessment instead of an 

Environmental Impact Statement was approved by TxDOT. 
• Halff Associates continues preparation for upcoming public meeting. 
• Public meeting to be held on November 9, 2023, from 5:30 to 7:30 p.m. in Liberty Hall at the 

Rockwall County Courthouse, 1111 E. Yellowjacket Lane, Rockwall, Texas 75087.  Virtual public 
meeting materials will be made available on November 9, 2023, and will remain online through 
November 24, 2023: www.rockwallcountytexas.com/1234/RCOL-Public-Meeting-2.   

Outer Loop 

CSJ:  * Schematic Approval: June 2025 

Limits: From FM 1138 in Collin County to SH 205 Environmental Clearance: December 2025 

Project Description: 6-lane freeway with continuous 2/3-lane 
frontage roads ROW Acquisition Complete: * 

Est. Construction Cost: $1,024,289,315 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: Halff Associates, Matt Craig, Aimee Jones Ready to Let Date: * 

TxDOT PM: Liang Ding Let Date: * 

2021 

http://www.rockwallcountytexas.com/1234/RCOL-Public-Meeting-2
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Current Status: 

 
• PS&E:  The 95% plan set has been reviewed by TxDOT and comments returned to consultant.  

Bridgefarmer is addressing 95% plan review comments and is responding. 
• Utilities:  Utilities that are clear of construction:  Charter/Spectrum, Frontier, and City of Garland 
• Status of utilities in conflict is listed below. 

o Atmos:  Relocations underway. 
o AT&T:  Relocations underway. 
o Garland Power & Light:  Relocations underway.  

IH 30: Bass Pro Interchange 

CSJ:  0009-11-248 Schematic Approval: April 27, 2021 

Limits: At Bass Pro Drive Environmental Re-eval: September 19, 2020 

Project Description: Reconstruct interchange ROW Acquisition Complete: NA 

Est. Construction Cost: $57,341,913 Utility Relocations Complete: December 2023 

Funding: 
$66,182,943 
    CAT 2: $32,439,330 
    CAT 4: $32,439,330 
    CAT 11: $1,304,283 

100% Plans: November 2023 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Ready to Let: December 2023 

TxDOT PM: Oswaldo Lopez Let Date: September 2026 

TxDOT 



Rockwall County Consortium Report                                  Prepared by:               
 October 2023  16 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Current Activity: 
 
• Construction:  The project was awarded to Sema Construction with a low bid of $156,054,495.37, at 

1.03% over engineer’s estimate.  There are 1,092 working days and 43 months of barricades.  See 
attached TxDOT construction report. 

• Other:  Link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-
sheet.pdf.   

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Limits: From Bass Pro Drive to 
Dalrock/Bayside Interchange Environmental Clearance: -241/-221: September 7, 2018 

-238: March 19, 2019 

Project Description: 

0009-11-238:  Widen shoulders from 
Bass Pro to Dalrock  
0009-11-241:  Construct 0 to 6-lane 
frontage roads, Bayside bridge, and ramp 
modifications; reconstruct Dalrock 
interchange 
0009-12-221: (from Dalrock to east of 
Dalrock):   Reconstruct existing 4-lane 
frontage roads and ramps 

ROW Acquisition 
Completed: 

-241/-221: April 2020  
-238: NA 

Construction Cost: $156,054,495 Utility Relocations 
Complete: August 2023 

Funding: 

$157,800,000 
    -238:  $22.4 CAT 12; $7.8M CAT 2  
    -241:  $120.6 CAT 4 
    -221: $7M CAT 4 

100% Plans: December 31, 2020 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Let Date: March 4, 2021 

TxDOT PM: Wes Wilemon Construction Completion: August 2024 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  October 16, 2023 
Report prepared by:  Cody Jolley 
 
Control: 0009-11-241, etc.  
Limits:  Bass Pro to East of Dalrock Road 
Project: C 9-11-241, etc. 
Highway: IH 30 
Contractor: SEMA Construction Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
TxDOT Project Manager:  Wes Wilemon   Phone: (972) 962-3617 
Contractor’s Superintendent:  John Richardson  Phone: (682) 375-1360 
 
Date Work Began:  August 2, 2021 
Anticipated Completion Date:  August 7, 2024 
 
 
Current activities:  Constructing retaining walls.  Embankment/excavation.  Installing and extending drainage 
systems.  Illumination.  Asphalt pavement, concrete pavement, and temporary access construction on eastbound 
frontage road.  Constructing sidewalk and coping and grading subgrade on Dalrock underpass at Sapphire Bay 
Boulevard.  Pouring bridge deck, asphalt paving, and concrete paving on westbound frontage road.  Asphalt 
paving and concrete paving at Sapphire Bay Boulevard. 
 

Narrative description of last month’s activities:  Constructing retaining walls, embankment/excavation, and 
installing and extending drainage systems.  Concrete pavement, illumination, and temporary access construction 
on eastbound frontage road.  Constructing sidewalk and coping and preparing subgrade on Dalrock underpass at 
Sapphire Bay Boulevard.  Constructing substructure, pouring bridge deck, temporary pavement at Sapphire Bay 
Bridge, and embankment/grading at Sapphire approach on westbound frontage road.   
 

Narrative description of activities planned for next month:  Constructing retaining walls.  
Embankment/Excavation.  Installing and extending drainage systems.  Illumination.  Concrete pavement, 
temporary access construction, and begin phased connection of eastbound frontage road Bridge to Sapphire Bay 
Boulevard intersection.  Constructing Sidewalk and coping and preparing subgrade at Dalrock underpass at 
Sapphire Bay Boulevard.  Pouring bridge deck, concrete pavement, and constructing connection to Bayside 
Drive. 
 

Traffic issues: N/A 
 

Plans for changes in traffic patterns:  Upcoming connection to Sapphire Bay development East access road, to 
allow traffic north and south between Sapphire Bay development and westbound frontage road.  Partial opening of 
Sapphire Bay Bridge to allow north-south access between frontage roads.  Date not yet determined; press release to 
follow upon establishment of date. 
 

Item(s) of work currently controlling project completion: None 
 

Other items of significance:  None  
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Current Activity:  
 
• Construction:  Project let on October 7, 2022.  Project was awarded to Williams Brothers with a low 

bid of $334,362,587.69, at 0.45% above engineer’s estimate.  There are 1,404 working days and 54 
months of barricades.  See attached TxDOT construction report. 

• Other:  Link to TxDOT fact sheet: https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-
sheet.pdf.   

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Project Description: 

0009-12-215 (from Dalrock to SH 205):  
Reconstruct and widen 6 to 8 main lanes; 
between FM 740 and SH 205, reconstruct 4-lane 
frontage road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  
Construct 0-6 lane frontage roads; reconstruction 
Horizon interchange; ramp modifications 

ROW Acquisition Completed: October 2020 

Construction Cost: $334,362,588 Utility Relocations Complete: June 2023 

Funding: 
$271,726,959 
    -215:  $55.2M CAT 2; $38.1M CAT 12  
    -220:  $32M CAT 4; $146.4M CAT 12 

100% Plans: April 29, 2022 

Engineering Firm & 
Key Contact: 

0009-12-215: Jacobs, Spenta Irani 
0009-12-220: Bridgefarmer, Azad Shahriar Let Date: October 7, 2022 

TxDOT PM: Wes Wilemon Construction Completion: December 2026 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  October 16, 2023 
Report prepared by:  Cody Jolley 
 
Control: 0009-12-220, etc.  
Limits:  Dalrock Road to SH 205 
Project: C 9-12-220, etc. 
Highway: IH 30 
Contractor: Williams Brothers Construction Co., Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
TxDOT Project Manager:  Wes Wilemon   Phone: (972) 962-3617 
Contractor’s Superintendent:  Stephan Baughman  Phone: (409) 739-9590 
 
Date Work Began:  March 27, 2023 
Anticipated Completion Date:  December 7, 2026 
 
 
Current activities:  Drill shafts for eastbound frontage road.  Drill shafts for eastbound main lane 
widening east of East Fork Trinity River Bridge.  Placing pre-cast caps for eastbound frontage road. 
 
Narrative description of last month’s activities:  Drill shafts for eastbound frontage road.  Drill shafts 
for eastbound main lane widening west of East Fork Trinity River Bridge.  Placing pre-cast caps for 
eastbound frontage road. 
 
Narrative description of activities planned for next month:  Drill shafts for eastbound frontage road.  
Drill shafts for eastbound main lane widening east of East Fork Trinity River Bridge.  Placing pre-cast 
caps for eastbound frontage road. 
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  NA 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None  



Rockwall County Consortium Report                                  Prepared by:               
 October 2023  20 
 

 
Current Activity: 
 
• Utilities:  All utilities are clear of construction. 
• Other:  See link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-

sheet.pdf. 
• Construction:  The project re-let for construction on June 28, 2023.  The project was awarded to Williams 

Brothers Construction Co., Inc., with a low bid of $353,790,460.89 at 3.66% below the engineer’s 
estimate.  There are 48 months of barricades and 1,092 working days.  Pre-construction meeting held on 
September 21, 2023.  Construction began on September 22, 2023.  See attached TxDOT construction 
report. 
 

 
  

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: 
Environmental Re-evaluation: 

March 19, 2018 
July 13, 2020 

Total Project Limits: From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Project Description: 

Reconstruct and widen main lanes from 4 to 
6 lanes; reconstruct and widen 4-lane 
frontage roads to 4/6; construct new 
interchange at Payne/Rochelle and grade 
separation at Outer Loop; ramp 
modifications 

ROW Acquisition Completed: May 2021 

Construction Cost: $353,790,407 Utility Relocations Complete: September 2023 

Funding: $89M CAT 2; $50M CAT 5; $206.3 CAT 12 100% Plans: October 2022 

Firm & Key Contact: Jacobs, Spenta Irani Let Date: June 28, 2023 

TxDOT PM: Ron Wang Construction Completion: April 2027 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  October 16, 2023 
Report prepared by:  Cody Jolley 
 
Control: 0009-12-219  
Limits:  SH 205 to FM 2642 (Hunt C/L) 
Project: F 2023(166) 
Highway: IH 30 
Contractor: Williams Brothers Construction Co., Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
BGE & CEI Inspector:  Wayne Phillips   Phone: (903) 821-3206 
Contractor’s Superintendent:  Eric Tombaugh  Phone: (713) 249-1221 
 
Date Work Began:  September 22, 2023 
Anticipated Completion Date:  April 22, 2027 
 
 
Current activities:  Pre-construction meeting held on September 21, 2023.  Preparing ROW.  Installing 
project signs and barricades.  Installing temporary barrier (FM 35 to FM 2642).  Installing SW3P devices 
(FM 35 to FM 2642). 
 
Narrative description of last month’s activities:  NA 
 
Narrative description of activities planned for next month:  Construction of temporary pavement (FM 
35 to FM 2642) 
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  NA 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None  
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• Discussion of 2021 Bond Program.  

 
2021 Bond Program 
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Current Activity: 
 

• There are no items to discuss from the October RTC meeting.  
 

 

• AADT – Annual Average Daily Traffic 
• AFA – Advanced Funding Agreement 
• ARPA – Archeological Resources Protection Act 
• ASED – Annual Scope & Estimate Documentation  
• CE – Categorical Exclusion (environmental clearance process for projects that do not involve significant 

environmental impacts) 
• CSJ – (TxDOT’s) Control Section Job Number 
• EA – Environmental Assessment  
• ED – Eminent Domain 
• EIS – Environmental Impact Statement 
• EPIC – Environmental Permits, Issues, and Commitments  
• FONSI – Finding of No Significant Impact 
• IAJR – Interstate Access Justification Request 
• ICA – Interlocal Cooperative Agreement 
• Letting – Official date TxDOT receives and opens bids for project 
• MAPO – Meeting with Affected Property Owners 
• MPO – Metropolitan Planning Organization 
• MTP – Metropolitan Transportation Plan 
• NCTCOG – North Central Texas Council of Governments 
• NEPA – National Environmental Policy Act 
• NOPC – Notice of Proposed Construction 
• NORA – Notice of Required Accommodation 
• NTTA – North Texas Toll Authority 
• PS&E – Plans Specifications and Estimate 
• PUA – Possession and Use Agreement  
• ROW – Right-of-Way 
• RTC – Regional Transportation Council 
• RTL – Ready to Let (date project is clear for construction but lacks funding for actual let) 
• RTR – Regional Toll Revenue (funds resulting from certain toll/managed lane projects in DFW region) 
• RULIS – Right-of-Way, Utilities, Leasing, and Information System 
• STBG – Surface Transportation Block Grant 
• STIP – Statewide Transportation Improvement Program 
• SUE – Subsurface Utility Engineering 
• SW3P – Storm Water Pollution Prevention Plan 
• TPP – Transportation Planning and Programming 
• TPWD – Texas Parks & Wildlife Department 
• TTC – Texas Transportation Commission 
• TxDOT – Texas Department of Transportation 
• UTP – Unified Transportation Program 
• VE – Value Engineering 

 
Regional Transportation Council Updates 

 

 

Glossary of Acronyms 
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• CAT 1: Preventive Maintenance and Rehabilitation  
• CAT 2: Metro and Urban Area Corridor Projects  
• CAT 3: Non-Traditionally Funded Transportation Projects  
• CAT 4: Statewide Connectivity Corridor Projects  
• CAT 5: Congestion Mitigation and Air Quality Improvement  
• CAT 6: Structures Replacement and Rehabilitation (Bridge) 
• CAT 7: Metropolitan Mobility and Rehabilitation  
• CAT 8: Safety Projects  
• CAT 9: Transportation Alternatives  
• CAT 10: Supplemental Transportation Projects  
• CAT 11: District Discretionary  
• CAT 12: Strategic Priority  

 

TxDOT Funding Categories 
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