
Rockwall County Consortium Report                                  Prepared by:               
April 2024  1 
 

 
 

 

  
 

 

Rockwall County Planning   
Consortium Report 

 
April 2024 

 
 

   PROJECT STATUS UPDATES 
 

• Project Funding Summary ................................................ page 2 
• FM 552 .............................................................................. page 3 
• SH 276 East ....................................................................... page 4 
• FM 549 .............................................................................. page 5 
• SH 66/Dalrock ................................................................... page 6 
• SH 66 Safety Improvements ............................................. page 8 
• SH 66/Erby Campbell ..................................................... page 10 
• Future SH 205 Middle ..................................................... page 11 
• SH 205 South .................................................................. page 12 
• FM 548 (Windmill Farms to SH 205) .................................... page 13 
• FM 548 (SH 66 to south of Crenshaw Road) ........................... page 14 
• FM 3097 .......................................................................... page 15 
• FM 551 ............................................................................ page 16 
• Crenshaw Road ............................................................... page 17 
• Outer Loop ...................................................................... page 18 
• Horizon Road/Village Drive ........................................... page 19 
• IH 30: Bass Pro Interchange ........................................... page 20 
• IH 30: Bass Pro to Dalrock ............................................. page 21 
• IH 30: Dalrock to SH 205 ............................................... page 23 
• IH 30: SH 205 to FM 2642 ............................................. page 25 
• 2021 Bond Program ........................................................ page 27 
• RTC Updates & Glossary ............................................... page 28 
• TxDOT Funding Categories ............................................ page 29 

 
The most recent version of the consortium report is available on the Rockwall County website: 

www.RockwallCountyTexas.com/279/Road-Consortium



Rockwall County Consortium Report                                  Prepared by:               
April 2024  2 
 

|  PROJECT FUNDING SUMMARY  | 
 

PROJECT COUNTY OTHER TOTAL COST 

FM 552 $6,214,123 $11,568,107 $94,352,878 

SH 276 East $2,011,633 $13,288,150 $123,871,132 

FM 549 $1,111,721 $35,273,227 $36,384,948 

SH 66/Dalrock $200,240 $4,305,736 $5,559,752 

SH 66 Safety 
Improvements $0 $4,078,127 $4,078,127 

SH 66/Erby Campbell * * * 

Future SH 205 Middle $2,588,888 $61,091,036 $63,679,924 

SH 205 South $1,636,473 $262,244,066 $263,880,539 

FM 548 (Windmill Farms to 
SH 205) $141,114 $21,189,785 $85,937,062 

FM 548 (SH 66 to south of 
Crenshaw Road) $3,319,687 * $67,156,585 

FM 3097 $1,594,678 * $34,810,487 

FM 551 $1,664,771 * $75,528,225 

Crenshaw Road $4,000,000 $4,000,000 $8,000,000 

Outer Loop $8,555,822 * $1,215,516,562 

Horizon Road/Village 
Drive $3,000,000 $12,000,000 $15,000,000 

IH 30: Bass Pro Interchange $0 $69,509,863 $69,509,863 

IH 30: Bass Pro to Dalrock $0 $157,800,000 $157,800,000 

IH 30: Dalrock to SH 205 $0 $271,726,959 $334,362,588 

IH 30: SH 205 to FM 2462 $0 $345,300,000 $353,790,407 

    

    

TOTAL $36,039,150 $1,273,375,056 $3,009,219,079 
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Current Activities: 

 
• PS&E:  HNTB submitted the signed and sealed plans to TxDOT on November 17, 2023.   
• HNTB is working to prepare a supplemental agreement to analyze right-turn lanes for a new Royse 

City school, add intersections and driveways for a new development, and update the project to 2024 
TxDOT specifications.  ITS met with HNTB on April 11, 2024, to discuss. 

• ROW:  All parcels have been acquired. 
• Utilities:  Status of utilities in conflict: 

o AT&T:  Relocation plans approved by TxDOT.  Awaiting schedule for start of 
construction. 

o Atmos:  Permit approved.  Anticipate start of relocations before end of April 2024 and 
clearance in September 2024. 

o Bear Creek:  Anticipate start of relocations end of April or beginning of May 2024. 
o FEC:  Anticipate submittal of preliminary plans in April 2024. 
o Mt. Zion WSC:  Addressing TxDOT comments on relocation plans. 
o NTMWD:  Addressing TxDOT comments to relocation plans. 
o Oncor:  TxDOT approved relocation plans.  Pending utility agreement. 
o City of Rockwall:  Relocation plans approved by TxDOT.  Pending permit. 
o Spectrum:  Dependent on Oncor and FEC pole plans for existing aerial cables on existing 

poles; reviewing plan of action to relocate. 
o Sprint:  Relocations underway.  Complete with exception of relocations within parcels not 

acquired by TxDOT.  Anticipate completion in April 2024. 
o Suddenlink:  Dependent on Oncor and FEC pole plans for existing aerial cables on existing 

poles; reviewing plan of action to relocate. 
o Zayo:  Relocations underway.  Anticipate completion in April 2024.  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 27, 2019 

Project Description: Widen existing 2-lane facility to 
a 4-lane divided urban roadway ROW Acquisition Complete: November 2023 

Est. Construction Cost: $77,070,648 Utility Relocations Complete: November 2024 

Funding: $500,000: CAT 7 100% Plans: November 17, 2023 

Commissioner: Cliff Sevier, Precinct 1 Ready to Let Date: November 2024 

Firm and Contact: HNTB, Josiah Belveal Let Date: * 

TxDOT PM: Dawit Abraham Construction Start: * 

2008 
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Current Activities: 

 

• PS&E:  The 100% plans have been prepared and are now shelved until letting. 
• Utilities:  Utilities that are clear: Atmos, Cash SUD, and OneOk. 
• Status of utilities in conflict: 

o AT&T:  Relocations underway. 
o Blackland Water Supply:  Addressing TxDOT comments to relocation plans.  To request 

joint use agreement with NTMWD.  Anticipate completion of easement acquisitions in 
April 2024. 

o Farmers Electric Co-Op:  Addressing TxDOT comments to relocation plans. 
o NTMWD:  Anticipate start of relocations in April 2024.  Anticipate clearance in 

September 2024. 
o Oncor:  Relocation efforts underway. 
o OneOk:  Clear 
o Peoples Communications:  Relocation efforts underway. 
o City of Rockwall:  Utility agreement pending.  Anticipate start of relocations in May 2024.  

SH 276 East 

CSJ:  1290-03-016; 1290-03-020; 1290-04-
011; 1290-05-019 Schematic Approval: October 31, 2018 

Limits: FM 549 to CR 2472 in Hunt County Environmental Clearance: July 31, 2019 

Project Description: 
Reconstruct and widen roadway 
from a 2-lane rural highway to a 4-
lane urban arterial (6-lane ultimate) 

ROW Acquisition Completed: February 2023 

Est. Construction Cost: $110,071,349 Utility Relocations Complete: September 2024 

Funding: $1,500,000: CAT 7 100% Plans: September 2023 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let: September 2024 

Firm & Key Contact: PGAL, Inc., Derron Vincik Let Date: * 

TxDOT PM: Jae Baag Construction Start: * 

TxDOT 
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Current Activities: 
 
• PS&E:  The 100% plan set has been submitted to TxDOT.  Plans have been shelved until letting. 
• Utility Coordination:  Utilities that are clear:  AT&T, Atmos, Blackland WSC, Oncor, RCH Water 

Supply, Rockwall, Sprint/T-Mobile, Suddenlink, and Zayo. 
• Status of utilities in conflict: 

o Farmers Electric Cooperative:  Anticipate clearance before end of April 2024 on remaining section 
(at SH 205 intersection due to 7-Eleven development). 
  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: May 30, 2019 

Project Description: 
Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Completed: September 2020 

Est. Construction Cost: $30,129,352 Utility Relocations Complete: April 2024 

Funding: $34,252,875: CAT 4 100% Plans: March 2023 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: April 2024 

Firm & Key Contact: Stantec, Jeff Wesanen Let Date: * 

TxDOT PM: Dawit Abraham Construction Start: * 

TxDOT 
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Current Activity:  
 

• Construction:  Project let on May 5, 2023.  Project was awarded to XIT Paving and Construction 
with a low bid of $4,253,775.70.  There are 130 working days and 8 months of barricades. See 
attached TxDOT construction report. 

  

SH 66 and Dalrock Intersection Improvements 

CSJ: 0009-04-072 (Rockwall County) 
0009-03-048 (Dallas County) Schematic Approval: December 19, 2018 

Limits: At Dalrock Road Environmental Clearance: August 1, 2019 

Project Description: 
Improve existing intersection to 
urban intersection with additional 
left-turn and right-turn lanes 

ROW Acquisition Completed: December 2022 

Construction Cost: $4,253,776 Utility Relocations Complete: December 2023 

Funding: 
$3,200,000 
    $2,685,000: CMAQ/STBG 
    $515,000: Dallas County 

100% Plans: March 2023 

Commissioner: Cliff Sevier, Precinct 1 
Dana Macalik, Precinct 2 Let Date: May 5, 2023 

Firm & Key Contact: Rowlett, Jeff Cohen 
Lee Engineering, Kelly Parma Construction Start: November 2023 

TxDOT PM: Lane Selman Construction Completion: July 2024 

2008 
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TxDOT Monthly Project Report 
Date of report:  April 16, 2024 
Report prepared by:  Cody Jolley 
 
Control: 0009-03-048/0009-04-072  
Limits:  Dalrock to east of Dalrock 
Project: CM 2023 (701) 
Highway: SH 66 
Contractor: XIT Paving and Construction, Inc. 
 

TxDOT Project Manager:  Caleb Gentle   Phone: (972) 962-3617 
Contractor’s Superintendent:  Carlos Mendoza, Jr.  Phone: (214) 301-8339 
 
Date Work Began:  November 27, 2023 
Anticipated Completion Date:  July 2024 
 
 
 
Current activities:  Subgrade preparation.  Signal relocation.  Embankment.  Drainage. 
 
Narrative description of last month’s activities:  Excavation.  Embankment.  Drainage. 
 
Narrative description of activities planned for next month:  Subgrade preparation.  Asphalt paving.  
Embankment.  Drainage. 
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None  
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Current Activity:  
 

• Construction:  Project let on August 3, 2023.  Project was awarded to FNH Construction, LLC 
with a low bid of $4,078,127.00.  There are 202 working days and 12 months of barricades. See 
attached TxDOT construction report. 

 
 
 
  

SH 66 Intersection Safety Improvements 

CSJ:  0009-04-074; -076; 1217-01-021 Schematic Approval: NA 

Limits: SH 66/FM 1138, SH 66/Ben 
Payne, and FM 1641/Monitor Environmental Clearance: NA 

Project Description: Intersection and safety 
improvements ROW Acquisition Completed: NA 

Est. Construction Cost: $4,078,127 Utility Relocations Complete: NA 

Funding: CAT 8 100% Plans: May 2023 

Firm: TxDOT Let Date: August 3, 2023 

TxDOT PM: Lane Selman Construction Completion: December 2024 

TxDOT 
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TxDOT Monthly Project Report 
Date of report:  April 16, 2024 
Report prepared by:  Cody Jolley 
 
Control: 0009-04-074, ETC. 
Limits:  SH 66/FM 1388, SH 66/Ben Payne, FM 1641/Monitor 
Project: STP 2023(089)HES, ETC. 
Highway: SH 66, ETC. 
Contractor: FNH Construction, LLC 
 

TxDOT Project Manager:  Jason Hyde   Phone: (972) 962-3617 
Contractor’s Superintendent:  Jackson Kinsey  Phone: (903) 439-8746 
 
Date Work Began:  February 7, 2024 
Anticipated Completion Date:  December 2024 
 
 
 
Current activities:  Removing existing asphalt pavement, grading subgrade, and drainage at Ben Payne 
intersection. 
 
Narrative description of last month’s activities:  Removing existing asphalt pavement, grading 
subgrade, and drainage at Ben Payne intersection. 
 
Narrative description of activities planned for next month:  Removing existing asphalt pavement, 
grading subgrade, embankment, and placing flexbase at Ben Payne intersection. 
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  None 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None  
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Current Activity:  
 

• Funding:  Anticipate widening at SH 66 for right-turn installation at Erby Campbell, requiring 
engineering, right-of-way acquisition, and adjustments to impacted utilities.  ITS to meet with 
TxDOT to explore design and funding options.  

SH 66/Erby Campbell 

CSJ:  * Schematic Approval: * 

Limits: Intersection Environmental Clearance: * 

Project Description: Addition of right-turn lane at 
Erby Campbell ROW Acquisition Completed: * 

Est. Construction Cost: * Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Commissioner: John Stacy, Precinct 4 Ready to Let Date: * 

Firm & Key Contact: * Let Date: * 

TxDOT PM: * Construction Start: * 

2021 
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Current Activity: 
 
• PS&E:  TxDOT continues preparing the 95% 

PS&E plan set; anticipate submittal of 95% plans 
in May 2024 with the exception of UPRR bridge  
submittal items. 

• TxDOT contracted with consultant American 
Structurepoint in April 2024 to design railroad 
bridge and retaining walls and to coordinate 
Exhibit A. 

• Other:  The North Central Texas Council of 
Governments has included $8.8 million in the 
Transportation Improvement Program to 
“reimburse” the county for funding the 
environmental process for the Outer Loop.  
Rockwall County has indicated to NCTCOG that 
it would like those funds allocated to SH 205 
Middle Section (John King Boulevard). 

• Utilities:  Utilities that are clear:  AT&T and 
NTMWD. 

• The status of utilities in conflict is listed below. 
o Atmos:  Relocation plans approved.  

Anticipate start of relocations in April 2024. 
o FEC:  Permit approved.  Anticipate start of 

relocations in April 2024. 
o Oncor:  Relocations underway. 
o City of Rockwall:  Pending submittal of plans to RULIS. 
o TMobile-Sprint:  Anticipate submittal of preliminary plans for review by TxDOT in April 2024. 
o Zayo:  Addressing TxDOT comments to relocation plans. 

Future SH 205 Middle 

CSJ:  0451-05-001; 0451-05-003; 0451-04-
025 Schematic Approval: July 25, 2019 

Limits: 
From Jct SH 205/John King (S 
Goliad Street) to north of John 
King Boulevard (County Line) 

Environmental Clearance: 
Environmental Re-eval: 

January 13, 2020 
February 22, 2022 

Project Description: Reconstruct 4-lane urban divided ROW Acquisition Completed: July 2023 

Est. Construction Cost: $57,791,045 Utility Relocations Complete: March 2025 

Funding: $55,791,045: CAT 2 
$2,000,000: Rockwall County 100% Plans: December 2024 

Firm: TxDOT Ready to Let Date: March 2025 

TxDOT PM: Neal Frisinger Let Date: April 2026 

TxDOT 
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Current Activity: 
 

• PS&E:  TxDOT completed the 100% PS&E 
plan set on March 29, 2024, for the CSJ -053 
(Rockwall County) segment and is currently 
updating to 2024 specifications, with anticipated 
completion in May 2024. 

• TxDOT completed the 100% PS&E plan set on 
March 29, 2024, for the CSJ -028 (Kaufman 
County) segment and is currently updating to 
2024 specifications, with anticipated completion 
in May 2024. 

• Utilities:  Utilities in conflict for CSJ -028: 
NTMWD, City of Terrell, Dallas Water Utilities, 
High Point WSC, Oncor Transmission, Oncor, 
Atmos, Oneok, Enterprise, AT&T, and Sprint. 

• Status of -053 utilities in conflict:  
o AT&T:  Relocations underway.  Anticipate 

clearance in June 2024. 
o Atmos:  Relocations underway.  Anticipate 

clearance in October 2024. 
o FEC:  Relocations underway.  Anticipate 

clearance in May 2024. 
o High Point WSC:  Addressing TxDOT 

comments on relocation plans. 
o Kinder Morgan:  Anticipate submittal of clear letter in April 2024. 
o NTMWD:  Pending permit.  Pending agreement. 
o Oncor:  Relocation plans approved.  Anticipate start of construction in April 2024. 
o RCH WSC:  Addressing TxDOT comments on relocation plans. 
o City of Rockwall: Addressing TxDOT comments on relocation plans. 
o Spectrum:  Dependent on Oncor and FEC poles.  Reviewing plan of action to relocate. 
o Sprint:  Relocations underway.  Anticipate clearance in April 2024. 
o Suddenlink:  Dependent on Oncor and FEC poles.  Reviewing plan of action to relocate.  

SH 205 South 

CSJ:  0451-01-053 (Rockwall County) 
0451-02-028 (Kaufman County) Schematic Approval: July 3, 2018 (-028) 

May 1, 2019 (-053) 

Limits: From US 80 to north of FM 549 Environmental Clearance: 
Environmental Re-eval: 

April 12, 2019 
December 22, 2021 

Project Description: 
Widen from 2-lane rural to 4-lane 
urban divided with allowance for 
ultimate 6 lanes 

ROW Acquisition Completed: July 2023 

Est. Construction 
Cost: 

$238,582,413 
   -053: $126,864,385 
   -028:  $111,718,028 

Utility Relocations Complete: -053: December 2024 
-028: June 2025 

Funding: 
$247,515,813 
    $44,046,699: CAT 2 
    $203,469,114: CAT 4 

100% Plans: May 2024 

Firm: TxDOT Ready to Let: -053: December 2024 
-028: June 2025 

TxDOT PM: Suja Mathew Let Date: * 

TxDOT 
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Current Activity:  
 

• PS&E:  Burns & McDonnell is working toward completion of 100% plans; submittal date delayed 
due to requirement to update plans to 2024 TxDOT Specifications. 

• Utilities:  The following utilities are currently reviewing TxDOT plans and working on relocation 
plans: Atmos, City of Dallas, FEC, High Point SUD, Spectrum, Sprint, and Suddenlink 
(Optimum).  

FM 548 

CSJ:  2588-02-008 (Rockwall County) 
2588-01-017 (Kaufman County) Schematic Re-Approval: December 28, 2018 

Limits: From Windmill Farms to SH 205 Environmental Clearance: July 3, 2019 

Project Description: 
Widen existing 2-lane, undivided 
facility to 4-lane (6-lane ultimate) 
divided facility 

ROW Acquisition Completed: August 2022 

Est. Construction Cost: 
$84,525,922 
    $15,567,408: Rockwall County 
    $69,958,514: Kaufman County 

Utility Relocations Complete: February 2025 

Funding: 
$19,919,759: CAT 2 
    $11,470,963:  Rockwall County 
    $8,448,796:  Kaufman County 

100% Plans: June 2024 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: February 2025 

Firm & Key Contact: Burns & McDonnell, Tony Schmitt Let Date: March 2029 

TxDOT PM: Gutema Gebrial Construction Start: * 

TxDOT 
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Current Activities: 
 
• Design:  Comment resolution meeting for the 

30% schematic was held on March 8, 2024.  
TNP to submit 30% comment responses to 
TxDOT.   

• TNP is working toward completion of the 
60% schematic, with submittal expected in 
May 2024. 

• No VE study required for the project. 
• TxDOT provided Traffic Methodology 

comments on February 6, 2024.  Traffic 
comments are being addressed.  TxDOT to 
coordinate meeting regarding TTI traffic 
comments. 

• UPRR and DGNO have been provided a copy 
of the 30% schematic for review.  TNP 
submitted draft Exhibit A to TxDOT for 
review on March 20, 2024.   

• TNP to coordinate stakeholder meetings with 
business owners and property owners prior to 
public meeting. 

• Bi-weekly meeting with TxDOT held on 
March 29, 2024. 

• Environmental:  Anticipate a public meeting 
to be held on May 21, 2024, at Ouida Bailey 
Middle School in Royse City, with a tentative 
meeting time of 6:00 p.m. to 8:00 p.m. 
  

FM 548 

CSJ:  1014-02-048 Schematic Approval: February 2025 

Limits: From SH 66 to south of Crenshaw Road Environmental Clearance: July 2025 

Project Description: Widen 2-lane rural to 4- to 6-lane urban 
undivided ROW Acquisition Complete: * 

Est. Construction Cost: $63,836,898 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Commissioner: John Stacy, Precinct 4 Ready to Let Date: * 

Firm & Key Contact: TNP, Daniel McCullough Let Date: * 

TxDOT PM: Nelson Underwood Construction Start: * 

2021 
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Current Activities: 
 
• Design:  LTRA submitted the 

100% schematic to TxDOT on 
March 8, 2024.  TxDOT has 
provided additional minor 
comments that are currently 
being addressed.  LTRA to 
submit a final schematic upon 
resolution of comments. 

• LTRA met with City of 
Rockwall on April 10, 2024, to 
present final version of the 
schematic. 

• Environmental:  LTRA 
coordinating environmental 
reports with TxDOT and has 
submitted three environmental 
reports to TxDOT for review. 

• ROW:  TxDOT approved ROW footprint.  With ROW footprint set, ROW is working to place survey 
under contract for mapping.  

FM 3097 (Horizon Road) 

CSJ:  3148-01-013 Schematic Approval: August 2024 

Limits: From Tubbs Road to FM 549 Environmental Clearance: February 2025 

Project Description: Widen from 2-lane to 4-lane divided ROW Acquisition Complete: * 

Est. Construction Cost: $33,215,809 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Commissioner: Dennis Bailey, Precinct 3 Ready to Let Date: * 

Firm & Key Contact: LTRA, Tyler Martin Let Date: * 

TxDOT PM: Kibru Andargie Construction Start: * 

2021 
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Current Activities: 
 
• Design:  BGE submitted the 90% schematic 

on January 26, 2024.  Received schematic 
review comments from TxDOT.  BGE is 
addressing comments from TxDOT on 90% 
schematic.  Anticipate submittal of 100% 
schematic in July 2024. 

• BGE met with City of Fate on March 13, 
2024, to discuss Lafayette Crossing, Fate 
Main Place, and future developments. 

• BGE continued drainage efforts.  BGE met 
with TxDOT on March 13, 2024, to discuss 
drainage comments from 90% submittal.  
BGE updated culverts to boxes based on 
comments from TxDOT. 

• BGE conducted site visit on March 18, 
2024, to document existing drainage 
structures. 

• BGE completed Traffic Operation Analysis 
Report. 

• Environmental:  BGE is coordinating CE 
classification request with TxDOT.   

• BGE continues the preparation of 
environmental technical reports. 

• Anticipate a Public Hearing in November 
2024.  

FM 551 

CSJ:  1016-01-032 Schematic Approval: October 2024 

Limits: From SH 66 to SH 276 Environmental Clearance: February 2025 

Project Description: 
Widen 2-lane rural to 3- to 4-lane 
undivided, divided minor 
collector/arterial 

ROW Acquisition Complete: * 

Est. Construction Cost: $73,863,454 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Commissioner: John Stacy, Precinct 4 Ready to Let Date: * 

Firm & Key Contact: BGE, Mike Zieminski Let Date: * 

TxDOT PM: Kibru Andargie Construction Start: * 

2021 
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Current Activities: 
 
• Design (South Project):  Bridge hydraulic report is 90% complete.  Anticipate submittal of 60% plan 

set to Royse City for review on May 10, 2024. 
• ROW (South Project):  Final plats underway.  Right-of-entry for appraisals to be sent. 
• Utilities (South Project):  Coordination with Farmers Electric Co-Op underway for relocation of 

lines. 
• Construction (North Project):  Rockwall County awarded project to XIT Paving and Construction, 

Inc. on February 2, 2024.  Construction began on March 19, 2024.  Current work includes excavation 
and embankment, box culverts, and storm drainage.  

Crenshaw Road 

CSJ:  NA Schematic Approval: * 

Limits: 
North Project:  in front of ISD property 
South Project: beyond ISD property to 
FM 2453 

Environmental Clearance: * 

Project Description: Widen from a 2-lane rural to a 4-lane 
divided urban roadway ROW Acquisition Complete: * 

Est. Construction 
Cost: 

North Project: $931,142 
South Project: $5,400,000 Utility Relocations Complete: * 

Funding: Rockwall County and Royse City 
ISD 100% Plans: 

North Project: November 
2023 
South Project: July 2024 

Commissioner: John Stacy, Precinct 4 Let Date: 
North Project: December 
2023 
South Project: * 

Firm & Key Contact: EST, Kelly Selman Construction Start: North Project: March 2024 
South Project: * 

Royse City PM: Lacey Rodgers Construction Completion: North Project: July 2024 
South Project: * 

2021 

NORTH PROJECT 

SOUTH PROJECT 
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Current Activity: 
 
• Design:  Ongoing agency coordination 

with NCTCOG and TxDOT. 
• Ongoing coordination with Kaufman 

County Outer Loop project team. 
• Halff continued developing the 30% 

schematic design and submitted the 30% 
schematic on April 1, 2024. 

• Stakeholder meeting with City of Fate 
held on March 13, 2024. 

• Stakeholder meeting with Royse City 
held on March 21, 2024. 

• Halff briefed Judge New on March 28, 
2024. 

• First round of right-of-entry requests 
mailed.  Halff is managing right-of-entry 
responses. 

• Environmental:  The request for 
reclassification as an Environmental 
Assessment instead of an Environmental 
Impact Statement was approved by 
TxDOT. 

• Public meeting was held on November 9, 
2023.  Halff finalized public meeting summary documentation.  

Outer Loop 

CSJ:  0918-25-027 Schematic Approval: June 2025 

Limits: From FM 2755 to SH 205 Environmental Clearance: December 2025 

Project Description: 4-lane freeway with continuous 4-lane 
frontage roads ROW Acquisition Complete: * 

Est. Construction Cost: $1,206,960,740 Utility Relocations Complete: * 

Funding: * 100% Plans: * 

Firm & Key Contact: Halff Associates, Matt Craig, Aimee Jones Ready to Let Date: * 

TxDOT PM: Liang Ding Let Date: * 

2021 
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Current Activity: 
 

• Funding:  NCTCOG voted to adopt the 2024 Strategic Transportation Funding Program at its 
February 8, 2024, RTC meeting. 

• Other:  Rockwall County published a Request for Qualifications for this project on April 5, 2024.  
Responses are due on May 9, 2024. 

 
  

Horizon Road/Village Drive 

CSJ:  * Schematic Approval: * 

Limits: from FM 740 to DGNO Railroad Environmental Clearance: * 

Project Description: 
reconstruct and widen to 4-lane divided 
with 6-foot sidewalks; reconstruct Village 
Drive bridge 

ROW Acquisition Complete: * 

Est. Construction Cost: $15,000,000 Utility Relocations Complete: * 

Funding: 
$15,000,000 
    $12,000,000: RTR 
    $3,000,000: County 

100% Plans: * 

Firm & Key Contact: * Ready to Let Date: * 

TxDOT PM: * Let Date: * 

2021 
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Current Status: 
 

• PS&E:  Bridgefarmer submitted the 100% plans at the end of March 2024. 
• Utilities:  Utilities that are clear of construction:  Atmos, AT&T, Charter/Spectrum, Frontier, and City 

of Garland 
• Status of utilities in conflict is listed below. 

o Charter/Spectrum:  Clear 
o Garland Power & Light:  Relocations underway.  Underground relocations complete; 

waiting for overhead poles to complete job.  Anticipate clearance in May 2024.  

IH 30: Bass Pro Interchange 

CSJ:  0009-11-248 Schematic Approval: April 27, 2021 

Limits: At Bass Pro Drive Environmental Re-eval: September 19, 2020 

Project Description: Reconstruct interchange ROW Acquisition Complete: NA 

Est. Construction Cost: $66,839,118 Utility Relocations Complete: May 2024 

Funding: 
$69,509,863 
    CAT 2: $32,439,330 
    CAT 4: $32,439,330 
    CAT 11: $4,631,203 

100% Plans: March 2024 

Commissioner: Dana Macalik, Precinct 2 Ready to Let: May 2024 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Let Date: September 2026 

TxDOT PM: Oswaldo Lopez Construction Start: * 

TxDOT 
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Current Activity: 
 
• Construction:  The project was awarded to Sema Construction with a low bid of $156,054,495.37, at 

1.03% over engineer’s estimate.  There are 1,092 working days and 43 months of barricades.  See 
attached TxDOT construction report. 

• Other:  Link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-
sheet.pdf.   

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Limits: From Bass Pro Drive to 
Dalrock/Bayside Interchange Environmental Clearance: -241/-221: September 7, 2018 

-238: March 19, 2019 

Project Description: 

0009-11-238:  Widen shoulders from 
Bass Pro to Dalrock  
0009-11-241:  Construct 0 to 6-lane 
frontage roads, Bayside bridge, and ramp 
modifications; reconstruct Dalrock 
interchange 
0009-12-221: (from Dalrock to east of 
Dalrock):   Reconstruct existing 4-lane 
frontage roads and ramps 

ROW Acquisition 
Completed: 

-241/-221: April 2020  
-238: NA 

Construction Cost: $156,054,495 Utility Relocations 
Complete: August 2023 

Funding: 

$157,800,000 
    -238:  $22.4 CAT 12; $7.8M CAT 2  
    -241:  $120.6 CAT 4 
    -221: $7M CAT 4 

100% Plans: December 31, 2020 

Firm & Key Contact: Bridgefarmer, Azad Shahriar Let Date: March 4, 2021 

TxDOT PM: Wes Wilemon Construction Completion: August 2024 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  April 16, 2024 
Report prepared by:  Cody Jolley 
 
Control: 0009-11-241, etc.  
Limits:  Bass Pro to East of Dalrock Road 
Project: C 9-11-241, etc. 
Highway: IH 30 
Contractor: SEMA Construction Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
TxDOT Project Manager:  Wes Wilemon   Phone: (972) 962-3617 
Contractor’s Superintendent:  John Richardson  Phone: (682) 375-1360 
 
Date Work Began:  August 2, 2021 
Anticipated Completion Date:  August 7, 2024 
 
 

Current activities:  Embankment/excavation.  Drainage.  Overhead sign structures.  Illumination.  Punch 
list on completed areas.  Concrete pavement, median barrier construction, and westbound main lane 
pavement widening on I-30 main lanes.  Permanent striping and permanent signage on eastbound frontage 
road.  Asphalt paving and concrete paving on westbound frontage road.  Signal and utility installation on 
Sapphire Bay Boulevard.  Concrete paving and removal of old entrance/exit ramps on Dalrock Road.  
Traffic switch opening portion of westbound and eastbound frontage roads and Dalrock Road to traffic 
occurred on April 13, 2024. 
 
Narrative description of last month’s activities:  Constructing retaining walls, embankment/excavation, 
installing and extending drainage systems, and illumination.  Concrete pavement and median barrier 
construction on I-30 main lanes.  Embankment at Sapphire Bay and asphalt pavement on eastbound 
frontage road.  Constructing sidewalk and coping, asphalt paving, and concrete pavement on Dalrock 
underpass at Sapphire Bay Boulevard.  Constructing bridge rails, asphalt paving, and concrete paving on 
westbound frontage road.  Preparing for installation of signals and illumination at Sapphire Bay Boulevard.  
Removal of existing concrete pavement at Dalrock Road. 
 
Narrative description of activities planned for next month:  Embankment/Excavation.  Drainage.  
Overhead sign structures.  Illumination.  Punch list on completed areas.  Concrete pavement and median 
barrier construction on I-30 main lanes.  Permanent striping and permanent signage on eastbound frontage 
road.  Asphalt paving and concrete paving on westbound frontage road.  Signal and utility installation at 
Sapphire Bay Boulevard.  Concrete paving and removal of old entrance/exit ramps on Dalrock Road. 
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  Anticipate opening of portion of westbound frontage road, 
eastbound frontage road, and Dalrock to traffic by end of April 2024.  Dates to be announced once 
coordinated. 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None  
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Current Activity:  
 
• Construction:  Project let on October 7, 2022.  Project was awarded to Williams Brothers with a low 

bid of $334,362,587.69, at 0.45% above engineer’s estimate.  There are 1,404 working days and 54 
months of barricades.  See attached TxDOT construction report. 

• Other:  Link to TxDOT fact sheet: https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-
sheet.pdf.   

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Limits: From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Project Description: 

0009-12-215 (from Dalrock to SH 205):  
Reconstruct and widen 6 to 8 main lanes; 
between FM 740 and SH 205, reconstruct 4-lane 
frontage road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  
Construct 0-6 lane frontage roads; reconstruction 
Horizon interchange; ramp modifications 

ROW Acquisition Completed: October 2020 

Construction Cost: $334,362,588 Utility Relocations Complete: June 2023 

Funding: 
$271,726,959 
    -215:  $55.2M CAT 2; $38.1M CAT 12  
    -220:  $32M CAT 4; $146.4M CAT 12 

100% Plans: April 29, 2022 

Engineering Firm & 
Key Contact: 

0009-12-215: Jacobs, Spenta Irani 
0009-12-220: Bridgefarmer, Azad Shahriar Let Date: October 7, 2022 

TxDOT PM: Wes Wilemon Construction Completion: December 2026 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  April 16, 2024 
Report prepared by:  Cody Jolley 
 
Control: 0009-12-220, etc.  
Limits:  Dalrock Road to SH 205 
Project: C 9-12-220, etc. 
Highway: IH 30 
Contractor: Williams Brothers Construction Co., Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
TxDOT Project Manager:  Wes Wilemon   Phone: (972) 962-3617 
Contractor’s Superintendent:  Stephan Baughman  Phone: (409) 739-9590 
 
Date Work Began:  March 27, 2023 
Anticipated Completion Date:  December 7, 2026 
 
 
Current activities:  Drill shafts for eastbound frontage road.  Drill shafts for eastbound main lane 
widening east of East Fork Trinity River Bridge.  Setting bridge caps and beams.  Activating temporary 
signals at Horizon Road.  Constructing temporary pavement at Horizon Road.  Phase 1 work zone striping 
at Ridge Road. 
 
Narrative description of last month’s activities:  Drill shafts for eastbound frontage road.  Drill shafts 
for eastbound main lane widening west of East Fork Trinity River Bridge.  Setting bridge caps and beams.  
Temporary signals at Horizon Road. 
 
Narrative description of activities planned for next month:  Drill shafts for eastbound frontage road.  
Drill shafts for eastbound main lane widening east of East Fork Trinity River Bridge.  Setting bridge caps 
and beams.  Removal of existing signals at Horizon Road.  Constructing temporary pavement at Horizon 
Road.  Barrier placement for Phase 1 construction. 
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  NA 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None  
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Current Activity: 
 
• Other:  See link to TxDOT fact sheet:  https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-

sheet.pdf. 
• Construction:  The project was awarded to Williams Brothers Construction Co., Inc., with a low bid of 

$353,790,460.89 at 3.66% below the engineer’s estimate.  There are 48 months of barricades and 1,092 
working days.  See attached TxDOT construction report. 
 

 
  

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: 
Environmental Re-evaluation: 

March 19, 2018 
July 13, 2020 

Total Project Limits: From SH 205 to west of FM 2642/Hunt 
County Line Environmental Clearance: March 19, 2019 

Project Description: 

Reconstruct and widen main lanes from 4 to 
6 lanes; reconstruct and widen 4-lane 
frontage roads to 4/6; construct new 
interchange at Payne/Rochelle and grade 
separation at Outer Loop; ramp 
modifications 

ROW Acquisition Completed: May 2021 

Construction Cost: $353,790,407 Utility Relocations Complete: September 2023 

Funding: $89M CAT 2; $50M CAT 5; $206.3 CAT 12 100% Plans: October 2022 

Engineering Firm & 
Key Contact: Jacobs, Spenta Irani Let Date: June 28, 2023 

TxDOT PM: Lane Selman Construction Completion: April 2027 

TxDOT 

https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
https://ftp.txdot.gov/pub/txdot-info/dal/i30-expansion-fact-sheet.pdf
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TxDOT Monthly Project Report 
Date of report:  April 16, 2024 
Report prepared by:  Cody Jolley 
 
Control: 0009-12-219  
Limits:  SH 205 to FM 2642 (Hunt C/L) 
Project: F 2023(166) 
Highway: IH 30 
Contractor: Williams Brothers Construction Co., Inc. 
 

TxDOT Project Engineer:  Cody Jolley, P.E.   Phone: (972) 962-3617 
BGE & CEI Inspector:  Wayne Phillips   Phone: (903) 821-3206 
Contractor’s Superintendent:  Eric Tombaugh  Phone: (713) 249-1221 
 
Date Work Began:  September 22, 2023 
Anticipated Completion Date:  April 22, 2027 
 
 
Current activities:  Constructing temporary pavement, frontage road bridges (substructure construction), 
embankment, and installing drainage for section from FM 35 to FM 2642.  Placing concrete traffic barrier 
for Phase 1 construction project wide. 
 
Narrative description of last month’s activities:  Constructing temporary pavement, removal of existing 
frontage road, embankment, drill shafts for frontage road bridges, and installing drainage for section from 
FM 35 to FM 2642. 
 
Narrative description of activities planned for next month:  Construction of temporary pavement, 
frontage road bridges (substructure construction), embankment, and installing drainage for section from 
FM 35 to FM 2642.  Placing concrete traffic barrier for Phase 1 construction and construction of 
temporary pavement project wide. 
 
Traffic issues: N/A 
 
Plans for changes in traffic patterns:  NA 
 
Item(s) of work currently controlling project completion: None 
 
Other items of significance:  None  
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• Discussion of 2021 Bond Program.  

 
2021 Bond Program 
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Current Activity: 
 

• There are no items to discuss from the April 2024 RTC meeting.  
 

 

• AADT – Annual Average Daily Traffic 
• AFA – Advanced Funding Agreement 
• ARPA – Archeological Resources Protection Act 
• ASED – Annual Scope & Estimate Documentation  
• CE – Categorical Exclusion (environmental clearance process for projects that do not involve significant 

environmental impacts) 
• CSJ – (TxDOT’s) Control Section Job Number 
• EA – Environmental Assessment  
• ED – Eminent Domain 
• EIS – Environmental Impact Statement 
• EPIC – Environmental Permits, Issues, and Commitments  
• FONSI – Finding of No Significant Impact 
• IAJR – Interstate Access Justification Request 
• ICA – Interlocal Cooperative Agreement 
• Letting – Official date TxDOT receives and opens bids for project 
• MAPO – Meeting with Affected Property Owners 
• MPO – Metropolitan Planning Organization 
• MTP – Metropolitan Transportation Plan 
• NCTCOG – North Central Texas Council of Governments 
• NEPA – National Environmental Policy Act 
• NOPC – Notice of Proposed Construction 
• NORA – Notice of Required Accommodation 
• NTTA – North Texas Toll Authority 
• PBLR – Preliminary Bridge Layout Review 
• PS&E – Plans Specifications and Estimate 
• PUA – Possession and Use Agreement  
• ROW – Right-of-Way 
• RTC – Regional Transportation Council 
• RTL – Ready to Let (date project is clear for construction but lacks funding for actual let) 
• RTR – Regional Toll Revenue (funds resulting from certain toll/managed lane projects in DFW region) 
• RULIS – Right-of-Way, Utilities, Leasing, and Information System 
• STBG – Surface Transportation Block Grant 
• STIP – Statewide Transportation Improvement Program 
• SUE – Subsurface Utility Engineering 
• SW3P – Storm Water Pollution Prevention Plan 
• TPP – Transportation Planning and Programming 
• TPWD – Texas Parks & Wildlife Department 
• TTC – Texas Transportation Commission 
• TxDOT – Texas Department of Transportation 
• UTP – Unified Transportation Program 
• VE – Value Engineering 

 
Regional Transportation Council Updates 

 

 

Glossary of Acronyms 
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• CAT 1: Preventive Maintenance and Rehabilitation  
• CAT 2: Metro and Urban Area Corridor Projects / NCTCOG 
• CAT 3: Non-Traditionally Funded Transportation Projects  
• CAT 4: Statewide Connectivity Corridor Projects  
• CAT 5: Congestion Mitigation and Air Quality Improvement / NCTCOG 
• CAT 6: Structures Replacement and Rehabilitation (Bridge) 
• CAT 7: Metropolitan Mobility and Rehabilitation / NCTCOG 
• CAT 8: Safety Projects  
• CAT 9: Transportation Alternatives  
• CAT 10: Supplemental Transportation Projects  
• CAT 11: District Discretionary  
• CAT 12: Strategic Priority  

 

TxDOT Funding Categories 
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